



A G E N D A


PROJECT REVIEW BOARD


May 15, 2001

1.
Nicaragua 

2.  Mountaintop Removal

3.  PRB Decision/Follow-Up

4.  PROMIS Review/Customer Commitments/Team Updates/HQ CMR

5.  Acquisition Plan Review

6.  Agreements Review

7.  Programmatic Review GI, CG/IWTF (202, CAP, INFRASTRUCTURE), O&M, IIS, DERP/FUDS, 

8.  Navigation Planning Center Program Review 

9.
Project/2101 Issues (Presented from WPRB)*


a.  OH. Rvr. Waterfront Commodity Flow Study - Schedule appr.


b.  Belpre, OH - Schedule approval


c.  Wills Crk, Linton Rd. Mine Drainage – Schedule approval


d.  South Fork, New River, Boone, NC – Schedule approval


e.  Ore Knob, NC – Schedule approval


f.  Hocking River-Sunday Creek – Schedule approval


g.  Hocking River-Monday Creek – Schedule approval


h.  Pike Co. (Levisa) DPR, Sec 202 – Schedule approval


i.  Greenbrier/Marlinton – Schedule approval


j.  Island Creek – Report/Project status


k.  Lower Mud Feasibility – Report status



l.  PROJECT UPDATES:



   Marmet Lock & Dam, WV 



   FCSA-Muskingum Basin Sys Study, New Rvr Basin,NC,VA 









