
DISTRICT COMMANDER'S EXECUTIVE SUMMARY


HUNTINGTON DISTRICT

SECTION A.

1. 
DATE OF DISTRICT PRB MEETING: 17 Jul 01

2.  REPORT FOR THE MONTH OF: June 2001

3.  PRB PARTICIPANTS: 

Members (*designates alternate):

Ron Keeney




Chairman

COL John D. Rivenburgh

District Engineer

MAJ Kenneth Koebberling

Deputy District Engineer

Jerry Phelps



Engineering/Construction Division

Al Branch




Engineering/Construction Division

Ben Borda

   


Planning Division

Ron Keeling




Programs Management 

Bill Graham             
Real Estate Division

Gary Watson      
 

Operations and Readiness Division

Jo Anna Black



Contracting Division

Terry Clarke



Office of Counsel

Wes Walker*         

Navigation Center

Steve Moore




Resource Management

Don Whitmore*



Engineering/Construction Division

Wren Wilson




Engineering/Construction Division

Ron Wilson




LRD

Project/Program/Team Members:

John Justice


Planning, Programs & Project 

Doretta McComas
 


Management Division 

Anna Kinker

MAJ Osborne

Wayne Budrus

Dwight Smith

Jim Twohig

Andy Borden

Louis Aspey

Jonathan Jackson

Dan Bailey

Ginger Mullins

Pete Dodigon

Gus Drum

Mike Gheen




Operations & Readiness Division

Dom Chianesi

Nick Krupa

Arlie Bishop

Tom Parker

Mike Burke

Terry Stadt

Coy Miller




Engineering/Construction Division

Sheryl Morris Myer


Customer Service

SECTION B.  Programmatic Review

General Investigations 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

2,631.1

3,515.2

74.8%

2,869.5
91.7%

5,416.3
Construction General/IWTF 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

39,769.9
43,696.9
91%

41,844.8
95%


69,685.1

NOTE:  CAP is included in the above figures.

Continuing Authority separately is:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

1,072.7

2,101.3

51%

1,302.6
82.4%

2,378.0

Operations and Maintenance:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

39,138.7
39,479.7
99.1%

37,906.3
99.8%

62,803.3



Performance Indicators:  3rd QT FY01

Execution of Congressional Adds:  Three are scheduled for FY01.  One was scheduled and completed for the first quarter, Pike County Tribs DPR, KY.  Ohio Environmental Infrastructure and Central WV Environmental Infrastructure were scheduled and completed for 2nd quarter.  Performance is Green.

Reconnaissance Studies Completed:  One was scheduled this FY and was completed the 1st quarter – New River Basin, NC, VA & WV.  Rating is Green.

Feasibility Studies Completed:  None Schedule in FY01.

Project Cooperation Agreements Executed:  Eighteen were scheduled this FY.  

One (Mercer Water Dist. Amendment) was scheduled and completed in the 1st Qtr.  In the 2nd Qtr., Paintsville #2 was scheduled, but was executed in the 1st Qtr.  Jenkins was scheduled and executed. Piedmont Lake 1135 was scheduled, but was executed in the 3rd Qtr.  Greenup, Boone, Athens and Dickenson Co. were scheduled, but moved to the 4th Qtr.  McDowell County Amendment was scheduled; however, will not be executed until FY02.  In the 3rd Qtr., Krouts Creek and Town of Martin were scheduled and executed.  Pageton Water Dist., Wills Ck-Linton Road 1135 and Paintsville #1 were scheduled, but moved to the 4th Qtr.  In addition, Allen, Paden City and So. Charleston River Ave. are scheduled in the 4th Qtr.  Piedmont Lake DSA, scheduled for the 4th Qtr has been moved to FY02 for execution.  Rating is red.

Private Sector Contracting:  The actual A-E% for the District for 3rd Qtr. FY01 was 27.06% compared to a goal of 26.8%.  Rating is Green.

Design Completions Over $1M CG:  West Columbus Reliable Power slipped due to extensive BCOE comments.  Performance is Red.

Value Engineering:  Execution for June 2001 was 152%.  Rating is Green.  Savings for June was $947K and a VE study was completed this quarter.

Award Completion Over $1M CG:  Grundy Redevelopment Site was scheduled and accomplished in the 3rd Qtr. FY01.  Performance is Green.

Supervision and Administration:  S&A rate for 3rd Qtr was 7.6%.  Anticipate Green rating by end of FY.

Civil FTE Utilization:  FTE utilization thru 3rd Qtr. FY01 was 686.75 or  97.7% of the planned 703.0.  Rating is Amber.

SECTION C. PROJECT-SPECIFIC ISSUES REFERRED FOR ACTION:


a.  GENERAL INVESTIGATIONS


Island Creek GRR:  ITR comments have resulted in unanticipated delays in completing the Island Creek GRR as scheduled.  The District anticipates submittal of the report, with QC documentation, to LRD by the end of May.  Considering the District is seeking ASA(CW) approval of the report in August, the District asks that LRD expedite their QA review process to allow sufficient time of HQ review and approval during the July timeframe.

UPDATE: Island Creek GRR: The district submitted the draft GRR to LRD on 6 June 01 for review and approval. To date, only RE and OC related comments have been received via E-mail. Request that all comments be submitted ASAP in order to maintain schedule.


b.  CONSTRUCTION GENERAL

None.

c.  OPERATIONS & MAINTENANCE 


None.

SECTION D. PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:

a.
None
  
b.  GENERAL INVESTIGATIONS   


None.


c.  CONSTRUCTION GENERAL


(1) R.C. Byrd


DISCUSSION:  Jenkins House.  LRD had originally requested that input for WRDA 2000 Implementation Guidance be developed and submitted by 19 January 2001.  LRH requested an extension in order to gather input from the West Virginia Division of Cultural and History and other local interest.  The input from the local interests and the West Virginia Division of Cultural and History will be of great value for developing the implementation guidance.

UPDATE: A public meeting was held on 10 May to gather comments, concerns and recommendations prior to developing a plan to restore the General Jenkins House.  There were a total of 50 people there.  Roughly 35 from the local area and 15 from the various agencies involved (Corps, WVDNR, WVDC&H).  The goal of the meeting was to gather all of the concerns, comments and recommendations with respect to the restoration of the house.  There are two distinct groups that have an interest (very emotional interest) in the project.  The historical group (mainly the Greenbottom Society) and an environmental group (mainly bird watching interests).  These two groups will have competing interests as we go through the process.  It was good to get all of the issues out on the table and to have each side understand the other side's issues.  The Greenbottom Society also is still wanting to increase the land area around the house (fill in or drain wetlands).  They are also contending that the wetlands have a detrimental effect on the house.  We believe otherwise.  Finally, they feel that the legislation is much broader (includes barns, etc.) than both we and the WVDC&H feel.  We now have a growing list of comments and concerns that we can start using as we start to develop a plan in conjunction with the WVDC&H and the WVDNR (may need FEMA/floodplain people too).  We explained all that has occurred since the Corps became involved with the house.  Some of those attending did not have an accurate understanding of the real history since the Corps became involved.  Some still thought that we built the wetlands behind the house.  This natural wetland area has existed for years.  

UPDATE:  A meeting was held on 21 Jun 01 with WVDC&H to start the plan development process. We will also start developing a web site with all of the information on this project.  

An open house was held on 21 Jul 01 at the Jenkins House in an effort to gather historical information on the house.

The District is investigating the installation of a foundation drain to ensure preservation of the structure.

An archaeological contract is also being developed in an effort to determine the configuration of the structure during the mid 1800’s.

(2) McDowell Co.,WV Section 202
UPDATE:  The Letter Report was approved by ASA(CW) on 20 Jul 01.  The District is working on the PCA Amendment and PCA Amendment checklist to include the Davis-Bacon Act language.  The changes will need to be approved by the McDowell County Commission prior to submitting it to HQ.  

Due to the recent flooding, approximately 80 structures that were eligible in Phase I floodproofing program have been washed away or condemned by State Fire Marshall.  The District is working with FEMA and County representatives on flooding issues.

The Town of Iaeger has not accepted or declined participation in the floodproofing program.  The Mayor and Council are reviewing their options.  The Town of Kimball has signed up for the program.  The HTRW portion of the Relocations DM is complete and the environmental portion is almost complete.  The District still needs to complete a survey and appraisal.  

d.  OPERATIONS & MAINTENANCE 


None.

PRB CHAIRPERSON'S REMARKS: None.

SADBU PROGRAM: FY01 Goals have not been determined.  

STATUS OF POLITICALLY SENSITIVE CONTRACTS:  None.

FOR THE COMMANDER:








RON KEENEY








Deputy District Engineer






  
  
  for Project Management
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