
DISTRICT COMMANDER'S EXECUTIVE SUMMARY


HUNTINGTON DISTRICT

SECTION A.

1. 
DATE OF DISTRICT PRB MEETING: 14 Aug 01

2.  REPORT FOR THE MONTH OF: July 2001

3.  PRB PARTICIPANTS: 

Members (*designates alternate):

MAJ Kenneth Koebberling

Deputy District Engineer

Jim Twohig




Acting Chairman

Jerry Phelps



Engineering/Construction Division

Al Branch




Engineering/Construction Division

Ben Borda

   


Planning Division

Ron Keeling




Programs Management 

Bill Graham             
Real Estate Division

Gary Watson      
 

Operations and Readiness Division

Jo Anna Black



Contracting Division

Terry Clarke



Office of Counsel

Dave Weekley         

Navigation Center

Crystal Adkins*



Resource Management

Wren Wilson




Engineering/Construction Division

Project/Program/Team Members:

John Justice


Planning, Programs & Project 

Doretta McComas
 


Management Division 

Robin Ash

Kelley Campbell

Suzanne Hartz

Kathy Lucas-Berezo

Dwight Smith

Mike Fitzwater

Andy Borden

Louis Aspey

Jonathan Jackson

Gus Drum

Ginger Mullins

Pete Dodigon

Mark MacGregor

Gene Barr

Demi Mack

Debbie Wegmann

Mike Gheen




Operations & Readiness Division

Mike Ferguson



Engineering/Construction Division

Alaina Henry (Vistor)

SAIC

SECTION B.  Programmatic Review

General Investigations 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

2,944.0

4,168.3

70.6%

3,526.3
83.5%

4,223.3

Construction General/IWTF 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

46,023.1
53,899.6
85.4%

48,380.6
95.1%

67,768.4

NOTE:  CAP is included in the above figures.

Continuing Authority separately is:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

1,210.3

2,603.9

46.5%

1,523.4
79.4%

2,484.6

Operations and Maintenance:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

44,026.9
46,463.6
94.8%

46,241.0
95.2%

62,802.5



Performance Indicators:  Reported Quarterly
SECTION C. PROJECT-SPECIFIC ISSUES REFERRED FOR ACTION:


a.  GENERAL INVESTIGATIONS


Island Creek GRR:  ITR comments have resulted in unanticipated delays in completing the Island Creek GRR as scheduled.  The District anticipates submittal of the report, with QC documentation, to LRD by the end of May.  Considering the District is seeking ASA(CW) approval of the report in August, the District asks that LRD expedite their QA review process to allow sufficient time of HQ review and approval during the July timeframe.

UPDATE: Island Creek GRR: The district submitted the draft GRR to LRD on 6 June 01 for review and approval. To date, only RE and OC related comments have been received via E-mail. Request that all comments be submitted ASAP in order to maintain schedule.

UPDATE: (14 Aug 01): Initial LRD comments were E-mailed on 10 August with additional comments E-mailed to the district on 14 Aug 01. LRH is currently formulating responses to comments and modifying the GRR accordingly. LRH will submit the GRR to HQ upon LRD approval.


b.  CONSTRUCTION GENERAL

None.

c.  OPERATIONS & MAINTENANCE 


None.

SECTION D. PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:

a.
None
  
b.  GENERAL INVESTIGATIONS   


None.


c.  CONSTRUCTION GENERAL


(1) R.C. Byrd


DISCUSSION:  Jenkins House.  LRD had originally requested that input for WRDA 2000 Implementation Guidance be developed and submitted by 19 January 2001.  LRH requested an extension in order to gather input from the West Virginia Division of Cultural and History and other local interest.  The input from the local interests and the West Virginia Division of Cultural and History will be of great value for developing the implementation guidance.

UPDATE: A public meeting was held on 10 May to gather comments, concerns and recommendations prior to developing a plan to restore the General Jenkins House.  There were a total of 50 people there.  Roughly 35 from the local area and 15 from the various agencies involved (Corps, WVDNR, WVDC&H).  The goal of the meeting was to gather all of the concerns, comments and recommendations with respect to the restoration of the house.  There are two distinct groups that have an interest (very emotional interest) in the project.  The historical group (mainly the Greenbottom Society) and an environmental group (mainly bird watching interests).  These two groups will have competing interests as we go through the process.  It was good to get all of the issues out on the table and to have each side understand the other side's issues.  The Greenbottom Society also is still wanting to increase the land area around the house (fill in or drain wetlands).  They are also contending that the wetlands have a detrimental effect on the house.  We believe otherwise.  Finally, they feel that the legislation is much broader (includes barns, etc.) than both we and the WVDC&H feel.  We now have a growing list of comments and concerns that we can start using as we start to develop a plan in conjunction with the WVDC&H and the WVDNR (may need FEMA/floodplain people too).  We explained all that has occurred since the Corps became involved with the house.  Some of those attending did not have an accurate understanding of the real history since the Corps became involved.  Some still thought that we built the wetlands behind the house.  This natural wetland area has existed for years.  

UPDATE:  A meeting was held on 21 Jun 01 with WVDC&H to start the plan development process. We will also start developing a web site with all of the information on this project.  

An open house was held on 21 Jul 01 at the Jenkins House in an effort to gather historical information on the house.

The District is investigating the installation of a foundation drain to ensure preservation of the structure.

An archaeological contract is also being developed in an effort to determine the configuration of the structure during the mid 1800’s.

(2) McDowell Co.,WV Section 202

UPDATE (Aug 14):  The Letter Report was approved by ASA(CW) on 20 Jul 01.  The Districd revised the PCA Amendment and PCA Amendment checklist to include the Davis-Bacon Act language.   The document will be sent to HQ once the Sponsor has reviewed and approved the changes.  

Due to the recent flooding, approximately 80 structures that were eligible in Phase I floodproofing program have been washed away or condemned by State Fire Marshall.  The District is working with FEMA and County representatives on flooding issues. The District has received a request from Senator Byrd for an assessment of additional structures damaged that were not eligible for the Section 202 Program and costs associated with having those structures floodproofed or acquired. 

The Town of Iaeger has declined participation in the floodproofing program.  The Town of Kimball has signed up for the program.  The HTRW and the environmental portions of the Relocations DM are complete.  The District still needs to complete a survey and appraisal 
d.  OPERATIONS & MAINTENANCE 


None.

PRB CHAIRPERSON'S REMARKS: None.

SADBU PROGRAM: FY01 Goals have not been determined.  

STATUS OF POLITICALLY SENSITIVE CONTRACTS:  None.

FOR THE COMMANDER:








RON KEENEY








Deputy District Engineer






  
  
  for Project Management
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