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DACA21-94-C-0084
1
EMT in lieu of PVC (Dining Facility)
02/25/1999
03/02/2000
05/23/2000

WHOLE BARRACKS RENEWAL MP
$8,733.00
0
(days)

DACA21-94-C-0084
2
EMT in lieu of PVC (Barracks)
02/25/1999
03/02/2000
05/23/2000

WHOLE BARRACKS RENEWAL MP
$33,854.00
0
(days)

DACA21-96-C-0058
2
Power to VAV Boxes One issue
03/15/1999

BRKS RENEWAL, K-HILL II
$151,190.00
18
(days)

DACA21-96-C-0058
6
ADD'L RECEPTACLE IN LAVATORIES BARRACKS A, B, & C
04/16/1999

BRKS RENEWAL, K-HILL II
$172,072.00
69
(days)

DACA21-96-C-0059
1
Diffusers/grilles connections
10/14/1997
01/14/1998
08/11/1998
08/23/1999

LIFE SAFETY UPGRADE MACH
$245,954.00
0
(days)

DACA21-98-C-0022
1
CUTTING BRICK AT CONTROL JOINTS 1 ISSUE
04/16/1999

RANGER BARRACKSCOMPLEX
$51,995.00
0
(days)
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DACA21-93-C-0121
1
REQUEST FOR EQUITABLE ADJUSTMENT (5 ISSUES) OC CMIS NO. 00000
07/29/1994
08/30/1994
08/30/1994

SITE DEV, ENGY CTR, PH II
$1,888,336.25
0
(days)

DACA21-95-C-0007
1
S.S.STEAM TRAPS
02/07/1997
05/22/1997
10/14/1997

HOSP REPLACEMENTPH III
$41,193.00
0
(days)

DACA21-95-C-0007
5
S S Duct
05/06/1998
06/26/1998
12/08/1998

HOSP REPLACEMENTPH III
$124,600.00
0
(days)

DACA21-95-C-0007
6
Volume Dampers
05/06/1998
06/30/1998
12/07/1998

HOSP REPLACEMENTPH III
$489,733.00
0
(days)

DACA21-95-C-0007
9
MECHANICAL IMPACTS DISRUPTIONS 15 ISSUES
07/01/1999
03/16/2000

HOSP REPLACEMENTPH III
$8,601,984.00
0
(days)
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DACA21-94-C-0157
2
Overpayments / Misc. 12 Issues
02/24/1999

VEHICLE MAINTENANCE SHOP
$1,274,622.00
0
(days)

DACA21-95-C-0071
1
Grout
09/29/1997
08/18/1998
11/25/1998

WHOLE BKS RENEWAL
$614,447.00
0
(days)

DACA21-95-C-0071
2
Acceleration, inefficiency & ext OH
07/15/1998

WHOLE BKS RENEWAL
$2,598,656.35
352
(days)

DACA21-96-C-0153
1
DEMOLITION OF 86 FH UNITS
07/11/1997
04/06/1998
08/17/1998

DEMOLITION OF 86FH UNITS
$1,862,195.00
0
(days)

DACA21-97-C-0123
1
frequency Interference
05/05/2000

UPGRADE SECURITY
(days)

DACA21-97-D-0015
11
ACCELERATION - BLDG H4350
12/07/1998
01/05/2000

SMOKE BOMB HILLBRKS RENO
$263,126.00
0
(days)

DACA21-97-D-0015
12
DO # 2, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$61,859.00
0
(days)

DACA21-97-D-0015
13
DO # 3, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$8,288.00
0
(days)

DACA21-97-D-0015
14
DO # 4, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$35,590.00
0
(days)

DACA21-97-D-0015
15
DO # 5, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$21,939.00
0
(days)

DACA21-97-D-0015
17
MUD ROOMS
12/27/1999
02/07/2000

SMOKE BOMB HILLBRKS RENO
$26,012.00
0
(days)

DACA21-97-D-0015
18
DO # 6, BOND REQUEST
12/27/1999
02/07/2000

SMOKE BOMB HILLBRKS RENO
$0.00
0
(days)

DACA21-97-D-0015
19
DO # 2, ADDITIONAL SOD
02/03/2000
03/28/2000
05/04/2000

SMOKE BOMB HILLBRKS RENO
$88,914.00
0
(days)

Wednesday, June 07, 2000
Page 3 of 14
Active and Appealed 
SASCD-BR

Staff 
Contr/CO 

Contract
Claim #, Description, and Amounts
Received
Review
Meeting
Appealed

DACA21-97-D-0015
20
CHANGE TYPE C TO TYPE B WINDOWS (DO #'s 2 thru 6)
04/04/2000

SMOKE BOMB HILLBRKS RENO
$473,609.00
0
(days)

DACA21-97-D-0015
4
DO # 1, WINDOW INFILLS
08/06/1998
08/20/1999

SMOKE BOMB HILLBRKS RENO
$13,273.00
0
(days)

DACA21-97-D-0015
7
DO # 2, WINDOW INFILLS
08/06/1998
08/20/1999

SMOKE BOMB HILLBRKS RENO
$70,857.00
0
(days)

DACA21-98-C-0068
1
ASPHALT PAVING STREETS, ALLEYWAYS, DRIVEWAYS
04/13/2000

FAMILY HOUSING NCO
$213,596.20
0
(days)
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DACA21-95-C-0090
1
Smoke Detectors
07/02/1998
10/07/1998

ENLISTED BARRACKS
$67,321.74
0
(days)

DACA21-97-C-0110
1
Contract schedule requirements
10/01/1998
11/04/1998
11/12/1999

BARRACKS UPGRADE
$546,018.56
158
(days)

DACA21-97-C-0110
2
Unilaterals P004,P005 & P0011
10/14/1998
11/04/1998
11/12/1998

BARRACKS UPGRADE
$130,478.35
86
(days)
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DACA21-98-C-0016
1
Quantity of Sod
08/02/1999
03/02/2000

DOD POLYGRAPH INSTITUTE
$0.00
0
(days)

DACA54-96-C-0008
1
Bell's Termination Appeal
02/22/1999
02/12/1999

CONSTRUCT EART BARRICADES
$0.00
0
(days)
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DACA21-95-C-0067
1
Dining Facility at Ft. Bragg Delays and Impacts
06/30/1999

DINING FACILITY
$1,391,671.00
338
(days)

DACA21-96-C-0017
2
REMOVE UNSATISFACTORY SOIL
07/30/1997
07/13/1999
09/07/1999

MUNITIONS STORAGE/BRIDGE
$484,688.00
82
(days)

DACA21-96-C-0017
6
Soil
02/24/1999
07/13/1999
09/07/1999

MUNITIONS STORAGE/BRIDGE
$1,418,752.00
369
(days)

DACA21-96-C-0017
7
Insulate Supply & Return Grills One issue
02/22/1999

MUNITIONS STORAGE/BRIDGE
$5,023.00
0
(days)

DACA21-96-C-0017
8
Unstable Trench & Unsuitable Backfill One issue
02/22/1999

MUNITIONS STORAGE/BRIDGE
$14,434.00
0
(days)

DACA21-96-C-0017
9
Withholding of LD's
03/09/1999

MUNITIONS STORAGE/BRIDGE
$0.00
0
(days)

DACA21-96-C-0027
1
EXTENDED OVERHEAD 1 ISSUE
12/03/1998

INST FIRE SUP -BLDG 708
$130,983.00
468
(days)

DACA21-97-C-0011
1
UNILATERAL MODS P6 & P8; DELETE STEAM AND CHILLED WATER LINES
01/14/1998
03/17/1999

ADD/ALT DORMS &UTIL PLNT
$296,304.00
0
(days)

DACA21-97-C-0011
2
T for C BLDG 286
05/18/1999

ADD/ALT DORMS &UTIL PLNT
$1,013,068.31
0
(days)

DACA21-98-C-0008
1
Unilateral P002 Remove/Replace Pipe
02/17/1999

UPGRADE/REPAIR TAXIWAYS
$54,126.04
0
(days)

DACA45-98-C-0069
2
INVESTIGATION OF LAB. DIFFERENCES
05/25/1999
08/04/1999

POL SLUDGE DISPOSAL AREA
$23,162.00
0
(days)
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DACA21-94-C-0032
4
BRIGADE AREA BARRACKS
02/21/1997

BDE AREA BRKS REVIT PH-I
$30,925,513.00
611
(days)

DACA21-94-C-0032
5
POSSIBLE GOV'T CLAIM - BOILER DEFECTS
11/05/1999

BDE AREA BRKS REVIT PH-I
(days)

DACA21-94-C-0068
1
LOST PRODUCTIVITY/EXTENDED OH
02/28/1997
08/21/1997
10/08/1997
03/30/1998

SOF MEDICAL TRAINING CTR
$642,149.00
184
(days)

DACA21-95-C-0055
5
REA-MISC. DIRECT COST & EXT. OH 35 ISSUES
10/19/1998

SOF BARRACKS COMPLEX
$2,024,793.00
339
(days)

DACA21-95-C-0165
1
Misc. Issues (30 issues including BAA)
01/28/2000

CONSTR TNG FACILITY, SOTF
$159,266.00
0
(days)

DACA21-96-C-0009
1
DEFECTIVE DESIGN
03/08/2000
03/09/2000

CONSTRUCT METALBLDG SOTF
$117,592.00
0
(days)

DACA21-96-C-0063
5
MISC. ISSUES (10 ISSUES)
02/17/1999

SOF BARRACKS PHASE II
$159,934.00
84
(days)

DACA21-97-C-0035
1
Design of Eave Strut One Issue
02/04/1999

SOF SUPPORT BN COMPLEX
$40,677.02
0
(days)

DACA21-99-C-0037
1
Trap Primers
02/22/2000
03/01/2000

MEDICAL WAREHOUSE FAC
$6,534.00
30
(days)
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DACA21-94-C-0055
1
Weld rejection/alarm cable
10/20/1997

JSTARS A/C APRON& FUEL
$2,097,920.10
0
(days)

DACA21-94-C-0183
4
Rewire AHU, modify exhaust tower ducts,AHU motors
09/17/1998

J-STARS MULITPURPOSE HGR
$125,388.00
0
(days)

DACA21-97-C-0010
2
DELAY IMPACT
08/03/1998
09/15/1998

JSTARS AC HGR AND SHOPS
$31,345.00
32
(days)

DACA21-98-C-0018
1
 SPRINKLER PIPING SIZE
03/14/2000
03/24/2000
05/02/2000

JSTARS AGE COMPLEX
$19,287.00
0
(days)

DACA21-98-C-0018
2
WINDOW HEADER BEAM MODIFICATIONS
04/19/2000

JSTARS AGE COMPLEX
$48,550.00
15
(days)

DACA21-98-C-0018
3
INTERIOR BOND BEAMS
05/01/2000

JSTARS AGE COMPLEX
$21,188.00
3
(days)

DACA21-98-C-0018
4
PILE CAP STEEL
05/02/2000

JSTARS AGE COMPLEX
$16,354.00
3
(days)
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DACA21-94-C-0053
6
End wall conditions
04/01/1998
04/29/1999
06/16/1999

BRKS W/DINING FACILITY
$369,986.00
45
(days)

DACA21-94-C-0167
5
Delays/masonry/accelation
01/02/1998

EASTERN REG FLGTSIM FAC
$1,798,135.10
202
(days)

DACA21-95-C-0053
2
ROOF GUTTER SYSTEM
03/21/2000

USARC C&C BUILDING
$882,360.00
174
(days)

DACA21-95-C-0053
3
ELECTRICAL -- ADD WORKSTATIONS 6 MISC. ITEMS
03/21/2000

USARC C&C BUILDING
$137,414.00
10
(days)

DACA21-95-C-0053
4
MECHANICAL -- EXTEND BOILER FLUE 4 MISC. ITEMS
03/21/2000
03/09/2000

USARC C&C BUILDING
$17,361.00
0
(days)

DACA21-97-C-0053
2
9 Misc. Issues  (Flooring, Rock Removal, Drains…)
05/04/2000

ENTRANCE PROCESSION STAT
$164,306.58
28
(days)

DACA21-97-C-0114
3
DELAYS DUE TO WEATHER, ADDED WORK, DIMENSIONAL ERRORS, DISPOSAL OF EXCESS
01/10/2000

 MATERIAL, AND MOISTURE IN THE SOIL


ADAL 94TH COMMUNICATIONS
$37,338.47
199
(days)

DACA21-98-C-0006
2
Number of lights
04/06/1998
10/06/1998
11/12/1998
04/12/1999

ENERGY IMPROVEMENTS-ECIP
$217,742.00
35
(days)
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DACA21-96-C-0024
2
14 misc items
06/01/1998
06/14/1999
07/08/1999

AIRCRAFT CONTROLTOWER
$756,285.03
303
(days)
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DACW01-94-C-0185
1
Fume hood/ corporate losses- 27 issues
02/26/1998
03/30/1999

CFC REMOVAL ANDFUME HOOD
$2,233,627.00
0
(days)

DACW21-84-C-0015
2
AIR QUALITY - DELAY CLAIM OC CMIS NO. 00000 (1 ISSUE)
01/30/1992
05/12/1992
10/15/1992
05/10/1994

HYDRAULIC PUMP TURBINES
$521,860.00
35
(days)
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DACA21-97-C-0058
1
9 MISC. ISSUES
03/16/2000

F-15E STUDENT OFFICER OTR
$221,075.65
232
(days)

DACA21-97-C-0059
1
Metric requirements
03/04/1998
04/09/1998
04/29/1998

F-15E SQUAD OPNSFACILITY
$399,639.50
213
(days)

DACA21-97-C-0059
2
Daylighting Units Darkening Shades
12/15/1999
03/02/2000

F-15E SQUAD OPNSFACILITY
$5,603.00
30
(days)

DACA21-97-C-0080
1
9 MISC. ITEMS
03/23/2000

DESIGN/CONSTR AERO GRND
$300,061.00
395
(days)

DACA54-94-C-0026
1
CLAIM ON DREDGING OCMIS 950452
08/22/1995

USAR Ctr/OMS/AMSA
$259,275.00
0
(days)

DACA54-94-C-0026
10
REA -- SUBCONTRACTOR SUSPENSION COSTS
07/28/1999

USAR Ctr/OMS/AMSA
$752,306.48
0
(days)

DACA54-94-C-0026
3
EQUITABLE ADMUSTMENT CONTAMINATED SOIL
08/18/1995
09/07/1995
01/15/1997

USAR Ctr/OMS/AMSA
$865,755.95
0
(days)

DACA54-94-C-0026
9
TERMINATION FOR CONVENIENCE
07/28/1999

USAR Ctr/OMS/AMSA
$881,530.00
0
(days)

F31610-96-C-C005
4
FIVE MISC. ISSUES EXT. OH, UNILATERALS, EQUIP. COST
12/10/1999
02/04/2000

RPR ELEC DISTROPHASE III
$519,177.00
487
(days)
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DACA21-94-C-0033
1
COMPENSATION - NYLON MATTING
10/11/1995
11/01/1995
04/23/1996
12/18/1996

EXPAND AMMO SUPPLY POINT
$61,572.54
0
(days)

DACA21-99-D-0012
6
Shower Doors
03/22/2000
03/29/2000
05/10/2000

IDIQ FOR BRKS UPGRADE
$158,341.00
140
(days)
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