
DISTRICT COMMANDER'S EXECUTIVE SUMMARY


HUNTINGTON DISTRICT

SECTION A.

1. 
DATE OF DISTRICT PRB MEETING: 15 June 2000

2.  REPORT FOR THE MONTH OF: May 2000

3.  PRB PARTICIPANTS: 

Members (*designates alternate):

Colonel Dana Robertson

District Engineer

Kenneth Koebberling*

Deputy District Engineer 

Ron Keeney




Chairman

Jim Everman

   


Planning Division

Ron Keeling




Programs Management 

Bill Graham             
Real Estate Division

Gary Watson

       
 
Operations and Readiness Division

Shelia Lewis*
     

Contracting Division

Norm Spero




Office of Counsel

Dave Weekly         

Navigation Center

Steve Moore




Resource Management

Alfred Branch



Engineering/Construction Division

Mike Ferguson



Engineering/Construction Div

Dale Rullell*




Engineering/Construction Div

Jerry Phelps



Engineering/Construction Div

Project/Program/Team Members:

Ron Wilson




LRD 

Annie Davis




Programs & Project Management Div

Demi Mack




Programs & Project Management Div

Louis Aspey 
 
   

Programs & Project Management Div

Dwight Smith 

        
Programs & Project Management Div Jonathan Jackson


Programs & Project Management Div

Rick Meadows



Programs & Project Management Div

Doretta McComas*


Programs & Project Management Di

Curt Murdock



Programs & Project Management Div

Sharanna Romans*


Programs & Project Management Div

Suzanne Hartz



Programs & Project Management Div

Jim Twohig




Programs & Project Management Div

Robin Ash




Programs & Project Management Div

Anna Kinker*



Programs & Project Management Div

Jeff Davis




Planning Division

John Yeager




Planning Division 

Bob Maslowski



Planning Division

Larry Workman



Planning Division





Mike Gheen




Operations & Readiness Div

Bill Miller




Engineering/Construction Div

Sheryl MorrisMeyer


Customer Service Office

Ron Vest




Contracting Div

SECTION B.  Programmatic Review


1. General Investigation: GI execution is Red for May 2000. We scheduled $3,415,800 but actually expended $2,914,000, an execution rate of 85.3%. Expenditures in FY 99 for this comparable point in time were $3,213,300. The District expects to achieve the basic schedule for FY00.


2. Construction General/IWTF: Execution is Red for May 2000. Total expenditures scheduled were $38,125,600 and $34,532,200 was actually expended for an execution of 90.6%.  Expenditures at this comparable point in time in FY 99 were $33,883,800. Sec 202 execution for May is 88.2% Red, $12,245,100 scheduled/$10,794,900 expended. The projection for CG is green by end of FY.


3. Continuing Authority: CAP Program execution for May 2000 was $1,170,400 or 106.1% of the scheduled amount of $1,102,600. The performance rating is Green. Expenditures in FY 99 for this comparable point in time were $177,900. The projection is to be green for the fiscal year.


4. Operations and Maintenance: Program execution for May 2000 is Amber.  We executed $31,140,800 or 97.2% of our basic schedule of $32,025,100. The District O&M Program is currently $1.4M ahead of last year’s program as of the end of May.  Our projection is to be green for the fiscal year.


5.  Total Program.  The fiscal execution of our total program for May 2000 is Red.  The District executed $69,768,300 or 93.3% of our basic schedule of $74,782,200.  Total District expenditures in FY 99 for this comparable point in time were $67,898,400, reflecting an FY00 increase of about $1.86M. 


6.  Civil FTE Utilization: FTE utilization for May 2000 is 580.6 or 99.4% of the planned 583.9.

SECTION C. PROJECT-SPECIFIC ISSUES REFERRED FOR ACTION:


a.  GENERAL INVESTIGATIONS


None


b.  CONSTRUCTION GENERAL


Kanawha River South Charleston, Green Valley PSD Sec. 14


DISCUSSION:  FY2000 Funding. The District requested $940K, which represents the Federal share of construction costs.  The $597K received to date will be used to initiate construction with the understanding that the remaining $343K would be provided at a later date to ensure seamless construction.

DIVISION ACTION REQUIRED: Provide funds in timely manner.

c.  OPERATIONS & MAINTENANCE 


None.

SECTION D. PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:
a.  GENERAL INVESTIGATIONS   


None.


b.  CONSTRUCTION GENERAL


(1) Beach City DSA

DISCUSSION:  Project Construction. On 23 August 1999, the Notice to Proceed was issued to TABB Construction Company, an 8a firm located in Canton, Ohio.  Work continues to proceed at a good pace and the base contract is nearly complete.  The Muskingum Watershed Conservancy District has provided the balance of local funds to complete the project.  Real Estate Division has secured the majority of the tracts required to award the contract option work and no real estate issues are anticipated which could preclude advancing the project are anticipated.  It is possible that the project may be completed in calendar year 2000, well ahead of the August 2001 scheduled completion.    

(2) Dewey DSA


DISCUSSION: Project Construction. On 18 November 1999, a public meeting was held at Jenny Wiley State Park to inform the public on the construction features and the project schedule.  The public’s main concern is possible rockslides due to blasting for the auxiliary spillway.  The District plans to install a seismometer near the rocks to monitor vibrations and has conducted a baseline displacement survey to monitor rock movements.  On 19 May 2000 the construction contract was awarded to TABB Construction, an 8a firm located in Canton, Ohio.  A pre-construction conference is scheduled for 28 June 2000 and the Notice To Proceed will be issued in July 2000.  


(3) Matewan LPP, WV  

DISCUSSION:  Payment of Claims.  The contractor, J.A. Jones submitted a claim for $2.2 million on 14 November 1996.  This claim is for increased costs resulting from contract changes and railroad interruptions after February 1995.  The Contracting Officer's decision dated 30 June 1997 states there is no basis for the claim, therefore the claim was denied.  J.A. Jones appealed this decision to the Corps of Engineers Board of Contract Appeals on 17 July 1997 and filed a complaint on 11 August.  LRH filed an answer with the Board of Contract Appeals to the complaint on 11 September 1997.  The hearing was held on 27 October 1998. The initial brief was submitted on 5 April 1999, rebuttal brief was filed in May 1999, and the decision could be expected at any time.

c.  OPERATIONS & MAINTENANCE 


None.

PRB CHAIRPERSON'S REMARKS: None.

STATUS OF POLITICALLY SENSITIVE CONTRACTS:

(a) Grundy, VA, Nonstructural

Concerned Parties: 
Senator Charles S. Robb (D-VA)




            Senator John W. Warner (R-VA)






    Congressman Rick Boucher (D-VA-9)

Design efforts are underway for the redevelopment site and ringwall.  Fire station relocation contract executed with the non-Federal sponsor.  Acquisition efforts for the fire station relocation site and redevelopment site are underway.  Voluntary floodproofing and acquisition program is underway in two of the three project phases.  VDOT is in the process of finalizing design efforts. 


(b) Robert C. Byrd Dam, WV & OH, Dam Rehabilitation
   
Concerned Parties: Senator Robert C. Byrd (D-WV)

                       Senator John D. Rockefeller IV (D-WV)

                       Congressman Bob Wise (D-WV-2)

                       Senator Mike DeWine (R-OH)

                       Senator George Voinovich (R-OH)

                       Congressman Ted Strickland (R-OH-6)


The dam rehabilitation contract was awarded to Frucon Construction Corporation on 18 June 1993 and is 97 percent complete.  The contractor has replaced the last of eight replacement gates on the dam and is continuing with painting and mechanical work.  The On-site Mitigation Base contract was awarded on 19 September 1997.  All of the contract options have been awarded.  The overall On-site Mitigation contract is 90% complete.  


(c) Winfield, WV, Lock Replacement


Concerned Parties: Senator Robert C. Byrd (D-WV)





       Congressman Bob Wise (D-WV-2)


The Phase II-B construction contract is 100% complete. Coordinated action continues between the West Virginia National Guard, and the Corps to transfer the storage buildings and contiguous property to the National Guard.  A License Agreement has been signed between the Corps and the WV National Guard.  The agreement allows the Guard to occupy and develop the site while the reassignment process progresses.  The transfer of property will be approved by USACE. Construction of a 10+ acre mitigation pond is complete. Negotiations are underway with the WV Division of Natural Resources for them to take over Operation and Maintenance of the mitigation areas.  

(d) West Columbus, OH

Concerned Parties: 
Senator George Voinovich (R-OH)





       
Congressman John R. Kasich (R-OH-12)

                       
Congresswoman Deborah Pryce (R-OH-15)


Phases I-A, I-B, II-A, II-B, II-C, and Souder Avenue Gate Closure are now complete.  Phase II-D, Phase II-E, Phase III-A, the State Route 315 Gate Closure and the I-670 modifications are currently under construction. Design and real estate acquisition for the remaining two downstream phases are underway and progressing well. 

FOR THE COMMANDER:








RON KEENEY








Deputy District Engineer






  
  
  for Project Management

ATTACHMENT

1.  3-Month Significant District Activities List:  

June
July

12-13 July
-
FUDS: WVOW Team Meeting, Nashville Dist Office

18 July

-
PRB

August

1 Aug

-
District Change of Command

8-12 Aug
-
FUDS:  WVOW Poster Session, Mason Co Fair

15 Aug

-
District PRB

23-25 Aug
-
SAME Regional Conference Huntington

2.  FY 2000 Command Management Review (Detail)

DISTRICT:   HUNTINGTON

 

DATE: 
16-Jun-00










FY 2000   COMMAND  MANAGEMENT  REVIEW  (DETAIL)







REPORT FOR THE MONTH OF:

MAY















ACTUAL
COMMENT




TOTAL PROGRAM EXPENDITURES

93.3%





GI EXPENDITURES

85.3%





CG EXPENDITURES

90.6%





CAP EXPENDITURES

106.0%





O&M EXPENDITURES

97.2%













CONGRESSIONAL ADDS

ORIG SCH
CURR SCH
ACTUAL
ISSUE / CORRECTIVE ACTION / PM's COMMENTS



Dickenson Co., DPR (CG) (Levisa Tug)
Oct-99
Oct-99
Nov-99




Pike Co., DPR (CG)(Levisa Tug)
Oct-99
Oct-99
Nov-99




Greenup, KY (CAP SEC 14)
Nov-99
Nov-99
Dec-99




Athens Co., OH (CAP SEC 14)
Dec-99
Dec-99
Dec-99




Muskingum Basin, OH (GI)
Jan-00
Mar-00
Apr-00




Richland Co., OH (GI)
Feb-00
Mar-00
Apr-00




New River Basin, NC (GI)
Mar-00
Mar-00
Apr-00




Vinton, Gallia Co., OH (CAP SEC 205)
Jul-00
Jul-00
Mar-00











RECONNAISSANCE REPORTS (905b completions)

ORIG SCH
CURR SCH
ACTUAL
ISSUE / CORRECTIVE ACTION / PM's COMMENTS



Russell, KY
Dec-99
Dec-99
Sep-99




Muskingum Basin, OH
Jul-00
Aug-00





Richland Co., OH
Aug-00
Sep-00





New River Basin, NC
Sep-00
Oct-00












FEASIBILITY REPORTS

ORIG SCH
CURR SCH
ACTUAL
ISSUE / CORRECTIVE ACTION / PM's COMMENTS



None














CAP STARTS

ORIG SCH
CURR SCH
ACTUAL
ISSUE / CORRECTIVE ACTION / PM's COMMENTS



Dry Fork, Willard, KY (Sec 205)
Oct-99
Oct-99
Oct-99




Riverside Drive, Russell, KY (Sec 14)
Oct-99
Oct-99
Oct-99





 













DISTRICT:   HUNTINGTON

 

DATE:
16-Jun-00










FY 2000   COMMAND  MANAGEMENT  REVIEW  (DETAIL)







REPORT FOR THE MONTH OF:

MAY













PROJECT AGREEMENTS (PCAs etc)

ORIG SCH
CURR SCH
ACTUAL
ISSUE / CORRECTIVE ACTION / PM's COMMENTS



Pageton Water District Project, WV, Sec 340
Oct-99
Oct-99
Oct-99




Sardis, Monroe Co, OH, Sec 14
Jan-00
Jan-00
Jan-00




Sally Stevens, KY (SEC 531)
Jul-00
Jul-00





David, KY (SEC 531)
Aug-00
Aug-00





Jenkins, KY (SEC 531)
Aug-00
Aug-00





Paintsville, KY (SEC 531)
Aug-00
Aug-00





South Williamson, KY (SEC 531)
Sep-00
Sep-00





Krouts Creek, WV (SEC 340)
Sep-00
Sep-00












CONSTRUCTION AWARDS (>$1M)

ORIG SCH
CURR SCH
ACTUAL
ISSUE / CORRECTIVE ACTION / PM's COMMENTS



West Columbus, OH, Phase IIIA-North
Mar-00
Mar-00
Jan-00
Contract award was 25 Jan 00.  Notice to proceed was issued on 9 Mar 00.



West Columbus, OH, Phase IIIB/D
Jun-00
Jun-00

Award of this contract is dependent on several Real Estate issues which may not be resolved this FY.



Dewey DSA
Jun-00
Jun-00





Bluestone DSA Phase I
Sep-00
Sep-00





West Columbus, OH, Phase IIIC
Sep-00
Sep-00












DESIGN COMPLETIONS (>$1M)

ORIG SCH
CURR SCH
ACTUAL
ISSUE / CORRECTIVE ACTION / PM's COMMENTS



West Columbus, OH, Phase IIIB/D, Floodwall/Levee;Stormwater Pumpstation.
Feb-00
Mar-00
Mar-00
Continue to wait for sponsor's decision on whether or not to buy up to co-generation with the back-up power generators for the stormwater pumpstation.  Expect decision by mid-April.



Dewey DSA
Mar-00
Mar-00
Mar-00




Bluestone DSA Phase I
Mar-00
Mar-00
Mar-00




Grundy Redevelopment Site
Jul-00
Jul-00





































