FY02 Installation Support Conference

Issue Resolution Schedule

As of 1 April 2003

	PgDT Kickoff Meeting
	4 September 2002  A

	Program Management Plan Complete
	20 September 2002  A

	Project Management Plans Complete
	7 October 2002  (13 Nov) ?

	PgDT Status Review
	15 October 2002  A

	PgM IPR with DE
	 4 Nov 2002  A

	PgDT Status Review
	13 November 2002  A

	In-Progress Review (SAD/SAM/SAS)
	10 December 2002 A

	PgM IPR with DE
	   December 2002 (cancelled)

	PgDT Status Review
	14 January 2003 A

	In-Progress Review (SAD/SAM/SAS)
	13 February 2003 (cancelled)

	PgM IPR with DE
	   February 2003 (cancelled)

	PgDT Status Review
	5 March 2003  (20 Feb 03 A )

	In-Progress Review (SAD/SAM/SAS)

 - In the form of final out brief
	25 March 2003 A

	PgM IPR with DE
	28 March 2003 (cancelled)

	Issue Resolution Complete
	1 April 2003 A


