DISTRICT COMMANDER’S EXECUTIVE SUMMARY

HUNTINGTON DISTRICT

1.  DATE OF DISTRICT PRB MEETING:  21 November 2003

2.  REPORT FOR THE MONTH OF:  October 2003

3.  PRB PARTICIPANTS:

Members (*designates alternate):
Coy Miller


Chairman

MAJ Beck


Deputy District Engineer

John Jaeger


Engineering/Construction Division

Mike Worley


Planning, Programs & Project Mgmt

Ron Keeling


Planning, Programs & Project Mgmt

Pete Dodgion


Planning, Programs & Project Mgmt

Bill Graham


Real Estate

Jason Hauck


Operations & Readiness Division

Sandy King


Contracting Division

Michelle Barczak

Office of Counsel

Dave Weekly


Navigation Center

Steve Moore


Resource Management

Mike Ferguson

Engineering/Construction Division

Project/Program/Team Members:

Jim Twohig


Planning, Programs & Project Mgmt

Demi Mack

Kelley Campbell

Sherry Adams
Anna Kinker
Rodney Cremeans

Dwight Smith
John Bock
Jonathan Jackson

Rick Meadows
Andrew Dettmer
Ben Borda

Louis Aspey

Dan Bailey
Ted Scholer

Julie Bush

John Yeager

Randy Campbell

Karen Miller

Steve Shideler


Real Estate

Cheryl Parsons

Contracting Division
Kim Johnson


Customer Service




Wren Wilson


Engineering/Construction Division

Debbie Czewski

Pat Morgan

Steve Brewster
Darin White

Lisa Morgan

Don Whitmore

Robert Iseli


LRD
4.  PROGRAMMATIC REVIEW
GI PROGRAM EXECUTION – GREEN (Basic), GREEN (Current) – Ben Borda, Program Manager
 Actual                        Basic                           %                  Current                     %
 $132.8 K                $132.8 K                  100.0 %              $132.8 K                  100.0 %
 
The Duck Creek Reconnaissance Report should be completed by the end of November.
 
CG/IWTF – John Justice, Program Manager – GREEM (Basic) & GREEN (Current)
CG is 100% in both the basic and current schedules. $6.9 million was scheduled and $6.9 has been expended.  

 
SECTION 202 PROGRAM EXECUTION – GREEN (Basic) & GREEN (Current) Dwight Smith, Program Manager
The Section 202 program executed $2.1M through October.  The program executed at 100% of the basic schedule and 100% of the current schedule.  Project Managers are continuing to work and update their FY04 project schedules and work plans.

 

 
CAP PROGRAM EXECUTION – GREEN (Basic) & GREEN (Current)           

Jonathan Jackson, Program Manager 

Since the District is working under a Continuing Authority Resolution, there are no basic, actual, or current 2101 schedules.  
 
CAP execution for the month of October was $41,400.
Construction was completed and a Dedication Ceremony was held for the Wills Creek Lake, Linton Road, Section 1135 project.
 
The Project Cooperation Agreement for the St. Louisville, Ohio Section 206 project was executed in October.
 
The Project Cooperation Agreement for the Ore Knob, North Carolina Section 206 project was sent to the sponsor for execution in October.
 
Construction on the Minersville Section 14 project continued in October.  
 
ENV INFRASTRUCTURE EXECUTION

Dan Bailey and Ted Scholer, Program Managers
There are currently 67 projects in the program serving more than 9,000 households and covering 3 states.  LRH is the POC for the 6 sister districts (LRL, LRN, LRP, LRB, NAB) in the Environmental Infrastructure Programs (531, 340, 571, 594).  

For October 2003 program is at 100% with expenditures at $212.2k.  Schedules are not locked into the system yet, so all expenditures meet the schedule.

 

October 2003
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SEC 531 LRH 4.2 4.2 100.0% 4.2 100.0% 50.0

SEC 531 LRL 37.8 37.8 100.0% 37.8 100.0% 0.0

SEC 531 LRN 138.9 138.9 100.0% 138.9 100.0% 0.0

TOTAL 531 180.9 180.9 100.0% 180.9 100.0% 50.0

SEC 340 LRH 11.0 11.0 100.0% 11.0 100.0% 134.0

TOTAL 340 11.0 11.0 100.0% 11.0 100.0% 134.0

SEC 571 LRH 8.6 8.6 100.0% 8.6 100.0% 50.0

SEC 571 LRP 0.0 0.0 0.0% 0.0 0.0% 1.5

SEC 571 NAB 0.0 0.0 0.0% 0.0 0.0% 0.0

TOTAL 571 8.6 8.6 100.0% 8.6 100.0% 51.5

SEC 594 LRH 2.7 2.7 100.0% 2.7 100.0% 50.0

SEC 594 LRL 3.5 3.5 100.0% 3.5 100.0% 0.0

SEC 594 LRP 0.0 0.0 0.0% 0.0 0.0% 3.5

SEC 594 LRB 5.5 5.5 100.0% 5.5 100.0% 738.9

TOTAL 594 11.7 11.7 100.0% 11.7 100.0% 792.4

TOTAL PROGRAM 212.2 212.2 100.0% 212.2 100.0% 1,027.9


531 (Southern and Eastern KY) Program Notes – LRH is 100% with expenditures of $4.2K.  Overall program is 100%.  LRH Manchester began 3rd section of project.  LRL reviewing 2 construction PCAs.  LRN executed Middlesborough #3 PCA 3 Nov 2003.

 

340 (Southern WV) Program Notes – LRH is 100% with expenditures of $11K.  Program involves only LRH.  Boone schedule approved.

 571 (Central WV) Program Notes – LRH is 100% with expenditures of $8.6K.  Overall program is 100%.  LRH working on N. Putnam and Silverton Letter Reports for submittal to LRD in November/December.  Draft PMPs for N. Putnam and Silverton are in development and review.

 

594 (Ohio) Program Notes – LRH is 100% with expenditures of $2.7K.  Overall program is 100%.  Adelphi schedule adjusted for slight change in alignment due to easement.  Waiting on engineer to provide EA material for Wellston.

O&M PROGRAM EXECUTION – John Bock, Program Manager - GREEN (Basic) & GREEN (Current) 
 

The actual expenditures through the end of  October  2003 are shown below.

 

                         October 2003                                           October 2002

                      EXPENDITURES                                    EXPENDITURES

 

Basic Sched       3,603.3K                                                      3,975.2K
Actual                3,603.3K                                                      3,975.2K
                            100%                                                           100%

 

Overall execution for October was green at 100% of the basic 2101.  The operating projects executed at 100% of the basic schedule and the Congressionally added projects executed at 100% of the basic schedule.

 

The operating projects had expenditures of $ 3.3M in October, FY04 compared to $3.8 in October FY 03.   The Congressionally added projects had expenditures of $0.3M in October, FY04 compared to $.02M in October, FY03.
 

IIS/Reimbursable: - Rick Meadows, Program Manager

Execution for FY04 is Green. The IIS program executed $1.2M at 100.0% of the schedule.  The total reimbursable program (includes IIS) executed $1.75M at 100.0% of the schedule. Schedules for FY04 are not fully developed yet. Major challenge this Fy will be getting projects in P3 and ready for P2 implementation. Some projects need new or updated PMP’s. There are no other significant issues.

 

DERP-FUDS: - Rick Meadows, Program Manager 

 
FUDS execution for FY03 is Green. The DERP-FUDS program executed $ 383.5K at 100.0% of the current schedule. The team obligated $76.3K at 2.3% of the current workplan. The OSD execution goal is for obligations to be at 28% of the workplan ($944.5K) by the end of the 1st quarter. The Division received a $5.3M plus-up for FY04 FUDS. LRH received 15% or $795K of the plus-up.  There are no significant issues or challenges beyond the team’s capability to manage at this time. 

 
5. STATUS OF AGREEMENTS – Bill Graham


[image: image2.emf]HUNTINGTON DISTRICT 

PCAs SCHEDULED IN FY 2004

SUBMIT   SUBMIT EXECUTE EXECUTE

PROJECT SCHED ACTUAL SCHED ACTUAL NOTES

SECTION 340 (West Virginia)

None Scheduled TBD     TBD TBD TBD

SECTION 531 (Kentucky)

*Henry-Clay (Design) NA NA MAR04 ---

Booneville NA NA AUG04      ---

SECTION 594 (Ohio)

None Scheduled TBD     TBD TBD TBD

SECTION 571 (West Virginia) 

None Scheduled TBD     --- TBD ---

* On HQ Chart 11/03/2003



[image: image3.emf]SUBMIT   SUBMIT EXECUTE EXECUTE

PROJECT SCHED ACTUAL SCHED ACTUAL           NOTES

SECTION 14

Paden City, WV TBD --- DEC03 --- Sponsor has RE

SECTION 202

*Pike County Tribs NOV03        --- JAN04 ---

Buchanan Co, VA SEP03     SEP03 FEB04       --- Possible CIAD Issues

SECTION 205

Mercer Co., WV FWS N/A           --- FEB04       ---

SECTION 206

Ore Knob, NC AUG03    AUG03 OCT03      ---

Watauga, NC APR04       --- MAY04      ---

Big Darby Creek, OH NOV03       --- MAR04      ---

Three Creeks, OH JUL04        --- AUG04      ---

Special Legislation

*Bluestone D&D NOV03       --- MAR04 ---

* On HQ Chart

HUNTINGTON DISTRICT 

PCAs SCHEDULED IN FY 2004



[image: image4.emf]SUBMIT SUBMIT EXECUTE EXECUTE

PROJECT SCHED ACTUAL SCHED ACTUAL NOTES

FCSA

Little Kanawha River N/A N/A SEP03 --- Need Update 

PED AGREEMENTS

None Scheduled TBD --- TBD ---

PLANNING ASSISTANCE TO STATES (PAS)

None Scheduled TBD --- TBD ---

HUNTINGTON DISTRICT 

OTHER AGREEMENTS SCHEDULED FY 2004


6. STATUS OF NON FEDERAL FUNDING – Bill Graham


[image: image5.emf]DATE SCHED DATE           

AGREEMENT  TO  RECEIVE           ACTUAL                      

PROJECT SIGNED NON-FED FUNDS        DATE COMMENTS

TBD  TBD TBD TBD

PCA EXECUTION SCHEDULE STATUS

FY 2004 HQ Schedule – 3

FY 2004 Total Schedule – 11

HQ Scheduled PCAs Executed To Date – 0

Total Scheduled PCAs Executed To Date – 0

HUNTINGTON DISTRICT 

NON-FEDERAL FUNDING IN FY 2004


7. PERFORMANCE INDICATORS:  Reported Quarterly

8.  PROJECT SPECFIC ISSUES REFERRED FOR ACTIONS:  See Chart Below

LRH ACTIONS AT MSC/HQ/ASA(CW) CHART

	Report/Action
	Action

Office
	Initial Submittal By District
	Status


	POC

	Pike Tribs PCA (Sec 202)
	HQ/
ASA
	May 02
	PCA submitted to HQ 5 Aug 03.   LRH responded to HQ comments 29 Oct 03.
	Demi 
Mack

(x-5566)

	Buchanan PCA (Sec 202)
	HQ/
ASA
	Apr 02
	PCA submitted to HQ on 5 Sep 03.
	John Bock 

(x-5107)



	Island Creek GRR
	HQ/
ASA
	March 01
	ASA comments rec’d 25 Nov 02.  LRH responses forwarded on 10 Jan 03. Additional comments rec’d 30 Apr 03.  LRH  initially responded to additional comments on 24 Jul. District forwarded additional information to address HQ and ASA(CW) comments on 15 Sep 03.  LRH conducted conference call with LRD, HQ, & ASA 15 Oct.  Awaiting additional ASA guidance.
	Sherry 
Adams

(x-5844)

	Marlinton DPR
	LRH
	June 02
	Marlinton comments from HQ were received via e-mail on 6/3/03. LRH responding to comments.
	Karen 
Miller

(x-5859)

	Flannagan Water Supply Contract
	HQ/
ASA
	May 02
	HQ submitted revised report and contract to ASA in Jan 03.  District resubmitted report to HQ 13 Nov 03.
	Jeff Davis

(x-5847)

	Ore Knob (206) DPR
	LRH
	28 Jul 03
	PCA  currently being executed
	Jonathan Jackson

(x-5090)

	Little Kanawha Recon
	LRD
	24 Mar 03
	Rec’d LRD comments week of 4 Aug 03.  LRH responded to comments on 4 Sep 03.
	Randy Campbell

(x-5825)

	Bluestone Drift & Debris Downstream Cleanup Report
	LRD
	5 Sep 03
	LRH awaiting LRD comments/approval.
	Louis 
Aspey

(x-5846)

	DPR/PCA Approval Process and Schedule
	LRD
	29 Aug 03
	District Submitted “Strawman” DPR/PCA review & approval process schedule
	John 
Yeager

(x-5832)

	Paden City (14) PDA
	LRH
	30 Dec 03
	Local Sponsor is still reviewing the draft PCA.  LRH awaiting a letter from the sponsor stating that they have reviewed and concur with the draft PCA.  PDA revisions are complete.
	Louis 
Aspey
(x-5846)

	Tuscarawas Co Rd 1 (14) PDA
	LRH
	30 Dec 03
	LRH awaiting a letter from the sponsor stating that they have reviewed and concur with the draft PCA.  Need to complete ITR on planning document.
	Louis

Aspey

(x-5846)

	North Putnam (571) Letter Report
	LRH
	1 Jan 04
	Scheduled for submission to LRD 1 Jan 04.


	Ted 
Scholer

(x-5644)

	Silverton (571) Letter Report
	LRH
	1 Jan 04
	Scheduled for submission to LRD 1 Jan 04.
	Ted 
Scholer

(x-5644)

	Dickenson Co. DPR (Sec 202)
	LRH
	20 Nov 03
	Scheduled for submission to LRD 20 Nov 03.
	Steve 
Radcliff 
(x-5820)

	Mercer Co. FWS (Sec 205)
	LRH
	22 Dec 03
	Scheduled for submission to LRD 22 Dec 03.
	Mike Keathley 
(x-5864)

	Bluestone D&D PCA
	LRH
	1 Dec 03
	Scheduled for submission to HQ 1 Dec 03.  Schedule dependent on receiving LRD approval.
	Louis 
Aspey 
(x-5846)


9.  PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:  None.
10.  PRB CHAIRPERSON’S REMARKS:

Success Story:  Grundy Access Bridge:  The construction contract for the access bridge to the re-development site was awarded late September for approximately $1.8 million to  Orders Construction Company, Inc.  A groundbreaking ceremony for the contract award is scheduled for 7 Jan 04.  Congressman Boucher will be in attendance.
11.  STATUS OF POLITICALLY SENSITIVE CONTRACTS:

Grundy Nonstructural Project (Redevelopment Site)
The Grundy Nonstructural Redevelopment Site Contract, DACW69-01-C-0009, was awarded for $12,055,531.00 and originally scheduled for completion on 16 January 2003.  The project primarily consists of blasting, excavation and disposal of rock material to create a floodsafe area to be utilized by the Town of Grundy, VA.  Due to modifications to the contract, the revised contract amount is currently $19,265,368.19 and was scheduled for completion on 24 May 2003.  The modifications primarily consisted of a variation in estimated quantities for rock excavation and disposal and a portion of the modification on the upstream end of the project, yet to be negotiated.  A Notice-to-proceed modification for the encountered weathered shale at the upstream end of the site has been issued and negotiations are expected to begin the week of 20 October 2003.  The contractor submitted a proposal on 18 August 2003 and did not provide sufficient detail.  The anticipated cost of the modification is approximately $9,500,000 and consists of a revised template/cross-section which results in an additional 240,000 cubic meters of rock excavation.  The scheduled contract completion of 24 May 2003 can be better defined after negotiations with the contractor.  The actual earnings for fiscal year 2001 were $432,001.75.  The actual earnings for fiscal year 2002 were $10,942,591.93.  The actual earnings for fiscal year 2003 were $6,590,774.51, and include a portion of the modification to address encountered weathered shale on the upstream end.   

 

Progress Update:
            The construction contract for the access bridge to the redevelopment site was awarded on 26 September for $1,796,199.70 to Orders Construction Company, Inc.   A groundbreaking ceremony for the access bridge contract has been scheduled for 7 January 04.  Advertisement of the Ringwall construction contract was made on 27 May, bid opening was 17 September and a potential mistake in bid is currently being reviewed.  Construction of the fire station is complete.

Marmet Lock Replacement
The Marmet Lock Replacement construction contract, DACW 69-C-0011, was awarded to Kokosing-Frucon, LLC on 28 May 2002 at a cost of $222,612,210.  The project includes construction of a new 110 feet wide by 800 feet long lock chamber, landward of the existing twin 56 feet wide by 360 feet long lock chambers.  New upstream and downstream approach walls will be constructed and the existing upstream guard wall will be replaced.   Notice to Proceed was issued to the contractor on 30 July 2002.  Installation of the cofferdam is approximately 70% complete.  Contractor earnings through FY 03 were $41,289,000 which corresponds to 18% fiscal completion.  The new lock is scheduled to be opened to traffic in January 2008 with construction complete in February 2009.

 
FOR THE COMMANDER:







COY W. MILLER








Deputy District Engineer







  For Planning, Programs & Project







  Management Division
 
 

 

_1130851998.xls
OCT 2003

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		4.2		4.2		100.0%		4.2		100.0%		50.0

		SEC 531 LRL		37.8		37.8		100.0%		37.8		100.0%		0.0

		SEC 531 LRN		138.9		138.9		100.0%		138.9		100.0%		0.0

		TOTAL 531		180.9		180.9		100.0%		180.9		100.0%		50.0

		SEC 340 LRH		11.0		11.0		100.0%		11.0		100.0%		134.0

		TOTAL 340		11.0		11.0		100.0%		11.0		100.0%		134.0

		SEC 571 LRH		8.6		8.6		100.0%		8.6		100.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		8.6		8.6		100.0%		8.6		100.0%		51.5

		SEC 594 LRH		2.7		2.7		100.0%		2.7		100.0%		50.0

		SEC 594 LRL		3.5		3.5		100.0%		3.5		100.0%		0.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		5.5		5.5		100.0%		5.5		100.0%		738.9

		TOTAL 594		11.7		11.7		100.0%		11.7		100.0%		792.4

		TOTAL PROGRAM		212.2		212.2		100.0%		212.2		100.0%		1,027.9





NOV 2003

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		6.0		0.0%		6.0		0.0%		50.0

		SEC 531 LRL		0.0		94.1		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		100.1		0.0%		6.0		0.0%		50.0

		SEC 340 LRH		0.0		18.0		0.0%		18.0		0.0%		134.0

		TOTAL 340		0.0		18.0		0.0%		18.0		0.0%		134.0

		SEC 571 LRH		0.0		18.0		0.0%		18.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		18.0		0.0%		18.0		0.0%		51.5

		SEC 594 LRH		0.0		18.0		0.0%		18.0		0.0%		50.0

		SEC 594 LRL		0.0		5.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		0.0		16.9		0.0%		16.9		0.0%		738.9

		TOTAL 594		0.0		39.9		0.0%		34.9		0.0%		792.4

		TOTAL PROGRAM		0.0		176.0		0.0%		76.9		0.0%		1,027.9





DEC 2003

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		9.0		0.0%		9.0		0.0%		50.0

		SEC 531 LRL		0.0		122.1		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		131.1		0.0%		9.0		0.0%		50.0

		SEC 340 LRH		0.0		27.0		0.0%		27.0		0.0%		134.0

		TOTAL 340		0.0		27.0		0.0%		27.0		0.0%		134.0

		SEC 571 LRH		0.0		27.0		0.0%		27.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		27.0		0.0%		27.0		0.0%		51.5

		SEC 594 LRH		0.0		27.0		0.0%		27.0		0.0%		50.0

		SEC 594 LRL		0.0		10.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		0.0		228.6		0.0%		228.6		0.0%		738.9

		TOTAL 594		0.0		265.6		0.0%		255.6		0.0%		792.4

		TOTAL PROGRAM		0.0		450.7		0.0%		318.6		0.0%		1,027.9





JAN 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		12.0		0.0%		12.0		0.0%		50.0

		SEC 531 LRL		0.0		332.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		344.0		0.0%		12.0		0.0%		50.0

		SEC 340 LRH		0.0		36.0		0.0%		36.0		0.0%		134.0

		TOTAL 340		0.0		36.0		0.0%		36.0		0.0%		134.0

		SEC 571 LRH		0.0		12.0		0.0%		12.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		12.0		0.0%		12.0		0.0%		51.5

		SEC 594 LRH		0.0		12.0		0.0%		12.0		0.0%		50.0

		SEC 594 LRL		0.0		16.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		0.0		635.4		0.0%		635.4		0.0%		738.9

		TOTAL 594		0.0		663.4		0.0%		647.4		0.0%		792.4

		TOTAL PROGRAM		0.0		1,055.4		0.0%		707.4		0.0%		1,027.9





FEB 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		15.0		0.0%		15.0		0.0%		50.0

		SEC 531 LRL		0.0		414.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		429.0		0.0%		15.0		0.0%		50.0

		SEC 340 LRH		0.0		45.0		0.0%		45.0		0.0%		134.0

		TOTAL 340		0.0		45.0		0.0%		45.0		0.0%		134.0

		SEC 571 LRH		0.0		15.0		0.0%		15.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		15.0		0.0%		15.0		0.0%		51.5

		SEC 594 LRH		0.0		15.0		0.0%		15.0		0.0%		50.0

		SEC 594 LRL		0.0		20.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		0.0		721.3		0.0%		721.3		0.0%		738.9

		TOTAL 594		0.0		756.3		0.0%		736.3		0.0%		792.4

		TOTAL PROGRAM		0.0		1,245.3		0.0%		811.3		0.0%		1,027.9





MAR 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		20.0		0.0%		20.0		0.0%		50.0

		SEC 531 LRL		0.0		436.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		456.0		0.0%		20.0		0.0%		50.0

		SEC 340 LRH		0.0		56.0		0.0%		56.0		0.0%		134.0

		TOTAL 340		0.0		56.0		0.0%		56.0		0.0%		134.0

		SEC 571 LRH		0.0		20.0		0.0%		20.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		20.0		0.0%		20.0		0.0%		51.5

		SEC 594 LRH		0.0		20.0		0.0%		20.0		0.0%		50.0

		SEC 594 LRL		0.0		33.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		726.4		0.0%		726.4		0.0%		738.9

		TOTAL 594		0.0		781.4		0.0%		748.4		0.0%		792.4

		TOTAL PROGRAM		0.0		1,313.4		0.0%		844.4		0.0%		1,027.9





APR 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		25.0		0.0%		25.0		0.0%		50.0

		SEC 531 LRL		0.0		503.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		528.0		0.0%		25.0		0.0%		50.0

		SEC 340 LRH		0.0		69.0		0.0%		69.0		0.0%		134.0

		TOTAL 340		0.0		69.0		0.0%		69.0		0.0%		134.0

		SEC 571 LRH		0.0		25.0		0.0%		25.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		25.0		0.0%		25.0		0.0%		51.5

		SEC 594 LRH		0.0		25.0		0.0%		25.0		0.0%		50.0

		SEC 594 LRL		0.0		57.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		730.5		0.0%		730.5		0.0%		738.9

		TOTAL 594		0.0		814.5		0.0%		757.5		0.0%		792.4

		TOTAL PROGRAM		0.0		1,436.5		0.0%		876.5		0.0%		1,027.9





MAY 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		30.0		0.0%		30.0		0.0%		50.0

		SEC 531 LRL		0.0		596.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		626.0		0.0%		30.0		0.0%		50.0

		SEC 340 LRH		0.0		82.0		0.0%		82.0		0.0%		134.0

		TOTAL 340		0.0		82.0		0.0%		82.0		0.0%		134.0

		SEC 571 LRH		0.0		30.0		0.0%		30.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		30.0		0.0%		30.0		0.0%		51.5

		SEC 594 LRH		0.0		30.0		0.0%		30.0		0.0%		50.0

		SEC 594 LRL		0.0		102.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		733.9		0.0%		733.9		0.0%		738.9

		TOTAL 594		0.0		867.9		0.0%		765.9		0.0%		792.4

		TOTAL PROGRAM		0.0		1,605.9		0.0%		907.9		0.0%		1,027.9





JUN 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		35.0		0.0%		35.0		0.0%		50.0

		SEC 531 LRL		0.0		604.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		639.0		0.0%		35.0		0.0%		50.0

		SEC 340 LRH		0.0		95.0		0.0%		95.0		0.0%		134.0

		TOTAL 340		0.0		95.0		0.0%		95.0		0.0%		134.0

		SEC 571 LRH		0.0		35.0		0.0%		35.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		35.0		0.0%		35.0		0.0%		51.5

		SEC 594 LRH		0.0		35.0		0.0%		35.0		0.0%		50.0

		SEC 594 LRL		0.0		136.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		735.9		0.0%		735.9		0.0%		738.9

		TOTAL 594		0.0		908.9		0.0%		772.9		0.0%		792.4

		TOTAL PROGRAM		0.0		1,677.9		0.0%		937.9		0.0%		1,027.9





JUL 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		40.0		0.0%		40.0		0.0%		50.0

		SEC 531 LRL		0.0		631.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		671.0		0.0%		40.0		0.0%		50.0

		SEC 340 LRH		0.0		108.0		0.0%		108.0		0.0%		134.0

		TOTAL 340		0.0		108.0		0.0%		108.0		0.0%		134.0

		SEC 571 LRH		0.0		40.0		0.0%		40.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		40.0		0.0%		40.0		0.0%		51.5

		SEC 594 LRH		0.0		40.0		0.0%		40.0		0.0%		50.0

		SEC 594 LRL		0.0		178.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		736.9		0.0%		736.9		0.0%		738.9

		TOTAL 594		0.0		956.9		0.0%		778.9		0.0%		792.4

		TOTAL PROGRAM		0.0		1,775.9		0.0%		966.9		0.0%		1,027.9





AUG 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		45.0		0.0%		45.0		0.0%		50.0

		SEC 531 LRL		0.0		634.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		679.0		0.0%		45.0		0.0%		50.0

		SEC 340 LRH		0.0		121.0		0.0%		121.0		0.0%		134.0

		TOTAL 340		0.0		121.0		0.0%		121.0		0.0%		134.0

		SEC 571 LRH		0.0		45.0		0.0%		45.0		0.0%		50.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		45.0		0.0%		45.0		0.0%		51.5

		SEC 594 LRH		0.0		45.0		0.0%		45.0		0.0%		50.0

		SEC 594 LRL		0.0		200.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		737.9		0.0%		737.9		0.0%		738.9

		TOTAL 594		0.0		984.9		0.0%		784.9		0.0%		792.4

		TOTAL PROGRAM		0.0		1,829.9		0.0%		995.9		0.0%		1,027.9





SEP 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		50.0		0.0%		50.0		0.0%		50.0

		SEC 531 LRL		0.0		662.0		0.0%		0.0		0.0%		0.0

		SEC 531 LRN		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 531		0.0		712.0		0.0%		50.0		0.0%		50.0

		SEC 340 LRH		0.0		134.0		0.0%		134.0		0.0%		134.0

		TOTAL 340		0.0		134.0		0.0%		134.0		0.0%		134.0

		SEC 571 LRH		0.0		50.0		0.0%		50.0		0.0%		50.0

		SEC 571 LRP		0.0		1.5		0.0%		1.5		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		0.0

		TOTAL 571		0.0		51.5		0.0%		51.5		0.0%		51.5

		SEC 594 LRH		0.0		50.0		0.0%		50.0		0.0%		50.0

		SEC 594 LRL		0.0		234.0		0.0%		0.0		0.0%		0.0

		SEC 594 LRP		0.0		3.5		0.0%		3.5		0.0%		3.5

		SEC 594 LRB		0.0		738.9		0.0%		738.9		0.0%		738.9

		TOTAL 594		0.0		1,026.4		0.0%		792.4		0.0%		792.4

		TOTAL PROGRAM		0.0		1,923.9		0.0%		1,027.9		0.0%		1,027.9






