DISTRICT COMMANDER’S EXECUTIVE SUMMARY
HUNTINGTON DISTRICT

1.  DATE OF DISTRICT PRB MEETING:  21 January 2004
2.  REPORT FOR THE MONTH OF:  December 2003
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Public Affairs
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Safety Office
Bill Chapman


LRD

4.  PROGRAMMATIC REVIEW

GI PROGRAM EXECUTION – GREEN (Basic), GREEN (Current) – Ben Borda, Program Manager
 Actual                        Basic                           %                  Current                     %
 $588.9 K                $588.9 K                  100.0 %           $588.9 K                100.0 %

 

The current estimated GI S&S for FY 2004 is 35%.

September Basic Schedule: $4,053.2 K.  2101’s will lock on 9 January.

 

CG/IWTF –– GREEN (Basic), GREEN (Current), John Justice, Program Manager
CG is 100% in both the basic and current schedules.  $27.9 million was scheduled and $27.9 has been expended.

 

SECTION 202 PROGRAM EXECUTION – GREEN (Basic) & GREEN (Current) Dwight Smith, Program Manager

The Section 202 program executed $7.6M through December.  The program executed at 100% of the basic schedule and 100% of the current schedule.  Project Managers are continuing to work and update their FY04 project schedules and work plans.  Currently we plan to expenditure $ 33.7M in FY 04.
 

CAP PROGRAM EXECUTION – GREEN (Basic) & GREEN (Current)           

Jonathan Jackson, Program Manager 

 

CAP execution for the month of December was $319K.

Construction on the Minersville Section 14 project continued in December.  

 

The recommended plan for the Watauga, NC Section 206 project was identified.  Now a draft Detailed Project Report (DPR) is close to being complete.  

The sponsor for the St. Louisville, Ohio, Section 206 project is acquiring real estate so that construction on this project can be initiated.  
ENV INFRASTRUCTURE EXECUTION - Dan Bailey and Ted Scholer, Program Managers
There are currently 67 projects in the program serving more than 9,000 households and covering 3 states.  LRH is the POC for the 6 sister districts (LRL, LRN, LRP, LRB, NAB) in the Environmental Infrastructure Programs (531, 340, 571, 594).  

For December 2003 program is at 100% with expenditures at $437.7k.  Schedules are not locked into the system yet, so all expenditures meet the schedule.

 

December 2003
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SEC 531 LRH 19.0 19.0 100.0% 19.0 100.0% 741.0

SEC 531 LRL 50.1 93.8 53.4% 93.8 53.4% 674.0

SEC 531 LRN 236.2 236.2 100.0% 236.2 100.0% 2,017.0

TOTAL 531 305.3 349.0 87.5% 349.0 87.5% 3,432.0

SEC 340 LRH 50.7 50.7 100.0% 50.7 100.0% 820.9

TOTAL 340 50.7 50.7 100.0% 50.7 100.0% 820.9

SEC 571 LRH 42.5 42.5 100.0% 42.5 100.0% 321.0

SEC 571 LRP 0.0 0.0 0.0% 0.0 0.0% 1.5

SEC 571 NAB 3.2 3.2 100.0% 3.2 100.0% 109.2

TOTAL 571 45.7 45.7 100.0% 45.7 100.0% 431.7

SEC 594 LRH 14.6 14.6 100.0% 14.6 100.0% 388.0

SEC 594 LRL 3.5 7.5 46.7% 7.5 46.7% 234.0

SEC 594 LRP 0.0 0.0 0.0% 0.0 0.0% 3.5

SEC 594 LRB 17.9 17.9 100.0% 17.9 100.0% 538.0

TOTAL 594 36.0 40.0 90.0% 40.0 90.0% 1,163.5

TOTAL PROGRAM 437.7 485.4 90.2% 485.4 90.2% 5,848.1


531 (Southern and Eastern KY) Program Notes – LRH is 100% with expenditures of $19K.  Overall program is 87.5%. FY04 Application process continues.  Deadline 28 January 2004.

 

340 (Southern WV) Program Notes – LRH is 100% with expenditures of $50.7K.  Program involves only LRH.  FY04 Application process continues.  Deadline 20 January 2004 at IJDC office.

 
571 (Central WV) Program Notes – LRH is 100% with expenditures of $42.5K.  Overall program is 90%.  FY04 Application process continues.  Deadline 20 January 2004 at IJDC office.

 

594 (Ohio) Program Notes – LRH is 100% with expenditures of $14.6K.  Overall program is 100%.  FY04 projects – PMs beginning work contacting sponsors.  Whitehall scoping meeting 13 January 2004.

O&M PROGRAM EXECUTION – John Bock, Program Manager - GREEN (Basic) & GREEN (Current) 
 

The actual expenditures through the end of December 2003 are shown below.

 

                       December  2003                                         December 2002

                      EXPENDITURES                                    EXPENDITURES

 

Basic Sched        14,217.8K                                                    12,056.7K

Actual                 14,217.8K                                                   12,056.7K

                           100%                                                           100%

 

Overall execution for November was green at 100% of the basic 2101.  The operating projects executed at 100% of the basic schedule and the Congressionally added projects executed at 100% of the basic schedule.

 

The operating projects had expenditures of  $13.6M in  December, FY04 compared to $ 11.0M in  December FY 03.   The Congressionally added projects had expenditures of $ 0.6M in  December, FY04 compared to $. 1.1M in  December, FY03.
  

IIS/Reimbursable: - Rick Meadows, Program Manager
Execution for FY04 is Green. The IIS program executed $3.53M at 100.0% of the schedule.  The total reimbursable program (includes IIS) executed $5.55M at 100.0% of the schedule. Schedules for FY04 are being developed to meet customer needs. The goal is to have all IIS projects scheduled in P3 by the end of January 2004. There are no other significant issues.
 

DERP-FUDS: - Rick Meadows, Program Manager 

FUDS execution for FY04 is Green. The DERP-FUDS program executed $1.21M at 100.0% of the current schedule. The team exceeded the OSD execution goals by obligating $1.53M at 42.6% of the current workplan or 59.4% of the workplan before plus-up. The OSD execution goal is for obligations to be at 28% of the workplan before plus-up ($721.9K) by the end of the 1st quarter. The Division received a $5.3M plus-up for FY04 FUDS. LRH received 15% or $795K of the plus-up. This increased our workplan from $2578.1K to $3373.1K. We received an additional $219.4K for a first quarter contract award. This increases our FY04 current workplan to $3592.5K. There are no significant issues or challenges beyond the team’s capability to manage at this time. 

 
5.  STATUS OF AGREEMENTS – Bill Graham


[image: image2.emf]HUNTINGTON DISTRICT 

PCAs SCHEDULED IN FY 2004

SUBMIT SUBMIT EXECUTE EXECUTE

PROJECT SCHED ACTUAL SCHED ACTUAL NOTES

SECTION 340 (West Virginia)

Kilsyth (Const) JAN04  --- MAY04  ---

Boone (Const)   TBD --- TBD ---

SECTION 531 (Kentucky)

*Henry-Clay (Design) NA NA MAR04 ---

Booneville (Const) NA NA AUG04 ---

Pikeville-Indian Hills (Const) NA NA TBD ---

SECTION 594 (Ohio)

None Scheduled TBD --- TBD ---

SECTION 571 (West Virginia) 

None Scheduled  TBD --- TBD ---

* On HQ Chart

12/01/2003
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PROJECT SCHED ACTUAL SCHED ACTUAL NOTES

SECTION 14

Paden City, WV NA NA MAR04 --- Sponsor has RE

Athens Co. SR 144, OH NA NA APR04 ---

SECTION 202

*Pike County Tribs NOV03  NOV03 JAN04 Dec 03

Buchanan Co, VA SEP03 SEP03 MAR04 ---

Dickenson Co, VA JUN04 --- FY05 ---

SECTION 205

Mercer Co., WV FWS NA NA APR04 ---

SECTION 206

Ore Knob, NC AUG03 AUG03 JAN04 ---

Watauga, NC APR04 --- MAY04 ---

Big Darby Creek, OH TBD --- TBD ---

Three Creeks, OH SEP04 --- FY05 ---

Special Legislation

*Bluestone D&D JAN04 --- MAY04 ---

* On HQ Chart

HUNTINGTON DISTRICT 

PCAs SCHEDULED IN FY 2004
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PROJECT SCHED ACTUAL SCHED ACTUAL NOTES

FCSA

Claytor Lake, VA NA NA TBD

Duck Creek, OH NA NA JUL04

Little Kanawha River, WV NA NA TBD

PED AGREEMENTS

Belpre Riverfront, OH TBD

Erickson/Wood Port, WV TBD

Monday Creek, OH SEP04

Parkersburg Riverfront, WV FEB04

PLANNING ASSISTANCE TO STATES (PAS)

None Scheduled TBD --- TBD ---

HUNTINGTON DISTRICT 

OTHER AGREEMENTS SCHEDULED FY 2004


6.  STATUS OF NON FEDERAL FUNDING – Bill Graham


[image: image5.emf]DATE SCHED DATE 

AGREEMENT TO  RECEIVE ACTUAL                      

PROJECT SIGNED NON-FED FUNDS DATE COMMENTS

South Charleston Port  SEP03 OCT03 DEC03

PCA EXECUTION SCHEDULE STATUS

FY 2004 HQ Schedule – 3

FY 2004 Total Schedule – 11

HQ Scheduled PCAs Executed To Date – 1

Total Scheduled PCAs Executed To Date – 1

HUNTINGTON DISTRICT 

NON-FEDERAL FUNDING IN FY 2004


7.  PERFORMANCE INDICATORS:  

a. Execution of Congressional Adds:  No Congressional Adds were initiated in the first quarter; none were scheduled to be initiated. Four are scheduled to be initiated in the 4th Qtr.  100%

 

b. Reconnaissance Studies Completed:  Duck Creek Reconnaissance Report was completed in November 2003.  It is the only one scheduled for FY 2004.  100% 

 

c. Feasibility Studies Completed:  No feasibility studies were completed in the 1st Qtr, but none were scheduled.  One feasibility study is scheduled for completion in 2nd Qtr and one is scheduled in the 3rd Qtr.  100%. 

 

d. Project Cooperation Agreements Executed:  The Pike Tribs PCA was executed in December; it was the only one scheduled.  There are two scheduled for the 2nd Qtr, two more for the 3rd Qtr and one more for the 4th Qtr, for a total of 6 PCAs for FY 2004.  100%.
e. Private Sector Contracting:  Our actual A/E% for 1st Qtr. was 25.6%.  Scheduled: 31.7%. Rating:  Red.

  

f. Supervision and Administration:  S&A rate 4.07% compared with the goal of 7.5%.  Rating:  Green.

g. Civil FTE Utilization:  FTE utilization was 236.25 or 98.8% of the planned 239.1 submitted to LRD  Rating:  Amber. 
8.  PROJECT-SPECIFIC ISSUES REFERRED FOR ACTION:  See Chart below.

LRH ACTIONS AT MSC/HQ/ASA(CW) CHART

	Report/Action
	Action

Office
	Initial Submittal By District
	Status
	POC

	Buchanan PCA (Sec 202)
	HQ/

ASA
	5 Sep 03
	PCA submitted to HQ on 5 Sep 03. Expect comments from HQ in Jan 04.
	John Bock 

(x-5107)

	Island Creek GRR
	HQ/

ASA
	March 01
	ASA comments rec’d 25 Nov 02.  LRH responses forwarded on 10 Jan 03. Additional comments rec’d 30 Apr 03.  LRH  initially responded to additional comments on 24 Jul. District forwarded additional information to address HQ and ASA(CW) comments on 15 Sep 03.  LRH conducted conference call with LRD, HQ, & ASA 15 Oct.  Awaiting additional ASA guidance.
	Sherry 

Adams

(x-5844)

	Marlinton DPR
	LRH
	June 02
	Marlinton comments from HQ were received via e-mail on 6/3/03. LRH was unable to complete the response to comments during FY03 due to lack of funding.  Comments will be addressed and submitted to HQ in March 04.
	Karen 

Miller

(x-5859)

	Flannagan Water Supply Contract
	HQ/

ASA
	May 02
	HQ submitted revised report and contract to ASA in Jan 03.  District resubmitted report to HQ 13 Nov 03.
	Jeff Davis

(x-5847)

	Ore Knob (206) PCA
	LRH
	28 Jul 03
	PCA  currently being executed  Plans and Specs have been completed.  The PCA is being held by the sponsor until a real estate issue with the primary landowner has been resolved.
	Jonathan Jackson

(x-5090)

	Little Kanawha Recon
	HQ
	24 Mar 03
	Rec’d LRD comments week of 4 Aug 03.  LRH responded to comments on 4 Sep 03. LRD issued clearance to send report to HQ on 28 Nov.  Report sent that date.
	Randy Campbell

(x-5825)

	Bluestone D&D Downstream Cleanup PCA
	LRH
	Feb 04
	Report approved by LRD 5 January 2004.  Awaiting sponsor review of draft PCA.
	Louis 

Aspey

(x-5846)

	DPR/PCA Approval Process and Schedule
	LRH
	29 Aug 03
	District Submitted “Strawman” DPR/PCA review & approval process schedule.  LRD staff suggested we wait until 2012 changes have been implemented.
	John 

Yeager

(x-5832)

	North Putnam (571) Letter Report
	LRH
	24 Feb 04
	Scheduled for submission to LRD 24 Feb 04.
	Ted 

Scholer

(x-5644)

	Silverton (571) Letter Report
	LRH
	19 Mar 04
	Scheduled for submission to LRD 19 Mar 04.
	Ted 

Scholer

(x-5644)

	Dickenson Co. DPR (Sec 202)
	HQ/

ASA
	20 Nov 03
	Submitted to HQ 24 Nov 03.
	Steve 

Radcliff 

(x-5820)

	Mercer Co. FWS (Sec 205)
	LRH
	29 Mar 04
	Scheduled for submission to LRD delayed pending receipt of sponsor LOI 29 March 2004.
	Mike Keathley 

(x-5864)

	Duck Creek Recon
	LRD
	28 Nov 03
	Submitted to LRD for their review/approval.
	Bill Weekley (x-5968)


9.  PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:  None.

10.  CONTRACT ACQUISITION PLAN – Sandy King, Contracting Division.

SADBU PROGRAMS:

The following are the floors to be achieved and the District’s accomplishments through December FY 04.  The District anticipates difficulty in achieving several of the floors due in part to construction contracts with large businesses on projects such as Marmet.  

 

a.   Small Disadvantaged Business: The Division Floor is 16.0%. District   

      achieved 2.9%.

b.   Small Business: The Division Floor is 40.40%.  District achieved 18%.

c.   Women Owned:  The Division Floor is 5.6%. District achieved 0.7%.

d.   Hubzone:  The Division Floor is 3.0%.  District achieved 7.8%.

e.   Service Disabled Veterans: The District floor is 3 %.  District   

      Achieved 0.03%. 

f. Historical Black Coll/Univ.  The District floor is 18.2% of all educational   

      institution awards.  District Achieved 0.00%

 

The above figures for achievement are based on CEFMS data.  The Contracting DD350 data base for FY04 has still not been released at this time.   Total obligations for FY04 are $51,467,785.77, including $27.6M for Marmet. 

 

11.  PRB CHAIRPERSON'S REMARKS:  

Success Story:  Groundbreaking for the Grundy Access Bridge was held on 7 January 2004 with Congressman Boucher in attendance.
 

12.  STATUS OF POLITICALLY SENSITIVE CONTRACTS:
Grundy Nonstructural Project (Redevelopment Site)
The Grundy Nonstructural Redevelopment Site Contract, DACW69-01-C-0009, was awarded for $12,055,531.00 and originally scheduled for completion on 16 January 2003.  The project primarily consists of blasting, excavation and disposal of rock material to create a floodsafe area to be utilized by the Town of Grundy, VA.  Due to modifications to the contract, the revised contract amount is currently $19,265,368.19 and is scheduled for completion in July 2004.  The modifications primarily consist of a variation in estimated quantities for rock excavation and disposal due to differing site conditions.   Actual earnings for fiscal year 2001 were $432,001.75.   Actual earnings for fiscal year 2002 were $10,942,591.93.   Actual earnings for fiscal year 2003 were $6,590,774.51, and include a portion of the modification to address encountered weathered shale on the upstream end.   

 
Progress Update:
            The construction contract for the access bridge to the redevelopment site was awarded on 26 September for $1,796,199.70 to Orders Construction Company, Inc.   A groundbreaking ceremony for the access bridge contract was held on 7 January 04.  Advertisement of the Ringwall construction contract was made on 27 May 03, with the bid opening on 17 September 03.  A mistake in the low bidders proposal resulted in withdrawl of their bid.  A pre-award survey is being conducted on the 2nd low bidder.  Construction of the fire station is complete.

  
Marmet Lock Replacement
The Marmet Lock Replacement construction contract, DACW 69-C-0011, was awarded to Kokosing-Frucon, LLC on 28 May 2002 at a cost of $222,612,210.  The project includes construction of a new 110 feet wide by 800 feet long lock chamber, landward of the existing twin 56 feet wide by 360 feet long lock chambers.  New upstream and downstream approach walls will be constructed and the existing upstream guard wall will be replaced.   Notice to Proceed was issued to the contractor on 30 July 2002.  Installation of the cofferdam is approximately 75% complete.  The contract is approximately 20% complete fiscally.  The District continues to work with the adjacent community to address complaints from the ongoing construction.  The new lock is scheduled to be opened to traffic in January 2008 with construction complete in February 2009.

13.  UPCOMING LRH EVENTS:
	Project
	Event
	Date

	Sec. 531 Infrastructure Program
	PRIDE Board Meeting
(Somerset, KY)
	30 January 2004

	Pike County (Tribs)
	Landowners Meeting 

(Phelps, KY)
	24 February 2004

	All Projects
	Congressional Visits
	Weeks of: 9 February & 1 March

	All Projects
	TPR (Testimony Preparation Review)
	Week of 16 February

	Floyd Co. DPR, Sec 202
	Public Meeting
	9 March 2004

	West Columbus
	Project Ribbon Cutting
	15 March 2004

	Bluestone D&D
	Project Dedication
	Spring 2004

	Sec. 531 Infrastructure Program
	PRIDE Event / Tour
	April 2004

	Deer Creek Recreation Area
	Ribbon Cutting
	Late Spring – Early Summer

	R. C. Byrd L&D
	Fish Hatchery Open House
	July 2004


FOR THE COMMANDER:







COY W. MILLER








Deputy District Engineer







  For Planning, Programs & Project







  Management Division
_1135432208.xls
OCT 2003

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		4.2		4.2		100.0%		4.2		100.0%		741.0

		SEC 531 LRL		37.8		37.8		100.0%		37.8		100.0%		674.0

		SEC 531 LRN		138.9		144.4		96.2%		138.9		100.0%		2,017.0

		TOTAL 531		180.9		186.4		97.0%		180.9		100.0%		3,432.0

		SEC 340 LRH		11.0		11.0		100.0%		11.0		100.0%		820.9

		TOTAL 340		11.0		11.0		100.0%		11.0		100.0%		820.9

		SEC 571 LRH		8.6		8.6		100.0%		8.6		100.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		109.2

		TOTAL 571		8.6		8.6		100.0%		8.6		100.0%		431.7

		SEC 594 LRH		2.7		2.7		100.0%		2.7		100.0%		388.0

		SEC 594 LRL		3.5		3.5		100.0%		3.5		100.0%		234.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		5.5		5.5		100.0%		5.5		100.0%		538.0

		TOTAL 594		11.7		11.7		100.0%		11.7		100.0%		1,163.5

		TOTAL PROGRAM		212.2		217.7		97.5%		212.2		100.0%		5,848.1





NOV 2003

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		11.3		11.3		100.0%		11.3		100.0%		741.0

		SEC 531 LRL		45.7		45.7		100.0%		45.7		100.0%		674.0

		SEC 531 LRN		145.3		145.3		100.0%		145.3		100.0%		2,017.0

		TOTAL 531		202.3		202.3		100.0%		202.3		100.0%		3,432.0

		SEC 340 LRH		30.5		30.5		100.0%		30.5		100.0%		820.9

		TOTAL 340		30.5		30.5		100.0%		30.5		100.0%		820.9

		SEC 571 LRH		30.8		30.8		100.0%		30.8		100.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		3.2		3.2		100.0%		3.2		100.0%		109.2

		TOTAL 571		34.0		34.0		100.0%		34.0		100.0%		431.7

		SEC 594 LRH		11.3		11.3		100.0%		11.3		100.0%		388.0

		SEC 594 LRL		4.0		4.0		100.0%		4.0		100.0%		234.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		8.5		8.5		100.0%		8.5		100.0%		538.0

		TOTAL 594		23.8		23.8		100.0%		23.8		100.0%		1,163.5

		TOTAL PROGRAM		290.6		290.6		100.0%		290.6		100.0%		5,848.1





DEC 2003

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		19.0		19.0		100.0%		19.0		100.0%		741.0

		SEC 531 LRL		50.1		93.8		53.4%		93.8		53.4%		674.0

		SEC 531 LRN		236.2		236.2		100.0%		236.2		100.0%		2,017.0

		TOTAL 531		305.3		349.0		87.5%		349.0		87.5%		3,432.0

		SEC 340 LRH		50.7		50.7		100.0%		50.7		100.0%		820.9

		TOTAL 340		50.7		50.7		100.0%		50.7		100.0%		820.9

		SEC 571 LRH		42.5		42.5		100.0%		42.5		100.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		3.2		3.2		100.0%		3.2		100.0%		109.2

		TOTAL 571		45.7		45.7		100.0%		45.7		100.0%		431.7

		SEC 594 LRH		14.6		14.6		100.0%		14.6		100.0%		388.0

		SEC 594 LRL		3.5		7.5		46.7%		7.5		46.7%		234.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		17.9		17.9		100.0%		17.9		100.0%		538.0

		TOTAL 594		36.0		40.0		90.0%		40.0		90.0%		1,163.5

		TOTAL PROGRAM		437.7		485.4		90.2%		485.4		90.2%		5,848.1





JAN 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		111.5		0.0%		111.5		0.0%		741.0

		SEC 531 LRL		0.0		301.0		0.0%		301.0		0.0%		674.0

		SEC 531 LRN		0.0		210.0		0.0%		210.0		0.0%		2,017.0

		TOTAL 531		0.0		622.5		0.0%		622.5		0.0%		3,432.0

		SEC 340 LRH		0.0		179.3		0.0%		177.3		0.0%		820.9

		TOTAL 340		0.0		179.3		0.0%		177.3		0.0%		820.9

		SEC 571 LRH		0.0		50.0		0.0%		50.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		4.2		0.0%		4.2		0.0%		109.2

		TOTAL 571		0.0		54.2		0.0%		54.2		0.0%		431.7

		SEC 594 LRH		0.0		38.0		0.0%		38.0		0.0%		388.0

		SEC 594 LRL		0.0		14.0		0.0%		14.0		0.0%		234.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		0.0		53.7		0.0%		53.7		0.0%		538.0

		TOTAL 594		0.0		105.7		0.0%		105.7		0.0%		1,163.5

		TOTAL PROGRAM		0.0		961.7		0.0%		959.7		0.0%		5,848.1





FEB 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		162.5		0.0%		162.5		0.0%		741.0

		SEC 531 LRL		0.0		395.0		0.0%		395.0		0.0%		674.0

		SEC 531 LRN		0.0		220.0		0.0%		220.0		0.0%		2,017.0

		TOTAL 531		0.0		777.5		0.0%		777.5		0.0%		3,432.0

		SEC 340 LRH		0.0		258.5		0.0%		256.5		0.0%		820.9

		TOTAL 340		0.0		258.5		0.0%		256.5		0.0%		820.9

		SEC 571 LRH		0.0		58.0		0.0%		58.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		4.2		0.0%		4.2		0.0%		109.2

		TOTAL 571		0.0		62.2		0.0%		62.2		0.0%		431.7

		SEC 594 LRH		0.0		96.9		0.0%		96.9		0.0%		388.0

		SEC 594 LRL		0.0		19.0		0.0%		19.0		0.0%		234.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		0.0		114.0		0.0%		114.0		0.0%		538.0

		TOTAL 594		0.0		229.9		0.0%		229.9		0.0%		1,163.5

		TOTAL PROGRAM		0.0		1,328.1		0.0%		1,326.1		0.0%		5,848.1





MAR 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		266.0		0.0%		266.0		0.0%		741.0

		SEC 531 LRL		0.0		430.0		0.0%		430.0		0.0%		674.0

		SEC 531 LRN		0.0		230.0		0.0%		230.0		0.0%		2,017.0

		TOTAL 531		0.0		926.0		0.0%		926.0		0.0%		3,432.0

		SEC 340 LRH		0.0		333.2		0.0%		333.2		0.0%		820.9

		TOTAL 340		0.0		333.2		0.0%		333.2		0.0%		820.9

		SEC 571 LRH		0.0		63.0		0.0%		63.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		4.2		0.0%		4.2		0.0%		109.2

		TOTAL 571		0.0		67.2		0.0%		67.2		0.0%		431.7

		SEC 594 LRH		0.0		103.9		0.0%		103.9		0.0%		388.0

		SEC 594 LRL		0.0		33.0		0.0%		33.0		0.0%		234.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		219.3		0.0%		219.3		0.0%		538.0

		TOTAL 594		0.0		358.2		0.0%		358.2		0.0%		1,163.5

		TOTAL PROGRAM		0.0		1,684.6		0.0%		1,684.6		0.0%		5,848.1





APR 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		344.0		0.0%		344.0		0.0%		741.0

		SEC 531 LRL		0.0		518.0		0.0%		518.0		0.0%		674.0

		SEC 531 LRN		0.0		240.0		0.0%		240.0		0.0%		2,017.0

		TOTAL 531		0.0		1,102.0		0.0%		1,102.0		0.0%		3,432.0

		SEC 340 LRH		0.0		366.2		0.0%		366.2		0.0%		820.9

		TOTAL 340		0.0		366.2		0.0%		366.2		0.0%		820.9

		SEC 571 LRH		0.0		68.0		0.0%		68.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		109.2		0.0%		109.2

		TOTAL 571		0.0		177.2		0.0%		177.2		0.0%		431.7

		SEC 594 LRH		0.0		160.9		0.0%		160.9		0.0%		388.0

		SEC 594 LRL		0.0		57.0		0.0%		57.0		0.0%		234.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		323.0		0.0%		323.0		0.0%		538.0

		TOTAL 594		0.0		542.9		0.0%		542.9		0.0%		1,163.5

		TOTAL PROGRAM		0.0		2,188.3		0.0%		2,188.3		0.0%		5,848.1





MAY 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		423.0		0.0%		423.0		0.0%		741.0

		SEC 531 LRL		0.0		591.0		0.0%		591.0		0.0%		674.0

		SEC 531 LRN		0.0		296.0		0.0%		296.0		0.0%		2,017.0

		TOTAL 531		0.0		1,310.0		0.0%		1,310.0		0.0%		3,432.0

		SEC 340 LRH		0.0		401.3		0.0%		401.3		0.0%		820.9

		TOTAL 340		0.0		401.3		0.0%		401.3		0.0%		820.9

		SEC 571 LRH		0.0		78.0		0.0%		78.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		109.2		0.0%		109.2

		TOTAL 571		0.0		187.2		0.0%		187.2		0.0%		431.7

		SEC 594 LRH		0.0		219.9		0.0%		219.9		0.0%		388.0

		SEC 594 LRL		0.0		102.0		0.0%		102.0		0.0%		234.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		526.7		0.0%		526.7		0.0%		538.0

		TOTAL 594		0.0		850.6		0.0%		850.6		0.0%		1,163.5

		TOTAL PROGRAM		0.0		2,749.1		0.0%		2,749.1		0.0%		5,848.1





JUN 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		502.0		0.0%		502.0		0.0%		741.0

		SEC 531 LRL		0.0		618.0		0.0%		618.0		0.0%		674.0

		SEC 531 LRN		0.0		661.0		0.0%		661.0		0.0%		2,017.0

		TOTAL 531		0.0		1,781.0		0.0%		1,781.0		0.0%		3,432.0

		SEC 340 LRH		0.0		436.4		0.0%		436.4		0.0%		820.9

		TOTAL 340		0.0		436.4		0.0%		436.4		0.0%		820.9

		SEC 571 LRH		0.0		210.0		0.0%		210.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		109.2		0.0%		109.2

		TOTAL 571		0.0		319.2		0.0%		319.2		0.0%		431.7

		SEC 594 LRH		0.0		276.9		0.0%		276.9		0.0%		388.0

		SEC 594 LRL		0.0		136.0		0.0%		136.0		0.0%		234.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		529.9		0.0%		529.9		0.0%		538.0

		TOTAL 594		0.0		944.8		0.0%		944.8		0.0%		1,163.5

		TOTAL PROGRAM		0.0		3,481.4		0.0%		3,481.4		0.0%		5,848.1





JUL 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		581.0		0.0%		581.0		0.0%		741.0

		SEC 531 LRL		0.0		645.0		0.0%		645.0		0.0%		674.0

		SEC 531 LRN		0.0		1,112.0		0.0%		1,112.0		0.0%		2,017.0

		TOTAL 531		0.0		2,338.0		0.0%		2,338.0		0.0%		3,432.0

		SEC 340 LRH		0.0		471.5		0.0%		471.5		0.0%		820.9

		TOTAL 340		0.0		471.5		0.0%		471.5		0.0%		820.9

		SEC 571 LRH		0.0		257.0		0.0%		257.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		109.2		0.0%		109.2

		TOTAL 571		0.0		366.2		0.0%		366.2		0.0%		431.7

		SEC 594 LRH		0.0		313.9		0.0%		313.9		0.0%		388.0

		SEC 594 LRL		0.0		178.0		0.0%		178.0		0.0%		234.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		532.6		0.0%		532.6		0.0%		538.0

		TOTAL 594		0.0		1,026.5		0.0%		1,026.5		0.0%		1,163.5

		TOTAL PROGRAM		0.0		4,202.2		0.0%		4,202.2		0.0%		5,848.1





AUG 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		650.0		0.0%		650.0		0.0%		741.0

		SEC 531 LRL		0.0		647.0		0.0%		647.0		0.0%		674.0

		SEC 531 LRN		0.0		1,537.0		0.0%		1,537.0		0.0%		2,017.0

		TOTAL 531		0.0		2,834.0		0.0%		2,834.0		0.0%		3,432.0

		SEC 340 LRH		0.0		599.1		0.0%		599.1		0.0%		820.9

		TOTAL 340		0.0		599.1		0.0%		599.1		0.0%		820.9

		SEC 571 LRH		0.0		304.0		0.0%		304.0		0.0%		321.0

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		109.2		0.0%		109.2

		TOTAL 571		0.0		413.2		0.0%		413.2		0.0%		431.7

		SEC 594 LRH		0.0		350.9		0.0%		350.9		0.0%		388.0

		SEC 594 LRL		0.0		200.0		0.0%		200.0		0.0%		234.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		535.3		0.0%		535.3		0.0%		538.0

		TOTAL 594		0.0		1,088.2		0.0%		1,088.2		0.0%		1,163.5

		TOTAL PROGRAM		0.0		4,934.5		0.0%		4,934.5		0.0%		5,848.1





SEP 2004

		PROGRAM		ACTUAL
EXPEND		BASIC
SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		741.0		0.0%		741.0		0.0%		741.0

		SEC 531 LRL		0.0		674.0		0.0%		674.0		0.0%		674.0

		SEC 531 LRN		0.0		2,017.0		0.0%		2,017.0		0.0%		2,017.0

		TOTAL 531		0.0		3,432.0		0.0%		3,432.0		0.0%		3,432.0

		SEC 340 LRH		0.0		820.9		0.0%		820.9		0.0%		820.9

		TOTAL 340		0.0		820.9		0.0%		820.9		0.0%		820.9

		SEC 571 LRH		0.0		321.0		0.0%		321.0		0.0%		321.0

		SEC 571 LRP		0.0		1.5		0.0%		1.5		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		109.2		0.0%		109.2

		TOTAL 571		0.0		431.7		0.0%		431.7		0.0%		431.7

		SEC 594 LRH		0.0		388.0		0.0%		388.0		0.0%		388.0

		SEC 594 LRL		0.0		234.0		0.0%		234.0		0.0%		234.0

		SEC 594 LRP		0.0		3.5		0.0%		3.5		0.0%		3.5

		SEC 594 LRB		0.0		538.0		0.0%		538.0		0.0%		538.0

		TOTAL 594		0.0		1,163.5		0.0%		1,163.5		0.0%		1,163.5

		TOTAL PROGRAM		0.0		5,848.1		0.0%		5,848.1		0.0%		5,848.1






