MRB AGENDA, 14 JUNE 2004

1300, PLANNING DIVISION CONFERENCE ROOM

DOD 


(1)  Bragg, SOF Weapons Training Facility, 03-13-PS012, Phase I (Revised BCD)


(2)  Bragg, SOF Weapons Training Facility, 03-13-PS014, Phase I

(3)  Stewart, Consolidated Troop Medical Clinic (TMC), 02-31-SS030, Phase I


(4)  Stewart, Consolidated Troop Medical Clinic (TMC), 02-31-SS031, Phase I

POPE

(1)  C-130J Two Bay Hangar & Upgrade Hangar 6, 04-10-PP006, Phase I 

(Code B)

(2)  C-130J Two Bay Hangar & Upgrade Hangar 6, 04-10-PP007, Phase I 

(3)  C-130J Two Bay Hangar & Upgrade Hangar 6, 04-10-PP008, Phase I 

(4)  Rep Taxiway Ltg & Const Shoulder – BRAVO, 02-68-PP005, Phase I

MOTSU


(1)  River Road Improvements & Truck Pads, 02-19-SJ013, Phase II (Returns to Board due to time)

JACKSON


(1)  BCT Complex w/CEP #4, 02-46-GJ039, Phase I (Code B)

BRAGG

(1)  Civil Package – Schedules 3 & 6, 03-39-BR003, Phase II (Returns to Board due to time)

(2)  Separate Battalions Brks – Ph III – IV, 03-19-BB015, Phase I (Code B)

(3)  TO#30 – Intersection Knox & Honeycutt, 02-19-30-BR001, Phase I (Code B)

(4)  Separate Battalions Brks Complex – Phase I, 01-37-BB117, Phase I

(5)  Design-Build Combat Aviation Bde Complex, 01-22-BC062, Phase II (Weather Delay)

(6)  TO#06 – Access Control Points at CR&S, 02-14-06-BR012, Phase I

(7)  TO#11 – Replace Valves at WTP V-3308, 03-16-11-BR003, Phase I

(8)  TO#28 – Replace Roof – Flight Simulator Bldg, 03-05-28-BR001, Phase I

(9)  TO#28 – Replace Roof – Flight Simulator Bldg, 03-05-28-BR002, Phase I

BENNING

(1)  Passenger Processing Facility – Phase II, 02-40-BE025, Phase I (Code B)

(2)  AT/FP Access Control Points, 03-35-BE009, Phase I (Code B)

(3)  TO#15 – Rpr Bldgs 2752, 2753, 2754, 2755, 02-13-15-BE004, Phase I

(Code B)

(4)  AT/FP Access Control Points, 03-35-BE011, Phase I (Code B)


GILLEM


(1)  US Army Criminal Investigation Lab, 02-55-RM026, Phase I


(2)  US Army Criminal Investigation Lab, 02-55-RM028, Phase I


(3)  Battalion HQ & Admin (EOD), 02-41-RM010, Phase II (No record of

Phase I)

STEWART

(1)  Education Center (Phase II), 02-39-SS019, Phase I (Code B)

(2)  Consolidated Maintenance Facility, 02-49-SS025, Phase I

(3)  TO#01 – Phase I Distribution Piping, 02-15-01-SS016, Phase I

(4)  Modularity Temporary Facilities, 04-25-SS002, Phase II (One Shot)

(5)  Modularity Temporary Facilities, 04-25-SS003, Phase I

