DISTRICT COMMANDER’S EXECUTIVE SUMMARY
HUNTINGTON DISTRICT

1.  DATE OF DISTRICT PRB MEETING:  17 June 2004

2.  REPORT FOR THE MONTH OF:  May 2004

3.  PRB PARTICIPATES:

MEMBERS (*DESIGNATES ALTERNATE):
COL Bulen

District Engineer

Bill Graham

Acting, Deputy District Engineer

Coy Miller

Chief, Planning, Programs & Project Mgmt
Mike Worley

Planning, Programs & Project Mgmt

Carolyn Plants*
Planning, Programs & Project Mgmt

Jerry Phelps*

Engineering/Construction Division

Steve Shideler*
Real Estate Division

Jason Hauck

Operations & Readiness Division

Sandy King

Contracting Division

Hank Iarrusso
Office of Counsel

Dale Kelz*

Navigation Center

Steve Moore

Resource Management


PROJECT/PROGRAM/TEAM MEMBERS:
Jim Twohig

Planning, Programs & Project Mgmt

Dwight Smith

Steve O’Leary

Natalie McKinley

Beth Cade

Chris Carson

Mike Keathley

Kelley Campbell

John Preston

Amy Frantz

Brian Lowe

Brain Ball

John Yeager

Dave Meadows
Engineering/Construction Division

Dave Sullivan

Debbie Czewski

Wayne Budrus
Operations & Readiness Division

4.  PROGRAMMATIC REVIEW
	MAY EXECUTION - FY 2004
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	ACTUAL
	BASIC Schedule
	BASIC Percentage
	CURRENT Schedule
	CURRENT Percentage

	GI
	2,070.8
	2,318.2
	89.3%
	2,089.4
	99.1%

	CG & IWTF TOTAL
	69,064.7
	65,637.3
	105.2%
	68,388.7
	101.0%

	SEC 202
	23,143.5
	19,282.4
	120.0%
	22,718.7
	101.9%

	CAP
	1,052.1
	1,251.6
	84.1%
	1,220.0
	86.2%

	ENV INFRA
	1,100.4
	1,029.4
	106.9%
	1,033.5
	106.5%

	OTHER CG
	43,768.7
	44,073.9
	99.3%
	43,416.5
	100.8%

	O&M
	39,539.7
	40,272.7
	98.2%
	39,564.1
	99.9%

	FC&CE
	1,367.6
	176.0
	777.0%
	819.3
	166.9%

	REG FUNC
	1,410.9
	1,576.9
	89.5%
	1,576.9
	89.5%

	 
	 
	 
	 
	 
	 

	TOTAL
	113,453.7
	109,981.1
	103.2%
	112,438.4
	100.9%

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	Green
	98.0%
	 
	 
	 

	Amber
	  95-97.99%
	 
	 
	 

	Red
	-95.0%
	 
	 
	 


GI PROGRAM EXECUTION – RED (Basic), GREEN (Current) – Ben Borda, Program Manager
 Actual                        Basic                             %                     Current                        %
 $2,070.8 K            $2,318.2 K                    89.3 %               $2,089.4 K               99.1 %

 
Might need to elevate request for comments on Duck Creek Recon Report (LRD since November).  

CG/IWTF –– GREEN (Basic), GREEN (Current), John Justice, Program Manager
The basic schedule for May is $65.6M and the current schedule is $68.4M. With an actual execution of $69.1M, CG is 105% of basic and 101% of current.

SECTION 202 PROGRAM EXECUTION – GREEN (Basic) & GREEN (Current) Dwight Smith, Program Manager
The Section 202 program executed $23.1 M through May.  The program executed at 120.0% of the basic schedule and 101.9% of the current schedule.  Currently we plan to expend $34.2M in FY04 Basic and $41.4M in FY04 Current.

 
CAP PROGRAM EXECUTION - RED (Basic) & RED (Current)
Amy Frantz, Program Manager
 
CAP expenditures for May 2004 were $1,052.1 K, compared to the basic schedule of $1,251.6K, or 84.1%.
 
Minersville Section 14 was behind $177.5K due to high water events preventing the contractor from working.  New schedule for completion is July 2004.  
Mercer FWS report and Paden City PDA are still at Division and are awaiting comments.
 
Team is terminating the Big Darby 206 Project.  The NRCS is assisting the Nature Conservancy on this project now. 
 
ENV INFRASTRUCTURE EXECUTION (GREEN – Basic, GREEN – Current)

Dan Bailey and Ted Scholer, Program Managers
There are currently 89 projects in the program serving more than 10,000 households and covering 3 states.  LRH is the POC for the 6 sister districts (LRL, LRN, LRP, LRB, NAB) in the Environmental Infrastructure Programs (531, 340, 571, 594).  

For May 2004 program is at 106.3% with expenditures at $2,769.9k.

 

May 2004

[image: image1.emf]PROGRAM

ACTUAL 

EXPEND

BASIC 

SCHED

% OF 

BASIC

CURRENT 

SCHED

% OF 

CURRENT

SEPT. 

CURRENT

SEC 531 LRH 504.9 425.0 118.8% 443.1 113.9% 824.3

SEC 531 LRL 593.4 467.0 127.1% 467.0 127.1% 605.0

SEC 531 LRN 387.5 384.3 100.8% 541.1 71.6% 1,947.0

TOTAL 531 1,485.8 1,276.3 116.4% 1,451.2 102.4% 3,376.3

SEC 340 LRH 409.2 377.0 108.5% 391.0 104.7% 787.7

TOTAL 340 409.2 377.0 108.5% 391.0 104.7% 787.7

SEC 571 LRH 95.5 86.0 111.0% 93.0 102.7% 289.1

SEC 571 LRP 0.8 0.0 0.0% 0.0 0.0% 1.5

SEC 571 NAB 6.2 109.2 5.7% 7.2 86.1% 119.2

TOTAL 571 102.5 195.2 52.5% 100.2 102.3% 409.8

SEC 594 LRH 101.7 141.4 71.9% 106.4 95.6% 234.5

SEC 594 LRL 17.3 102.0 17.0% 102.0 17.0% 509.0

SEC 594 LRP 2.0 2.0 100.0% 2.0 100.0% 3.5

SEC 594 LRB 651.4 512.3 127.2% 512.3 127.2% 3,077.0

TOTAL 594 772.4 757.7 101.9% 722.7 106.9% 3,824.0

TOTAL 

PROGRAM 2,769.9 2,606.2 106.3% 2,665.1 103.9% 8,397.8


531 (Southern and Eastern KY) Program Notes – LRH is 118.8% with expenditures of $504.9K.  Overall program is 116.4%.  Final construction walk-thru for Manchester on 14 May with paving to complete.  Fleming-Neon scheduled to begin construction 7 June 2004.  Booneville PCA under development.  Barrenshee Creek and Oakdale Christian HS schedules being developed.  David and Rolling Acres completed.

 

340 (Southern WV) Program Notes – LRH is 108.5% with expenditures of $409.2K.  Program involves only LRH.  Piney Creek (Beckley) and Oakvale Rd. PSD under development.  Kilsyth and Cool Ridge schedules adjusted at special PRB.

 
571 (Central WV) Program Notes – LRH is 111.0% with expenditures of $95.5K.  Overall program is 52.5%.  Flatwoods under development.  N Putnam and Silverton letter report review received from LRD.  Waiting on Pendleton Co. (NAB) to execute PCA.

 

594 (Ohio) Program Notes – LRH is 71.9% with expenditures of $101.7K.  Overall program is 101.9%.  Hartford schedule in for PRB approval.  Whitehall PCA signing ceremony set for 14 Jun 2004.

O&M PROGRAM EXECUTION – John Bock, Program Manager - GREEN (Basic) & GREEN (Current) 
 

The actual expenditures through the end of May 2004 are shown below.

 

                          May 2004

                       EXPENDITURES

 

Basic Sched           40.3M

Current Sched        39.6M

Actual                    39.5M

Basic %                 98.2%

Current %              99.9%

 

Overall execution for May was green at 98.2% of the basic 2101 and 99.9% of the current 2101.  The operating projects executed at 101.5% of the basic schedule and 101% of the current schedule and the Congressionally added and other projects executed at 83.9% of the basic schedule and 95% of the current schedule.

 

The operating projects had expenditures of $33.1M in May.   The Congressionally added and other projects had expenditures of $6.4M in May.

 
 
IIS/Reimbursable: - Rick Meadows, Program Manager
Execution through April of FY04 is Green. The IIS program executed $6.3 M at 100.3% of the schedule. The total reimbursable program (includes IIS) executed $12.4 M at 100.7% of the schedule. There are no significant issues.

 
 DERP-FUDS: - Rick Meadows, Program Manager 

The DERP-FUDS program executed $4.1M at 107% of the basic schedule. The team obligated $3.3M at 127% of the basic workplan. Execution is back on schedule and is expected to continue through the end of the FY.  The Dolly Sods Recurring Review is currently in the Public Comment Period with a Public Meeting being held on 2 Jun 04. Removal Actions are underway at PBOW for TNT Area B. The RI is underway at the Reservoir #2 Burning Grounds. Composting is continuing at WVOW OU 5 and contracts will be awarded in June 2004 for two new extraction wells and completion of the ESI-6 TPH removal. The FUDS PDT’s are currently faced with a significant issue that will adversely impact execution of the District’s FUDS program. The District’s FY 05 POM is about 57% below our FY04 budget. Currently there are mandated LTM contracts unfunded in the FY05 workplan. We are hoping for a budget plus-up, but nothing is guaranteed. There are no other significant issues or challenges beyond the team’s capability to manage at this time. 

 

 
5.  STATUS OF AGREEMENTS – Steve Shideler, Acting Chief, Real Estate Division

[image: image2.emf]SUBMIT SUBMIT EXECUTE EXECUTE

PROJECT SCHED ACTUAL SCHED ACTUAL NOTES

SECTION 14

Paden City, WV NA NA JUL 04 --- Approved PCR

Tuscarawas Co., OH NA NA JUL 04 ---

Athens Co. SR 144, OH NA NA SEP 04 ---

SECTION 202

*Pike County Tribs, KY NOV 03  NOV 03  JAN 04 DEC 03

Buchanan Co, VA SEP 03 SEP 03 SEP 04 --- Approved PCR

Dickenson Co., VA SEP 04 --- FY05 --- Approved PCR

SECTION 205

Mercer Co. FWS, WV  NA NA AUG 04 --- Approved PCR

SECTION 206

St. Louisville, OH OCT03 OCT03

SECTION 1135

None Scheduled

Special Legislation

*Bluestone D&D, WV APR 04 APR 04  JUL 04 ---

* On HQ Chart 15 June 2004

HUNTINGTON DISTRICT 

PCAs SCHEDULED IN FY 2004



[image: image3.emf]HUNTINGTON DISTRICT 

PCAs SCHEDULED IN FY 2004

SUBMIT SUBMIT EXECUTE EXECUTE

PROJECT SCHED ACTUAL SCHED ACTUAL NOTES

SECTION 340 (WV)

Kilsyth (Const) JUL 04  --- NOV 04  --- Approved    

Cool Ridge (Des/Const) JUN 04 --- SEP 04 --- Approved

SECTION 531 (KY)

*Henry-Clay (Design) NA NA AUG 04 ---

SECTION 594 (OH)

Whitehall (Design) NA --- JUN 04 JUN 04 Executed

Hartford NA --- SEP 04 New Sched.

SECTION 571 (WV) 

North Putnam (Des/Const) JUL 04 --- NOV 04         --- Approved

Silverton (Des/Const) JUN 04 --- SEP 04         --- Approved

* On HQ Chart



[image: image4.emf]SUBMIT SUBMIT EXECUTEEXECUTE

PROJECT SCHED ACTUAL SCHED ACTUAL  NOTES

FCSA

Claytor Lake, VA NA NA SEP 04 --- Approved PCR 

Duck Creek, OH NA NA FY 05 --- Approved PCR

Little Kanawha, WV NA NA AUG 04 ---

PED AGREEMENTS

Parkersburg Riverfront, WV JUL 04 --- Ref to PRB              

PLANNING ASSISTANCE TO STATES (PAS)

None Scheduled

HUNTINGTON DISTRICT 

OTHER AGREEMENTS SCHEDULED FY 2004


6.  STATUS OF NON FEDERAL FUNDING:  Steve Shideler, Acting Chief, Real Estate Division

[image: image5.emf]DATE SCHED DATE 

AGREEMENT TO  RECEIVE ACTUAL                      

PROJECT SIGNED NON-FED FUNDS DATE COMMENTS

Athens Co., SR 144, OH Sec 14

Buchanan Co., VA Sec 202

Claytor Lake, VA Feasibility

Duck Creek, OH Feasibility

Little Kanawha, WV Feasibility

Mercer Co., WV FWS, Sec 205

Paden City, WV Sec 14

Parkersburg Riverfront, WV PED

Pike County Tribs, Sec 202                NA                 OCT 03         OCT 03             

Tuscarawas Co., OH Sec 14

South Charleston Port  SEP 03 OCT 03 DEC 03

St. Louisville, OH Sec 206 OCT 03 MAR 04 MAR 04

Whitehall, OH (Design) – Sec 594

HUNTINGTON DISTRICT 

NON-FEDERAL FUNDING IN FY 2004



[image: image6.emf]DATE

AGREEMENT

PROJECT SIGNED

Athens Co. SR 144, OH - Sec 14

Bluestone D&D, WV – Spc Leg

Buchanan Co, VA – Sec 202

Cool Ridge/Flat Top (Const) – Sec 340

Henry-Clay (Design) – Sec 531

Mercer Co. FWS, WV – Sec 205

Paden City, WV - Sec 14

Pike County Tribs, KY – Sec 202 DEC 03

St. Louisville, OH – Sec 206 OCT 03

Silverton (Des/Const) – Sec 571

Tuscarawas Co., OH - Sec 14

Whitehall, OH (Design) – Sec 594 JUN 04

PCA EXECUTION SCHEDULE STATUS

TOTAL SCHEDULED PCAs – 12

TOTAL EXECUTED PCAs - 3

TOTAL HQ SCHEDULED PCAs – 3

TOTAL HQ EXECUTED PCAs - 1

HUNTINGTON DISTRICT 

PCA SUMMARY – FY 2004


7.  PERFORMANCE INDICATORS:  Reported Quarterly
8.  PROJECT SPECIFIC ISSUES REFERRED FOR ACTION:  SEE CHART BELOW

LRH ACTIONS AT MSC/HQ/ASA(CW) CHART
	Report/Action
	Action
Office
	Initial Submittal By District
	Status
	POC

	Buchanan PCA (Sec 202)
	HQ/
ASA
	5 Sep 03
	PCA submitted to HQ on 5 Sep 03. LRH rec’d comments 9 Jun 04.  LRH working on responses.
	John Bock 
(x-5107)

	Island Creek GRR
	HQ/
ASA
	March 01
	ASA comments rec’d 25 Nov 02.  LRH responses forwarded on 10 Jan 03. Additional comments rec’d 30 Apr 03.  LRH initially responded to additional comments on 24 Jul. District forwarded additional information to address HQ and ASA(CW) comments on 15 Sep 03.  LRH conducted conference call with LRD, HQ, & ASA 15 Oct.  Awaiting additional ASA guidance.  District proceeding to address ASA concerns with assistance from LRD RIT (March04).  Field visit and district meetings scheduled 29, 30 Jun & 1 Jul 04 with representatives from HQ, ASA(CW), LRD, & LRH.
	Natalie McKinley
(x-5842)

	Marlinton DPR
	LRH
	June 02
	Marlinton comments from HQ were received via e-mail on 6/3/03. LRH was unable to complete the response to comments during FY03 due to lack of funding.  Comments will be addressed and submitted to HQ in July 04.
	Karen 
Miller
(x-5859)

	Flannagan Water Supply Contract
	HQ/
ASA
	May 02
	HQ submitted revised report and contract to ASA in Jan 03.  District resubmitted report to HQ 13 Nov 03.
	Jeff Davis
(x-5847)

	Ore Knob (206) PCA
	LRH
	28 Jul 03
	Sponsor has been yielding on signing the PCA until a real estate issue with the primary landowner is resolved.  Working w/sponsor to execute PCA and initiate construction.
	John Preston 

(x-5870)



	Bluestone D&D Downstream Cleanup PCA
	LRH
	Feb 04
	 PCA package sent to LRD and HQ for concurrent review on 30 Apr 04.

HQ/LRD responded 19 May requesting additional information.  LRH comments will be submitted by 6 Aug 04.
	Louis 
Aspey
(x-5846)

	North Putnam (571) Letter Report
	LRH
	22 Jan 04
	Rec’d LRD approved 27 May 04
	Ted 
Scholer
(x-5644)

	Silverton (571) Letter Report
	LRH
	19 Mar 04
	Rec’d LRD approved 27 May 04
	Ted 
Scholer
(x-5644)

	Dickenson Co. DPR (Sec 202)
	HQ
	20 Nov 03
	LRH responded to HQs comments 24May04.
	Steve 
Radcliff 
(x-5820)

	Mercer Co. FWS (Sec 205)
	LRH
	 7 Apr 04
	DPR package submitted to LRD 7 Apr.  Rec’d LRD comments 9 Jun  04.  LRH working on response.
	Mike Keathley 
(x-5864)

	Duck Creek Recon
	LRD
	28 Nov 03
	LRD review to be completed by 21 Jun 04.
	Bill Weekley (x-5968)

	Paden City, WV (14) PDA/PCA
	LRD/HQ
	19 Apr 04
	LRD Comments rec’d 7 Jun 04.  LRH responses provided 10 Jun 04.
	Sean Carter (x-5212)

	Silverton (571) PCA
	LRD
	18 Jun 04
	LRH submitted to LRD for approval.
	Ted Scholer (x-5644)

	Cool Ridge (340)

PCA
	HQ
	11 Jun 04
	LRH submitted to HQ for approval.
	Ted Scholer (x-5644)


 
 
9.  PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:  None.
10.  CONTRACT ACQUISITION PLAN – Sandy King, Chief, Contracting Division
SADBU PROGRAMS:
 
The following are the floors to be achieved and the District’s accomplishments through May FY 04.  The District anticipates difficulty in achieving several of the floors due in part to construction contracts with large businesses on projects such as Marmet.  

 

a.   Small Disadvantaged Business: The Division Floor is 16.0%. District   

      achieved 7.2%.

b.   Small Business: The Division Floor is 40.40%.  District achieved 29.1%.

c.   Women Owned:  The Division Floor is 5.6%. District achieved 1.7%.

d.   Hubzone:  The Division Floor is 3.0%.  District achieved 10.7%.

e.   Service Disabled Veterans: The District floor is 3 %.  District   

      Achieved 0.10%. 

f.   Historical Black Coll/Univ.  The District floor is 18.2% of all educational   

      institution awards.  District Achieved 2.95%

 

The above figures for achievement are based on CEFMS data.  The Contracting DD350 data base for FY04 has been released at this time.   Total obligations for FY04 thru May 2004 are $91,501,884.59 which included in May -$4.5M for Marmet, $1M Bluestone DSA Phase 2A, $1M to Winfield CPSP. 
 
 
11.  PRB CHAIRPERSON’S REMARKS:
Success Story:  Whitehall (OH) 594 PCA execution 14 Jun 04.  Congressman Hobson in 
   attendance.

12.  STATUS OF POLITICALLY SEVSITIVE CONTRACTS:

Grundy Nonstructural Project (Redevelopment Site), John Bock, Project Manager
The Grundy Nonstructural Redevelopment Site Contract, DACW69-01-C-0009, was awarded for $12,055,531.00 and originally scheduled for completion on 16 January 2003.  The project primarily consists of blasting, excavation and disposal of rock material to create a floodsafe area to be utilized by the Town of Grundy, VA.  Due to modifications to the contract, the revised contract amount is currently $24,648,317.78 and is scheduled for completion in January 2005.  The modifications primarily consist of a variation in estimated quantities for rock excavation and disposal due to differing site conditions.   Actual earnings for fiscal year 2001 were $432,001.75.   Actual earnings for fiscal year 2002 were $10,942,591.93.   Actual earnings for fiscal year 2003 were $6,590,774.51, and include a portion of the modification to address encountered weathered shale on the upstream end.   

 

Progress Update:
            The construction contract for the access bridge to the redevelopment site was awarded on 26 September for $1,796,199.70 to Orders Construction Company, Inc.   A 

groundbreaking ceremony for the access bridge contract was held on 7 January 04.  Advertisement of the Ringwall construction contract was made on 27 May 03, with the bid opening on 17 September 03.  A mistake in the low bidders proposal resulted in 

withdrawal of their bid.  Small Business Administration did not sign a Certificate of Competency for the 2nd low bidder, Ceres Caribe, Inc., who filed a bid protest with GAO on 27 April 04.  Construction of the fire station is complete.

Marmet Lock Replacement, Mike Keathley, Project Manager
The Marmet Lock Replacement construction contract, DACW 69-C-0011, was awarded to Kokosing-Frucon, LLC on 28 May 2002 at a cost of $222,612,210.  The project includes construction of a new 110 feet wide by 800 feet long lock chamber landward of the existing twin 56 feet wide by 360 feet long lock chambers.  New upstream and downstream approach walls will be constructed and the existing upstream guard wall will be replaced.   Notice to Proceed was issued to the contractor on 30 July 2002.  Installation of the cofferdam is approximately 85% complete.  The contract is approximately 33% complete fiscally.  The contract has been funded to $82,470,000 through FY 04 equating to 37% of the contract price.  The new lock is scheduled to be opened to traffic in 2008 with construction complete in 2009.  The District continues to work with the adjacent community to address complaints from the ongoing construction.  A monthly construction newsletter and quarterly community workshops have been implemented to keep the community informed and allow a forum to address their concerns.  The contractor previously provided notice of anticipation of exhaustion of construction funds in June 2004.  This notice has been revised to July 04.  In anticipation of exhaustion of funds the contractor is scaling back onsite construction activities to permit offsite fabrication activities to progress.

13.  UPCOMING EVENTS 
	Project
	Event
	Date

	Whitehall, OH Sec 594
	PCA Signing
Columbus, OH
	14 June 2004

	Marmet L&D
	Open House/Community Workshop
	17 June 2004

	Monday Creek, OH Feas
	Public Meeting
New Straightsville Lions Club
	21 June 2004
5:00-8:00 pm

	Monday Creek, OH Feas
	Public Meeting
Hocking College, Davidson Hall
	22 June 2004
5:00-8:00 pm

	Deer Creek Recreation Area
	Ribbon Cutting
	Summer 2004

	Town of Martin
	Project Groundbreaking
	10 July 2004

	Bluestone D&D
	Rahall Staff Visit and Project Dedication
	Summer 2004

	St. Louisville, OH Sec 206
	Project Dedication
	September / October 2004

	Dickenson, VA Sec 208
	Dedication
	September 2004


 
FOR THE COMMANDER:





COY W. MILLER






Deputy District Engineer






 For Planning, Programs & Project






 Management Division
_1148110798.xls
Oct

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		4.2		4.2		100.0%		4.2		100.0%		824.3

		SEC 531 LRL		37.6		37.8		99.5%		37.8		99.5%		605.0

		SEC 531 LRN		138.9		138.9		100.0%		138.9		100.0%		1,947.0

		TOTAL 531		180.7		180.9		99.9%		180.9		99.9%		3,376.3

		SEC 340 LRH		11.0		11.0		100.0%		11.0		100.0%		787.7

		TOTAL 340		11.0		11.0		100.0%		11.0		100.0%		787.7

		SEC 571 LRH		8.6		8.6		100.0%		8.6		100.0%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		0.0		0.0%		0.0		0.0%		119.2

		TOTAL 571		8.6		8.6		100.0%		8.6		100.0%		409.8

		SEC 594 LRH		2.7		2.7		100.0%		2.7		100.0%		234.5

		SEC 594 LRL		3.5		3.5		100.0%		3.5		100.0%		509.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		5.5		5.5		100.0%		5.5		100.0%		3,077.0

		TOTAL 594		11.7		11.7		100.0%		11.7		100.0%		3,824.0

		TOTAL PROGRAM		212.0		212.2		99.9%		212.2		99.9%		8,397.8





Nov

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		11.3		11.3		100.0%		11.3		100.0%		824.3

		SEC 531 LRL		45.7		45.7		100.0%		45.7		100.0%		605.0

		SEC 531 LRN		145.3		145.3		100.0%		145.3		100.0%		1,947.0

		TOTAL 531		202.3		202.3		100.0%		202.3		100.0%		3,376.3

		SEC 340 LRH		30.5		30.5		100.0%		30.5		100.0%		787.7

		TOTAL 340		30.5		30.5		100.0%		30.5		100.0%		787.7

		SEC 571 LRH		30.8		30.8		100.0%		30.8		100.0%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		3.2		3.2		100.0%		3.2		100.0%		119.2

		TOTAL 571		34.0		34.0		100.0%		34.0		100.0%		409.8

		SEC 594 LRH		11.3		11.3		100.0%		11.3		100.0%		234.5

		SEC 594 LRL		4.0		4.0		100.0%		4.0		100.0%		509.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		8.5		8.5		100.0%		8.5		100.0%		3,077.0

		TOTAL 594		23.8		23.8		100.0%		23.8		100.0%		3,824.0

		TOTAL PROGRAM		290.6		290.6		100.0%		290.6		100.0%		8,397.8





Dec

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		19.0		19.0		100.0%		19.0		100.0%		824.3

		SEC 531 LRL		75.8		75.7		100.1%		75.7		100.1%		605.0

		SEC 531 LRN		236.2		236.2		100.0%		236.2		100.0%		1,947.0

		TOTAL 531		331.0		330.9		100.0%		330.9		100.0%		3,376.3

		SEC 340 LRH		50.7		50.7		100.0%		50.7		100.0%		787.7

		TOTAL 340		50.7		50.7		100.0%		50.7		100.0%		787.7

		SEC 571 LRH		42.5		42.5		100.0%		42.5		100.0%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		3.2		3.2		100.0%		3.2		100.0%		119.2

		TOTAL 571		45.7		45.7		100.0%		45.7		100.0%		409.8

		SEC 594 LRH		14.6		14.6		100.0%		14.6		100.0%		234.5

		SEC 594 LRL		5.1		5.0		102.0%		5.0		102.0%		509.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		17.9		17.9		100.0%		17.9		100.0%		3,077.0

		TOTAL 594		37.6		37.5		100.3%		37.5		100.3%		3,824.0

		TOTAL PROGRAM		465.0		464.8		100.0%		464.8		100.0%		8,397.8





Jan

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		29.6		109.5		27.0%		109.5		27.0%		824.3

		SEC 531 LRL		164.2		183.4		89.5%		183.4		89.5%		605.0

		SEC 531 LRN		256.4		256.4		100.0%		256.4		100.0%		1,947.0

		TOTAL 531		450.2		549.3		82.0%		549.3		82.0%		3,376.3

		SEC 340 LRH		66.3		171.0		38.8%		171.0		38.8%		787.7

		TOTAL 340		66.3		171.0		38.8%		171.0		38.8%		787.7

		SEC 571 LRH		51.7		50.0		103.4%		50.0		103.4%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		3.2		4.2		76.2%		4.2		76.2%		119.2

		TOTAL 571		54.9		54.2		101.3%		54.2		101.3%		409.8

		SEC 594 LRH		22.4		38.0		58.9%		38.0		58.9%		234.5

		SEC 594 LRL		6.1		6.0		101.7%		6.0		101.7%		509.0

		SEC 594 LRP		0.0		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		24.2		24.2		100.0%		24.2		100.0%		3,077.0

		TOTAL 594		52.7		68.2		77.3%		68.2		77.3%		3,824.0

		TOTAL PROGRAM		624.1		842.7		74.1%		842.7		74.1%		8,397.8





Feb

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		89.9		162.5		55.3%		162.5		55.3%		824.3

		SEC 531 LRL		265.0		277.3		95.6%		277.3		95.6%		605.0

		SEC 531 LRN		339.1		336.1		100.9%		339.1		100.0%		1,947.0

		TOTAL 531		694.0		775.9		89.4%		778.9		89.1%		3,376.3

		SEC 340 LRH		137.7		187.6		73.4%		187.6		73.4%		787.7

		TOTAL 340		137.7		187.6		73.4%		187.6		73.4%		787.7

		SEC 571 LRH		57.8		58.0		99.7%		58.0		99.7%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		3.2		4.2		76.2%		4.2		76.2%		119.2

		TOTAL 571		61.0		62.2		98.1%		62.2		98.1%		409.8

		SEC 594 LRH		79.8		82.9		96.3%		82.9		96.3%		234.5

		SEC 594 LRL		8.9		15.0		59.3%		15.0		59.3%		509.0

		SEC 594 LRP		1.7		0.0		0.0%		0.0		0.0%		3.5

		SEC 594 LRB		201.9		201.9		100.0%		201.9		100.0%		3,077.0

		TOTAL 594		292.3		299.8		97.5%		299.8		97.5%		3,824.0

		TOTAL PROGRAM		1,185.0		1,325.5		89.4%		1,328.5		89.2%		8,397.8





Mar

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		209.8		266.0		78.9%		170.0		123.4%		824.3

		SEC 531 LRL		313.4		335.4		93.4%		335.4		93.4%		605.0

		SEC 531 LRN		353.3		350.0		100.9%		304.0		116.2%		1,947.0

		TOTAL 531		876.5		951.4		92.1%		809.4		108.3%		3,376.3

		SEC 340 LRH		283.7		214.5		132.3%		214.5		132.3%		787.7

		TOTAL 340		283.7		214.5		132.3%		214.5		132.3%		787.7

		SEC 571 LRH		72.8		63.0		115.6%		63.0		115.6%		289.1

		SEC 571 LRP		0.7		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		4.8		4.2		114.3%		5.8		82.8%		119.2

		TOTAL 571		78.3		67.2		116.5%		68.8		113.8%		409.8

		SEC 594 LRH		88.2		91.4		96.5%		84.4		104.5%		234.5

		SEC 594 LRL		13.3		21.0		63.3%		21.0		63.3%		509.0

		SEC 594 LRP		1.7		2.0		85.0%		2.0		85.0%		3.5

		SEC 594 LRB		622.5		234.4		265.6%		234.4		265.6%		3,077.0

		TOTAL 594		725.7		348.8		208.1%		341.8		212.3%		3,824.0

		TOTAL PROGRAM		1,964.2		1,581.9		124.2%		1,434.5		136.9%		8,397.8





Apr

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		441.2		345.0		127.9%		318.8		138.4%		824.3

		SEC 531 LRL		584.9		439.0		133.2%		439.0		133.2%		605.0

		SEC 531 LRN		365.3		365.0		100.1%		354.1		103.2%		1,947.0

		TOTAL 531		1,391.4		1,149.0		121.1%		1,111.9		125.1%		3,376.3

		SEC 340 LRH		333.6		294.4		113.3%		294.4		113.3%		787.7

		TOTAL 340		333.6		294.4		113.3%		294.4		113.3%		787.7

		SEC 571 LRH		86.2		72.0		119.7%		65.2		132.2%		289.1

		SEC 571 LRP		0.8		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		5.4		109.2		4.9%		112.2		4.8%		119.2

		TOTAL 571		92.4		181.2		51.0%		177.4		52.1%		409.8

		SEC 594 LRH		94.7		113.4		83.5%		95.4		99.3%		234.5

		SEC 594 LRL		17.2		67.0		25.7%		67.0		25.7%		509.0

		SEC 594 LRP		1.8		2.0		90.0%		2.0		90.0%		3.5

		SEC 594 LRB		641.5		372.7		172.1%		372.7		172.1%		3,077.0

		TOTAL 594		755.2		555.1		136.0%		537.1		140.6%		3,824.0

		TOTAL PROGRAM		2,572.6		2,179.7		118.0%		2,120.8		121.3%		8,397.8





May

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		504.9		425.0		118.8%		443.1		113.9%		824.3

		SEC 531 LRL		593.4		467.0		127.1%		467.0		127.1%		605.0

		SEC 531 LRN		387.5		384.3		100.8%		541.1		71.6%		1,947.0

		TOTAL 531		1,485.8		1,276.3		116.4%		1,451.2		102.4%		3,376.3

		SEC 340 LRH		409.2		377.0		108.5%		391.0		104.7%		787.7

		TOTAL 340		409.2		377.0		108.5%		391.0		104.7%		787.7

		SEC 571 LRH		95.5		86.0		111.0%		93.0		102.7%		289.1

		SEC 571 LRP		0.8		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		6.2		109.2		5.7%		7.2		86.1%		119.2

		TOTAL 571		102.5		195.2		52.5%		100.2		102.3%		409.8

		SEC 594 LRH		101.7		141.4		71.9%		106.4		95.6%		234.5

		SEC 594 LRL		17.3		102.0		17.0%		102.0		17.0%		509.0

		SEC 594 LRP		2.0		2.0		100.0%		2.0		100.0%		3.5

		SEC 594 LRB		651.4		512.3		127.2%		512.3		127.2%		3,077.0

		TOTAL 594		772.4		757.7		101.9%		722.7		106.9%		3,824.0

		TOTAL PROGRAM		2,769.9		2,606.2		106.3%		2,665.1		103.9%		8,397.8





Jun

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		505.0		0.0%		531.1		0.0%		824.3

		SEC 531 LRL		0.0		529.0		0.0%		529.0		0.0%		605.0

		SEC 531 LRN		0.0		720.0		0.0%		762.5		0.0%		1,947.0

		TOTAL 531		0.0		1,754.0		0.0%		1,822.6		0.0%		3,376.3

		SEC 340 LRH		0.0		414.2		0.0%		437.2		0.0%		787.7

		TOTAL 340		0.0		414.2		0.0%		437.2		0.0%		787.7

		SEC 571 LRH		0.0		95.0		0.0%		108.0		0.0%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		115.2		0.0%		119.2

		TOTAL 571		0.0		204.2		0.0%		223.2		0.0%		409.8

		SEC 594 LRH		0.0		176.4		0.0%		136.4		0.0%		234.5

		SEC 594 LRL		0.0		186.0		0.0%		186.0		0.0%		509.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		1,307.0		0.0%		1,307.0		0.0%		3,077.0

		TOTAL 594		0.0		1,671.4		0.0%		1,631.4		0.0%		3,824.0

		TOTAL PROGRAM		0.0		4,043.8		0.0%		4,114.4		0.0%		8,397.8





Jul

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		585.0		0.0%		629.1		0.0%		824.3

		SEC 531 LRL		0.0		571.0		0.0%		571.0		0.0%		605.0

		SEC 531 LRN		0.0		1,152.0		0.0%		1,187.2		0.0%		1,947.0

		TOTAL 531		0.0		2,308.0		0.0%		2,387.3		0.0%		3,376.3

		SEC 340 LRH		0.0		458.5		0.0%		480.5		0.0%		787.7

		TOTAL 340		0.0		458.5		0.0%		480.5		0.0%		787.7

		SEC 571 LRH		0.0		107.0		0.0%		125.0		0.0%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		116.7		0.0%		119.2

		TOTAL 571		0.0		216.2		0.0%		241.7		0.0%		409.8

		SEC 594 LRH		0.0		205.4		0.0%		165.4		0.0%		234.5

		SEC 594 LRL		0.0		278.0		0.0%		278.0		0.0%		509.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		1,442.9		0.0%		1,442.9		0.0%		3,077.0

		TOTAL 594		0.0		1,928.3		0.0%		1,888.3		0.0%		3,824.0

		TOTAL PROGRAM		0.0		4,911.0		0.0%		4,997.8		0.0%		8,397.8





Aug

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		655.0		0.0%		707.1		0.0%		824.3

		SEC 531 LRL		0.0		573.0		0.0%		573.0		0.0%		605.0

		SEC 531 LRN		0.0		1,584.0		0.0%		1,617.1		0.0%		1,947.0

		TOTAL 531		0.0		2,812.0		0.0%		2,897.2		0.0%		3,376.3

		SEC 340 LRH		0.0		579.1		0.0%		604.1		0.0%		787.7

		TOTAL 340		0.0		579.1		0.0%		604.1		0.0%		787.7

		SEC 571 LRH		0.0		119.0		0.0%		142.0		0.0%		289.1

		SEC 571 LRP		0.0		0.0		0.0%		0.0		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		117.2		0.0%		119.2

		TOTAL 571		0.0		228.2		0.0%		259.2		0.0%		409.8

		SEC 594 LRH		0.0		234.4		0.0%		194.4		0.0%		234.5

		SEC 594 LRL		0.0		385.0		0.0%		385.0		0.0%		509.0

		SEC 594 LRP		0.0		2.0		0.0%		2.0		0.0%		3.5

		SEC 594 LRB		0.0		1,545.7		0.0%		1,545.7		0.0%		3,077.0

		TOTAL 594		0.0		2,167.1		0.0%		2,127.1		0.0%		3,824.0

		TOTAL PROGRAM		0.0		5,786.4		0.0%		5,887.6		0.0%		8,397.8





Sep

		PROGRAM		ACTUAL EXPEND		BASIC SCHED		% OF BASIC		CURRENT SCHED		% OF CURRENT		SEPT. CURRENT

		SEC 531 LRH		0.0		747.0		0.0%		824.3		0.0%		824.3

		SEC 531 LRL		0.0		605.0		0.0%		605.0		0.0%		605.0

		SEC 531 LRN		0.0		2,017.0		0.0%		1,947.0		0.0%		1,947.0

		TOTAL 531		0.0		3,369.0		0.0%		3,376.3		0.0%		3,376.3

		SEC 340 LRH		0.0		757.7		0.0%		787.7		0.0%		787.7

		TOTAL 340		0.0		757.7		0.0%		787.7		0.0%		787.7

		SEC 571 LRH		0.0		259.1		0.0%		289.1		0.0%		289.1

		SEC 571 LRP		0.0		1.5		0.0%		1.5		0.0%		1.5

		SEC 571 NAB		0.0		109.2		0.0%		119.2		0.0%		119.2

		TOTAL 571		0.0		369.8		0.0%		409.8		0.0%		409.8

		SEC 594 LRH		0.0		274.5		0.0%		234.5		0.0%		234.5

		SEC 594 LRL		0.0		509.0		0.0%		509.0		0.0%		509.0

		SEC 594 LRP		0.0		3.5		0.0%		3.5		0.0%		3.5

		SEC 594 LRB		0.0		3,077.0		0.0%		3,077.0		0.0%		3,077.0

		TOTAL 594		0.0		3,864.0		0.0%		3,824.0		0.0%		3,824.0

		TOTAL PROGRAM		0.0		8,360.5		0.0%		8,397.8		0.0%		8,397.8






