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14/18 August 2000

I.
FY00 PROGRAM EXECUTION CHARTS (C1-C7) **

The program obligation status charts, which provide details on monthly obligations for each major HTRW program, are included (pp. C1-C7).

II.
ISSUES

1.
Program Assessments
Detailed Quarterly summary listings of actual/projected FY00 awards for each major HTRW program are enclosed (pp. 17-35).

a. Army IRP/BRAC/EQ Program (Christensen)

1) Army IRP Program:
During July, the Omaha District did not make any contract awards for the Army IRP.  $220K was expended toward technical support (both in-house labor and S&A) in July.

2) Army BRAC Program:
During July, the Omaha District made two RA contract awards for a total of $691K for the Army BRAC Program.  $98K was expended toward technical support (both for in-house and S&A) in July.

3)
Army EQ Program:
During July, the Omaha District made one RD contract award for the Army EQ Program for $242K.  $81K was expended toward technical support (both in-house labor and S&A) in July.

b. Air Force IRP/BRAC/EQ/MAP (Baker/Reckmeyer)

1)
Air Force IRP:

The Omaha District awarded six study/design projects for $1.1M, in-house designs (Maps Update, Pt Arena and Offutt) for $50K, two remedial action projects for $1.0M and $500K toward RD/RA technical support in July.

2)
Air Force BRAC:
The Omaha District awarded one study/design project for $800K, one remedial action project for $100K and $100K toward RD/RA technical support in July.

3) Air Force EQ:
The Omaha District awarded four study/design projects for $500K, in-house design at McConnell AFB for $16K and $100K toward RD/RA technical support for July.

4) Management Action Plans (MAPs):
Engineering Division has awarded a support contract to Michelle Tech and a schedule has been established for completion.

c. FUDS Program (Dworkin)

1)
During July, no contract actions were programmed; however, the 10 in-house FUDS projects continued to make progress.  These in-house expenditures brought the cumulative FY00 obligation total, through the end of July, to $14.9M and represents 96% of current projections.  The $14.9M does not include funding for Management and Support; Miscellaneous FUDS PRP work for other Districts, Rapid Response for FUDS for other Districts, or Native American Lands Environmental Mitigation Program (NALEMP) funds. 
2)
Mr. Dale Moeller from HQ FUDS Branch visited the District on 17 Jul 00.  Project briefings for Black Hills Army Depot, Badlands Bombing Range, and Sioux Army Depot were given for Mr. Moeller’s benefit that afternoon.  On 18, 19 and 20 Jul 00, Mr. Moeller toured the Nebraska Ordnance Plant at Mead, NE, the Blaine Naval Ammunition Depot at Hastings, NE, and the Lowry Bombing and Gunnery Range in Aurora, CO.

3)
** HQ EPA issued a draft EPA FUDS Policy dated July 26, 2000 intended to address roles and responsibilities in the cleanup of privately owned FUDS.  EPA hopes for the draft policy to become final by October 13, 2000.  In summary the policy addresses EPA’s role in site assessments, overseeing and implementing response actions, and enforcement alternatives available to EPA for ensuring that known or threatened releases of hazardous substances at FUDS are addressed in accordance with CERCLA or other applicable authorities.  The draft policy has been staffed within the District and comments are due to HQ by  10 Aug 00.

4)
On 1-2 Aug 00, the District hosted an EPA Region 7, State of Nebraska, and State of Iowa Quarterly FUDS Coordination Meeting.  The meeting went well as EPA Region 7 continues to take a much more active role in the FUDS Program.

5)
On 9 Aug 00, a State of Minnesota Quarterly FUDS Coordination Meeting was held in St. Paul, MN.  EPA Region 5 has not asserted an active role in FUDS as of yet; however, despite many unsettled issues, the Minnesota FUDS Program continues to achieve incremental progress.

d. Superfund Program (Herring)

1)
During July 00, the Omaha District awarded four contracts: three Remedial Design contracts for $100K, and one Rapid Response Remedial Action contract for $10K; and obligated $10K toward RD/RA technical support.

e.
Environmental Support for Others Program (Herring)

During July 2000, the Omaha District awarded four Remedial Action contracts for a total of $870K; obligated six government RA orders for $326K for RD/RA and $50K toward technical support.

2.
Brownfields Initiatives. **
a.
The Quality Assurance Plan for the Omaha, NE pilot site was revised per EPA Region 7 comments.  The Quality Assurance Plan will be revised and forwarded to EPA Region 7 in early Aug 00 for review and hopefully approval.  This would allow sampling to begin in Sep/Oct 00.

b.
A Lincoln firm is interested in redeveloping the Aaron Fehr salvage yard, part of the Miller property, and part of the Municipal Docks area.  The Miller property and the Docks are part of the Brownfield Pilot area.

c.
Livable Communities Initiative, Omaha Housing Authority (OHA) Support:
Construction oversight of elevator repairs for high-rise apartments is continuing.  The work is satisfactory and on or ahead of schedule.  CENWO has prepared the government estimate, reviewed bid documents, and made recommendations for award.

3.
Small Business Contracting **
a.
During July, five additional projects were awarded for a combined total of $938K.  Unfortunately, one project was cancelled by customer request ($75K for SDB) and have been rescheduled by our customers for FY01 (Omaha Lead $1.5M SDB, and a 88th Reserve Command LTM $20K WSDB).  One new SDB project was identified for Beale AFB - $25K.  At least 3 additional SB contract actions ($600K) will definitely occur before the end of the FY with the strong possibility of an additional 6 more for $2.2M depending on availability of funds.

The overall SB awards for FY00 is projected to reach at least $17.3M and could grow to as much as $19.2M, if funds are made available.  $20.4M (down by $600K from last PRB).  Final SDB awards will range between $12.3M and $14.2M, also depending on availability of funds.  Only one remaining WOSB award still remains for $50K so the WOSB awards should total $5.5M at the end of FY00. It is important to note that all 9 projects identified for award during the remainder of the FY are subject to availability of funds (SAF).  

b.
A detailed listing of the status of currently programmed FY00 HTRW Small Business project awards is enclosed (pp. 36-37).  A Small Business Execution Chart reflecting CENWO's FY00 execution is enclosed (pp-38).
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4.
HTRW Contracts **
a.
A listing of all current HTRW contracts is enclosed on pp. 39-41.

b.
The Rapid Response “8a” procurement continues to make progress.  Proposals were received the week of 15 May and the Source Evaluation process was completed during the first week of August.  The Source Evaluation process included the on-site interview phase of contractors in the competitive range.  We anticipate the final selection to be determined during the month of August, with the contract available for award in early FY 01. We continue to anticipate a fairly aggressive utilization of the $14.9 M in contract capacity after procurement

c.
8(a) HTRW Environmental Services: The contract with E2M has 3 Delivery Orders (DOs) waiting for award.  The DOs will more that meet the guarantee minimum dollar amount needed for award. Award date is anticipated by 31 Aug 00.

d.
8(a) Pre-Placed Remedial Action Contract (PRAC): The first contract award was made to TN&A. Another DO has been targeted for the second and final contract, and award should occur by the end of FY00.

5.   APGAR Initiative (Wiehl) **
a.
Guaranteed Fixed Price Remediation (GFPR) (or more appropriately the Cost Cap w/ Insurance):  The Draft Request For Proposal (RFP) for the FORSCOM Installations was advertised 24 Jul 00.  An Industry Day/Pre-Proposal Meeting began at 0800 on 18 Aug 00 at the DoubleTree.  Preliminary feedback received during the Partnership 2000 Small Business & Industry Day Training Conference seems to indicate that many contractors are somewhat leery of this contract due to the limited funding restrictions.

6.  
Ordnance and Explosives (OE) Program Update (Kobler)
a.   The Omaha District has been tasked to set up a database for information on all Air Force Ranges and to collect data from three pilot installations.  The project is 75% complete and the resulting reports have been well received by the customer, HQ AF. Phase II of the project will be contracted by 22 August and will include data collection at fourteen (14) Air Force Ranges encompassing up to five (5) MAJCOMs.  The end product will help the Air Force respond to the anticipated DOD data calls and meet the deadline for reporting cost to complete estimates for UXO cleanup to Congress in March 2001.

b.   ** Omaha district, in addition to Baltimore and Sacramento Districts, have also been tasked to execute the inventory for Closed (on active installations) and Transferring Army ranges (BRAC).  Tentatively, Sacramento will execute for POD, SPD, Omaha will execute for NWD, SWD and LRD, and Baltimore will execute for NAD and SAD.  AEC has developed the Army Range Inventory Database (ARID) including all information required by DA and DOD. Baltimore is preparing an installation priority list with assignments to Omaha, Baltimore, and Sacramento districts.  Omaha district has been tasked to develop an implementation plan for this effort.  Omaha and HNC are developing generic SOWs for this effort as well.  OMA funding will be provided for this effort.  An update meeting is scheduled for 2 November 2000 at HQUSACE.

c.   ** Recruitment of an additional OE safety specialist in the geotechnical section has resulted in an unsatisfactory list of candidates.  It is projected the position will be re-advertised in August 2000.


7.
Rapid Response


a.  The Sisseton Dynamite Site has been successfully completed without incident or delay.  Although complications did arise regarding the actual location of the cache of explosives, they were positively identified and detonated on 3 Aug 00.  The project Manager, Mr. Jim Oneill, and the on-site rep, Mr. Joe Nolan, worked closely with the contractor (IT Group) and our customer (USEPA Region 8 Emergency Response) to successfully complete this highly visible and potentially dangerous project.



b. ** New projects initiated during July 00:



   1) Beaver Wood products, Kalispel, MT for USEPA Region 8 Emergency Response and Removal, in coordination with CENWS.



   2) Various Oil and Pollution Act sites throughout Texas, Arkansas, Louisiana and Oklahoma, for USEPA Region 6 Emergency Response and Removal, in coordination with CESWD.



   3) Palmer Barge, near Corpus Christi, TX, for USEPA Region 6 Emergency Response and Removal, in coordination with CESWD.



   4) Various Emergency Removal and Site Assessments throughout greater California, for USEPA Region 9, in partnership with CESPK.



   5) Former Air Force Plant, Greece, NY, Formerly Used Defense Site, on behalf of CENAN.

     8.   Meetings **
 On 25 Jul 00, Mike Baker and Doug Plack visited HQ ACC to discuss the program status with Mr. Ed Newsome, Restoration Program Director.  This was to be Mr. Newsome's last week at HQ ACC as he has been selected to attend Air War College at Maxwell AFB.  The course will last one year.  Mr. Larry Isaacs, Asst. Chief of Compliance Branch at HQ ACC has agreed to fill in until a selection can be made.  Mr. Isaacs was also at the meeting.  Subject matter discussed included the up coming Quality Review Conference to be held in Nebraska City on 24-26 Oct, the release of the FY2001 program, concerns about award of the TERC options, and the overall status of the program.  Mr. Newsome indicated that he is very pleased with the support the Omaha District and the Corps was providing to the Air Force in the execution of his program.  When Mr. Newsome's replacement is selected, Mr. Baker and the selectee will visit with him to again review the program status and to coordinate any other issues that may have surfaced.

III.
PROJECT ISSUES

Tables summarizing all active HTRW projects (both in and out of standard CENWO geographic boundaries) are attached under separate cover.

1. Ellsworth AFB, SD Air Force IRP (PM - Havel)

     a.
The 5-year program review of environmental system operation and performance is currently being implemented.  This is a coordinated effort with the State of South Dakota and EPA Region 8 to review criteria included in the originally approved Record of Decision for each site, and compare that with actual remedy performance.  The plan for this effort has recently been developed and is receiving final approval from both South Dakota and Region 8.

     b.
In addition, we have procured the services of the HTRW CX to review the performance of the actual systems that are in operation and make recommendations to improve efficiency or modify system operation to enhance performance.  This effort is expected be underway through the fall of this year.  Subsequent to the investigation, a formal report will be issued.

2.
Holloman AFB, NM Air Force IRP (PM - Tom Zink)

a.
Plans to further investigate the chemical warfare kit discovery site continue.  On 19 Jul 00, a site visit was conducted with personnel from Huntsville District, Foster Wheeler, Omaha District and Holloman AFB.  During this visit, discussions were held to determine the schedule and process required to perform a geophysical survey and an eventual removal action at this site.  It was determined that an initial surface clearance should be performed before any additional work can be done at the site.  Foster Wheeler has been given direction to proceed with the development of an Explosives Safety Submission (ESS).  It is expected that a draft ESS will be submitted to the Corps in Sep 00.

3.
Lowry Bombing & Gunnery Range, CO FUDS (PM – Jerry Hodgson) **
a.
A RAB was held on 19 July 2000.  The RAB format was changed for this meeting and included a facilitated discussion with the public to get more input from them on clearance priorities for the range and thus help Omaha and CDPHE prioritize our efforts.  The next RAB is scheduled for September 20, 2000.  Monthly meetings with the PMs are ongoing and partnering between the agencies continues to be excellent.

b.
The next Program Principal’s meeting with General Strock, Colonel Tillotson and CDPHE is scheduled for 21 September 2000.  If his schedule permits, General Strock is planning on attending the RAB the night prior to the meeting.

c.
The initiative on the on-site Site Safety Specialist, Mr. Jim Anelle continues with hope that the approval of a retention bonus will be approved by HQ within the next few days.  Mr. Anelle currently works for HNC and Omaha is in the process of hiring him.  This is deemed a critical item, as Mr. Anelle is an essential asset to the project.  To date, CDPHE, General Strock and Colonel Tillotson have been involved and briefed on this item.

d.
The projected funding level for next FY is a major concern.  Due to the fixed costs of operating the site the projected level of $4M will not afford the use of many clearance teams and thus severely affect progress.  A budget plus up is anticipated but the affects to this project are not known yet.

4.
Offutt AFB, NE Air Force IRP (PM - Baker)

a.
The majority of studies have been completed at Offutt.  As reported in May, the installation has five TCE plumes, two of which have migrated off base.  The program consists primarily of long term monitoring, and operation and maintenance.  Natural attenuation is occurring, thus degrading the TCE.  This is a very slow process.

b.
Approximately $18M to date has been expended on support to the Offutt program and projections are $40M additional needed to complete the program, with 2027 as a projected completion date.  We are looking for ways to bring down the cost, and shorten the monitoring period.  The focus is toward hot spot clean up, which should help both reduce costs, and shorten the monitoring period.  There are no current problems, as the program is on track.  The FY2001 is expected to be about $2M.

5.
Shattuck Chemical, CO Superfund (PM – Will Bonneau) **
a.
Omaha District is in the process of negotiating a contract action for Site Specific Workplans and for limited site investigation.  Award for the first part of this effort is anticipated on or about 25 Aug 00.

6.
Sioux Army Depot, NE FUDS (PM - Cataldo) **
     a.
OE removal contractor, EHSI, Inc. has been sent review comments on the workplan and the Explosive Safety Submission (currently under contract) for the future OE removal (SAF) at the Former Sioux Army Depot. HNC has also reviewed and made comments on the submittal.

b.
On 8 Aug 00, while conducting a routine site visit NWO personnel discovered that Mr. Leonard Beyer (landowner of OE Areas E & U) had accumulated a pile of OE scrap on his property adjacent to his garage near his home. David Butler, NWO OE Safety Specialist, reviewed the pile of OE scrap and detected several objects that contain explosives.  We are currently consulting with HNC on the steps to follow and EOD unit may be called to detonate the UXO.

7.
Armstrong ATG Gunnery Range, SD (PM - Tom Zink) **
     a.
On 6 Jul 00, Omaha District awarded a Cooperative Agreement (CA) with the Cheyenne River Sioux Tribe for $737,470. The CA will be used to further define impacts caused by the operation of an Air-to-Air Gunnery Range on the reservation, which operated from 1942 to 1947. Omaha District is working with Huntsville to develop a Scope of Services for an Expanded Site Characterization of the Gunnery Range. This characterization will help determine the risk from ordnance at this site.

8.
Twin Cities AAP, MN Army IRP (PM - Christenson) **

a.
On 11 Aug 00, the Minnesota Pollution Control Agency (MPCA) issued a notice of violation (NOV) to TCAAP due to a release of lead to the groundwater at Site C.  The MPCA views the release as an eminent threat to the environment and therefore feels it should be treated as a time critical removal action.  The Omaha District is prepared to award a contract to investigate and cleanup the release.  We are currently waiting for funding from AMC.

b.
The lead release was caused by an innovative phydoremediation technology demonstration project that was being performed by the Army Environmental Center (AEC).  EDTA was applied to the soil to free-up lead and enable plants to uptake lead.  However, in addition to allowing the plants to uptake lead, the EDTA also caused the lead to leach to the groundwater in large quantities. 

9.
Cornhusker Army Ammunition Plant, NE (CHAAP) Army IRP (PM – Al Kam) **
a.
OU1 Groundwater Treatment Plant: Negotiations completed for delivery order for OU1 Groundwater Record of Decision (ROD) for no further groundwater remediation off the installation.  Awaiting 4th quarter funding.

b.
OU3 Contaminated Soils Removal: Metals and explosives contaminated soils at four sites were excavated/ restored and disposed off-site in July under a Preplaced Remedial Action Contract with CET/CAPE.  Awaiting final project report and delivery order closeout at end of calendar year.

c.
OU5 Burning Grounds: A Draft Feasibility Study based on a series of scenarios and DSEB action is dependent upon a site characterization of the chemical contaminants of each UXO grid.  OSC has determined that upon completion of the UXO safety response action, the site will qualify for ERA funds to complete the site characterization, FS, PP, and ROD. RD/RA and LTM (if necessary).

d.
Environmental Issues Related to Excessing of Property: OSC safety actions (explosives contamination, UXO) and non-ERA eligibility are dependent upon income generated by industrial leases and OSC O&M.  OSC estimates of costs are (a) Demolition & Burning Grounds - $2.5M, (b) Pistol Range Backstop - $1M, (c) Load Lines 1 to 5 surface explosives - $1M and, (d) Load Line 5 demolition of 2 structures - $1.1M.  Sale of these properties will be dependent upon availability of funds for cleanup, compliance with regulatory requirements and completion of any required CERCLA remediation.  Since projected industrial lease income for FY01 is only $130K, the tremendous funding shortfall is obvious.

10.
Fitzsimons Army Garrison, CO Army BRAC(PM-Terry Samson)**
a.
The Fitzsimons Reuse Authority (FRA) is proposing to construct a parkway through a portion of the facility containing existing landfills.  Clearly, this work could affect the integrity of the landfill caps and may result in added remediation costs for the Army.  The issue is being worked at Department of Army BRACO.  The previously planned landfill investigation is on going.

b.
The Rapid Response contract to install and operate the enhanced vapor extraction system at the AAFES gas station site has ended and we are now utilizing the Stone & Webster TERC contract to continue operations.

c.
The Wastewater Treatment Facility investigation has started.  The investigation will include an interim action for the removal of the trickling filter's rock.

11.
Iowa AAP, IA (IAAAP) Army IRP (PMs–Kevin Howe/Al Kam)**
a.
No contract actions were planned or awarded in July 2000.  As of 7/31/00, CENWO’s total FY00 obligations for IAAAP’s HTRW programs were approximately $4.9M (out of $5.44M received).  All remaining FY00 funds are intended for in-house and S&A requirements.

b.
ECC began excavation of the West Burn Pads Landfill (WBPLF) site on 7/13/00.  However, technical aspects of the work are taking longer than expected, resulting in a 4-6 week increase in the schedule, with an associated increase in cost. CET/CAPE is currently developing workplans for the stabilization of barium contaminated soil from the WBPLF area.  Completion of stabilization of these soils by the end of the current construction season is critical to the overall remediation schedule.

c.
In mid-July, the Department of Energy (DOE) issued a draft workplan for the second phase of an investigation of the Line 1 and Firing Site areas for potential radioactive contamination.  However, due to numerous significant comments from Army and EPA reviewers, DOE has delayed its scheduled field mobilization until comments can be addressed.  Due to current DOE workplan details and review comments, scope adjustments may be necessary for CENWO’s contractor (TN&A) who was recently hired to execute a related portion of this Line 1 & Firing Site investigation.

d.
CEMVD staff has made arrangements for an 8/16/00 on-site introductory meeting with LTC Elliott and his staff to address FUSRAP issues.  CENWO-PM-H and EPA Region 7 representatives will participate in this meeting.  CENWO-PM-H staff will also assist with a post-meeting tour of FUSRAP-related IAAAP facilities for the CEMVD personnel.  LTC Elliot has also been invited to briefly meet with MG Anderson (Commander, CEMVD) and BG Strock (Commander, CENWD), who are scheduled to be visiting Burlington on 8/16/00 for a public meeting regarding Civil Works issues along the Mississippi River.

e.
CENWO-PM-H staff assisted IAAAP with a 7/12/00 tour for a group of Burlington-area legislators who are interested in IAAAP’s environmental restoration program.  The Army received generally favorable responses from the tour participants.

12.
Pueblo Chemical Depot, CO Army BRAC (PMs – Missy Holland/Jerome Stolinski) ** 

a.
Explosives contaminated soil composting. Composting of 26,184 c.y. of explosives contaminated soil is approximately 55% complete and is ahead of schedule.  The difficulty is that the accelerated treatment rate may result in the expenditure of all of this year's funds before next years funds become available.  We expect that the current funds will be expended by mid-October.  The customer has requested forward funding and may request that our Construction Division release $200K of demobilization retainage to cover any shortfalls.  The MACOM (AMC) considers this a must-fund project.

b. Offsite explosive contaminated groundwater.  As the result of the identification of an explosive contaminated groundwater plume, which has migrated offsite from the facility, the State of Colorado has issued a compliance order requiring that the offsite migration be halted at the facility boundary by June 2002.  In an attempt to meet the extremely compressed compliance schedule, several approaches to the problem are being pursued.  We are conducting two pilot studies, one using Hydrogen Releasing Compound (HRC) and the other utilizing Chemical Oxidation.  It is hoped that one of these technologies will prove effective so that construction of another pump-and-treat system at the facility boundary can be avoided.  However, as a contingency, the BRAC office has agreed to fund up to 60% design of a pump-and-treat system as a fallback to guarantee compliance with the order.  This design must be started in advance of completion of the pilot studies in order to be an effective alternative.  The facility, AEC, DA-BRAC, AMC, SBCCOM and USACE are all working cooperatively on this issue.

13.
Badger AAP, WI (BAAP) Army IRP (PMs - Kobler/Ken Williams)

a.
Omaha staff continues to successfully execute interim actions in two areas of BAAP.  The Installation Action Plan meeting held on 10-11 July 2000 was highly successful.  Members from the regulatory agencies, community, AEC, BAAP, OSC, Stone and Webster, and Omaha district produced a priority for project execution under constrained budgetary limitation.  Omaha is preparing a remediation SOW for efforts at Grubers Grove Bay in the event supplemental FY00 funding becomes available.  Customer satisfaction remains extremely high at BAAP.  

14.
Former Badlands Bombing Range (Pine Ridge Gunnery Range), SD FUDS (PM - Kirk Engelbart, Joe Slattery) **
a.
Parsons Engineering Science, an OE contractor for CEHNC, continues to make good progress on the surveys for the Engineering Evaluation/Cost Analysis (EE/CA).  We are working with the Office of Council in obtaining authorization from DOD/USACE to award the rest of the 4 sectors this year with Native American Land Mitigation Program (NALEMP) funds.  The 5 Badlands Bombing Range Project Office (BBRPO) UXO team members that were working a Yuma Proving Grounds are being hired to work in various capacities on the project along with the 16 UXO staff our contractors have already hired for the clean up process.

b.
The FY 00 Cooperative Agreement (CA) between DOD and the Oglala Sioux Tribe (OST) has been signed by both parties and awarded by the Omaha District.  CENWO has awarded a mentoring contract to work with the OST on several Standard Operating Procedures and tasks identified in the CA.  One of the tasks of the mentoring contract is to begin development of the 2001 CA.  This process will start this month.

c.
Mr. Engelbart received word from USACE that Ms. Pat Rivers (USACE), Mr. James Woolford (EPA) and Mr. Dave Douthat from HNC will be attending our RAB and project managers meeting on 14 Sep 00.

15.
Former Black Hills Army Depot, SD (BHAD) FUDS (PMs - Kobler/Linda Wagner) ** 

a.
The Rapid Response contractor (IT) is on site removing chromium contaminated soils in the paint shop area.  After treatment to reduce the hexavalent chromium to trivalent chromium, the soil was being disposed of in the Rapid City landfill.  The soil disposal began July 12th and was halted on July 19th at the request of the landfill.  Landfill personnel stated that their actions were the result of the Rapid City Journal article dated July 18th.  Wally Shaheen of Ft. Crook and Patti Thomason of the district Industrial Hygiene section attended a meeting on August 1st to discuss the situation with landfill personnel.  On August 2nd landfill personnel contacted the Corps field manager Ron Meier, stating that he understood that the chromium remaining in the soil was well below the regulatory limits for chromium, and posed no real health threat. However, the Mayor of Rapid City doesn't want any more delivered to the landfill, under any circumstances.  He proceeded to tell Mr. Meier that they also wanted the Corps to remove the 526 tons of soil that have already been disposed of at the landfill.  Currently, we are looking for an alternate disposal site, which will affect the budget and delay fieldwork.

b.
Deb Kobler and Linda Wagner attended the Fall River County Fair in Edgemont, 27-29 July 2000, to present current environmental remediation information to the community.  A booth was set up with Corps of Engineers project staff available to receive individual feedback from members in the community.  Everyone that the staff spoke to liked the poster session (one-on-one discussions) versus a sit-down RAB meeting.  The three-day session will be the substantive equivalent of a Restoration Advisory Board meeting.

16.
Fort Carson, CO Army IRP (PM- Linda White) **
a.
Work plans for Landfill #6 relocation are nearing final approval.  Anticipate utility relocation beginning on August 25 with actual relocation of Landfill #6 material to begin on September 6.

b.
During excavation activities for the storm sewer lines in the northern section of the Cantonment Area, the Housing Privatization contractor encountered some potentially hazardous materials.  The contractor notified the Directorate of Public Works (DPW) of the situation.  The DPW requested support from the Directorate of Environmental Compliance and Management (DECAM) to respond to the situation.  At the request of the DECAM, the Omaha District directed our TERC #1 contractor to evaluate the situation.  Samples were collected and the contaminated soil and a concrete pad (approximately 10’ x10’) was removed and placed in roll-off boxes for disposal pending results of analytical data.  One 55 gallon buried drum and several smaller containers were encountered during the response effort.

17.
Shaw AFB, SC (PM - Steve Ott) **
a.
The Shaw AFB Partnering Team has received a commendation from Tier III for efforts on the base from Aug 1990 through Aug 1999.  This is a unique award and is reflective of the excellent Omaha District Technical staff that has been working the Shaw AFB program.

b. Omaha District is assisting Shaw AFB in formulating a legal stance on IRP site OU2A.  Recent correspondence from the State has requested the Base to clean up pesticide contamination (dieldrin) on adjacent property.  After searching records and interviewing personnel, the base has declined ownership of this problem.  The problem is assumed to be from historical agricultural use of the pesticide.

18.
Former Lincoln AFB, NE
(PM - Jane Davey)

On June 12, 2000, the Nebraska Army National Guard selected the Omaha District to complete a Risk-Based Corrective Action Tier I Assessment and Report for two previously removed USTs at Building 640, former Lincoln AFB, NE.  The report must be submitted to Nebraska Department of Environmental Quality before the end of this FY, with a very limited budget.   Fieldwork was completed August 3rd, and preparation of the draft report is occurring.  An excellent team approach has enabled this project to quickly move forward.

19.
Kirtland AFB, NM  (PM - Steve Rowe)

LF01 and LF08 Corrective Measure Implementation (CMI): An award was previously scheduled for 30 Jun 00, per the AF Workplan.  CENWO received word from Kirtland AFB on 24 May 00, that there was going to be a delay in the start of the LF01 construction - the State wanted an additional soil gas survey at all the landfills on Base, and this may effect the Risk Assessment at LF01.  CENWO continued with the development of scope and schedule and negotiated a Delivery Order with Foster Wheeler on 15 Jun 00.  Due to other priorities by CENWO's Contracting Division, the customer was consulted about moving the award from 3rd Quarter FY00 to 4th Quarter FY00.  The customer concurred and furthermore questioned the urgency for the award due to the delays in allowing construction to begin on LF01, based on the State's request for additional investigation.  Subsequently, the award was slipped to 30 Jul 00.  After some further revisions to the scope of services, the award was presented to the Contract Board of Awards on 24 Jul 00.  The Contract Board of Awards rejected the DO award based upon incremental funding issues (the project was not fully funded).  Subsequently, the scope of services has been revised, renegotiated and we are awaiting the customer to modify the MIPR. It is hoped that the customer will modify the MIPR by mid-Aug 00. The customer is happy with our support to Kirtland AFB and the progress of this award, and is in no way upset regarding any slippages of a proposed schedule.

20.
Old Hammer Field (OHF), CA FUDS
(PM - Laurence Wagner)

a.
PRP Negotiations: PRP negotiations will occur in San Francisco on 26-27 Sep 00.  USACE is completing all documentation and will forward our brief to DOJ by 14 Aug 00.  DOJ has requested HydroGeologic, CENWO contractor, for mediation support.  Funding is an issue (whether by DOJ or FUDS).

b.
TCE Groundwater Plume impacting the Bakman/Private Water Well System: Bakman attorney is rejecting the OHF Steering Committee (OHFSC) proposal for an access agreement, claiming it does not guarantee wellhead treatment on his client's wells.  OHFSC contends that while a contamination level triggering action is not indicated, OHFSC will act before the 5.0 ppb MCL is reached, whereby adequately protecting his client and customers. OHFSC still contends that it is in our best interest to be proactive in order to forestall the expense and problems of legal action.  OHFSC is proposing to meet again with Bakman and their attorney on 28 Sep 00, to clarify misunderstandings and attempt to reach an agreement.

c.
City of Fresno Air Cargo Expansion: The City has unveiled plans for a significant airport expansion along the north side of the runway, where some former Fire Training Areas (FTAs) exist, with the potential of 50+% DOD responsibility.  Due to the short timeframe when construction begins, the City is proceeding on their own without DOD/FUDS involvement.  The City has not approached USACE with an agreement or anything else, but is anticipated to expect some contribution at a later date.  An issue will certainly be the accelerated need and correspondingly higher costs being absorbed by the City.
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