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DACA21-95-C-0163
1
KITCHEN PANTRYS (1 ISSUE)
05/12/1997
06/04/1997

AFHC UPGRADE AREAS 25, 26
$141,174.94
0
(days)

DACA21-96-C-0058
1
Wire Mesh Partitions One issue
03/15/1999

BRKS RENEWAL, K-HILL II
$15,121.00
0
(days)

DACA21-96-C-0058
10
Wall insulation in attics Barracks A, B, and C
05/05/1999

BRKS RENEWAL, K-HILL II
$77,348.00
12
(days)

DACA21-96-C-0058
3
POWER TO STRIP HEATERS & WATER HEATERSS AT COF's
04/16/1999

BRKS RENEWAL, K-HILL II
$17,425.00
10
(days)

DACA21-96-C-0058
4
PROVIDE BREAKER & WIRING FOR BOOSTER HEATER AT DINING FACILITY
04/16/1999

BRKS RENEWAL, K-HILL II
$10,809.00
1
(days)

DACA21-96-C-0058
5
BREAKERS, LIGHT FIXTURE, & OUTLETS AT DINING FACILITY
04/16/1999

BRKS RENEWAL, K-HILL II
$17,788.00
2
(days)

DACA21-96-C-0058
7
WALLS ABOVE DROP CEILING BARRACKS A and C
04/26/1999

BRKS RENEWAL, K-HILL II
$306,712.00
55
(days)

DACA21-96-C-0058
8
INSTALL GARBAGE DISPOSALS BARRACKS A, B, and C
04/29/1999

BRKS RENEWAL, K-HILL II
$84,441.00
12
(days)

DACA21-96-C-0058
9
Drywall Partitions above ceiling to deck at stairs
05/05/1999

BRKS RENEWAL, K-HILL II
$195,331.00
36
(days)

DACA21-97-C-0120
1
Epoxy coated rebar
09/17/1998

RAIL LOADING FACILITY
$18,698.00
0
(days)

DACA63-98-C-0060
1
Encase conduit in concrete 1 issue
02/17/2000
03/01/2000

RENOVATE ELECTRICAL & LAN
$6,906.25
0
(days)
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DACA21-92-C-0073
1
RETAINING WALL "A" OC CMIS
02/07/1995
07/21/1995
12/12/1995

SITE DEVELOP - REPL HOSP
$368,894.59
365
(days)

DACA21-92-C-0073
2
IMPACT AND DELAYS
06/23/1995
12/12/1995

SITE DEVELOP - REPL HOSP
$482,595.14
272
(days)

DACA21-95-C-0007
2
Insulate diffusers
01/05/1998
09/23/1998

HOSP REPLACEMENTPH III
$98,331.00
0
(days)

DACA21-95-C-0007
3
Kitchen exhuast insulation
02/23/1998

HOSP REPLACEMENTPH III
$0.00
0
(days)

DACA21-95-C-0007
4
Bldg B & C Stair Installation
03/12/1998
05/07/1998
06/10/1998

HOSP REPLACEMENTPH III
$56,020.00
0
(days)

DACA21-95-C-0007
7
Insulation of Operating Room Diffusers one issue
02/01/1999
02/17/1999
04/19/1999

HOSP REPLACEMENTPH III
$19,205.00
0
(days)

DACA21-95-C-0007
8
ELECTRIC DOOR HARDWARE INTERFACE TO FIRE ALARM SYSTEM
04/13/1999
02/08/2000

HOSP REPLACEMENTPH III
$345,018.00
0
(days)

DACA21-96-C-0051
1
Seismic restraint
02/23/1998
10/07/1998

HEALTH/DENTAL CLINIC
$66,565.00
0
(days)

DACA21-96-C-0051
2
Provide concrete at communications ductbank
05/22/1998

HEALTH/DENTAL CLINIC
$5,023.00
0
(days)

DACA21-97-C-0020
1
NTP
05/19/1997
06/11/1997

TROOP MEDICAL CLINIC
$0.00
0
(days)
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DACA21-84-C-0060
9
DELAYS / TRUSS BEARING BLOCKING (20 CLM ISSUES)ASBCA # 37589 OC CMIS CLAIM NO 
12/10/1986
04/08/1987
03/23/1988
09/13/1988

EM BARRACKS W/CA&S WINGS
$519,655.00
385
(days)

DACA21-85-C-0073
1
CLAIM FOR MERIT - 11 ISSUES COMBINED
12/07/1989

CONSOL RECR FAC
$0.00
0
(days)

DACA21-85-C-0073
2
REQUEST FOR AN EQUITABLE ADJUSTMENT OC CMIS NO. 00000 5 ISSUES
10/10/1991
07/13/1992

CONSOL RECR FAC
$820,149.00
0
(days)

DACA21-85-C-0085
4
STRUCTURAL PHASE/NON LOAD BEARING WALL PHASE (16 CLM ISSUES) ASBCA 37681 
02/03/1988
06/01/1988
06/01/1988
04/21/1988

BARRACKS WITH CAS
$576,915.00
189
(days)

DACA21-85-C-0085
5
SPOIL AREA ACCESS ROAD CMIS NO 890889 ASBCA # 38576
06/10/1988

BARRACKS WITH CAS
$71,277.64
0
(days)

DACA21-85-C-0085
6
INCREASE IN AMOUNT OF SALES TAX OC CLAIM # 88W0040
07/05/1988

BARRACKS WITH CAS
$5,296.26
0
(days)

DACA21-85-C-0085
7
UPGRADE OF ELECTRICAL SERVICE OC CLAIM NO. 00000
03/27/1989
04/21/1988

BARRACKS WITH CAS
$199,526.91
120
(days)

DACA21-85-C-0085
8
ADDITIONAL CONTROL JOINTS IN BRICK VENEER AT BARRACKS - OC CLAIM NO. 00000
04/27/1989
04/21/1988

BARRACKS WITH CAS
$104,970.49
12
(days)

DACA21-87-C-0054
1
WINDOWS - SOLE SOURCE ITEM
08/22/1988

BOWLEY ELEM SCHLRPLCMNT
$9,600.39
0
(days)

DACA21-87-C-0054
2
TERMINATION FOR DEFAULT OC CLAIM # 00000
09/12/1988

BOWLEY ELEM SCHLRPLCMNT
$0.00
0
(days)

DACA21-87-C-0054
3
CLAIM ON ROOF SCALE CMIS NO 890697
10/03/1988
03/13/1989
05/23/1989
10/30/1990

BOWLEY ELEM SCHLRPLCMNT
$241,919.00
135
(days)

DACA21-87-C-0054
4
USE OF STEELCRAFT DOOR FRAMES/MISLABELING OF DOORSOC CLAIM NO 00000
03/07/1989

BOWLEY ELEM SCHLRPLCMNT
$0.00
0
(days)

DACA21-87-C-0054
5
DELAY CLAIM (60 DAYS) OC CLAIM NO. 00000
06/23/1989

BOWLEY ELEM SCHLRPLCMNT
$0.00
60
(days)
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DACA21-87-C-0073
1
SURETY - COSTS FOR CONSTRUCTION DELAYS OC CMIS NO.
08/09/1996
11/05/1996

RACQUETBALL CT &ICE RINK
$1,017,806.30
0
(days)

DACA21-93-C-0137
1
SITE DESIGN CHANGES, SANITARY LINE CHANGES, and NATURAL GAS DELAY-PRIME 
02/21/1996

NEIGHBORHOOD REVITAL
$2,574,098.91
263
(days)

DACA21-93-C-0137
2
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-M-R 
10/30/1995

NEIGHBORHOOD REVITAL
$118,252.00
187
(days)

DACA21-93-C-0137
3
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-ATLAS 
12/05/1995

NEIGHBORHOOD REVITAL
$139,080.00
445
(days)

DACA21-93-C-0137
4
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-BAJA 
09/23/1996

NEIGHBORHOOD REVITAL
$18,809.00
143
(days)

DACA21-93-C-0137
5
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME 
09/30/1996

NEIGHBORHOOD REVITAL
$97,878.00
0
(days)

DACA21-93-C-0137
6
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-ATLAS 
12/10/1997

NEIGHBORHOOD REVITAL
$210,912.01
0
(days)

DACA21-93-C-0146
1
DELAYS AND T FOR C
05/19/1995
09/11/1996

FAMILY HOUSING IMPROVE
$462,674.63
0
(days)

DACA21-94-C-0157
1
MISTAKE AFTER AWARD
05/14/1996
08/06/1996

VEHICLE MAINTENANCE SHOP
$606,507.00
0
(days)

DACA21-94-C-0165
1
PRIMING LINE TO DELUGE VALVE
12/14/1995

82nd DISCOM VEHMAINT COM
$778.63
0
(days)

DACA21-95-C-0071
3
Ceiling Tile
07/27/1998

WHOLE BKS RENEWAL
$0.00
0
(days)

DACA21-96-C-0062
1
Rollers
09/29/1997
10/03/1997
09/22/1997

ARR/DEP AF CNT GP STAGING
$21,375.00
0
(days)

DACA21-96-C-0062
2
Roof Purlins Installation
11/18/1997
01/21/1998
01/19/1998

ARR/DEP AF CNT GP STAGING
$44,300.00
0
(days)
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DACA21-96-C-0062
3
Colored block
02/23/1998
02/20/1998

ARR/DEP AF CNT GP STAGING
$72,023.00
0
(days)

DACA21-96-C-0062
4
Insulated slats/OH doors
03/09/1998
04/22/1998
07/30/1998

ARR/DEP AF CNT GP STAGING
$15,827.00
0
(days)

DACA21-96-C-0062
5
INCORRECT SCALE ON M-11 1 ISSUE
10/23/1998
01/27/1999

ARR/DEP AF CNT GP STAGING
$50,309.00
0
(days)

DACA21-96-C-0146
1
Contract completion date
12/01/1997

RENEW NCO QUARTERS - HA 3
$0.00
0
(days)

DACA21-96-C-0146
2
Mailboxes, house numbers and flag pole holders
06/02/1998
07/06/1998

RENEW NCO QUARTERS - HA 3
$10,068.66
0
(days)

DACA21-96-C-0146
3
Lost productivity and field cost
06/02/1998

RENEW NCO QUARTERS - HA 3
$84,350.00
0
(days)

DACA21-96-C-0158
1
ENCAPSULATE PAINTED SURFACES
02/23/1998
09/22/1998
12/21/1999

MISC RPR APRT/HSG SCH III
$117,786.78
0
(days)

DACA21-97-C-0066
1
Fence
04/01/1998
07/13/1998

FAMILY HOUSING REPLACE
$12,992.00
0
(days)

DACA21-97-C-0097
1
Clean sewers-DSC
04/17/1998
07/09/1998

MAINTAIN/REPAIRSEWERS
$3,767.81
0
(days)

DACA21-97-D-0015
1
INSTALL ROOF HATCHES
08/25/1997
10/27/1997

SMOKE BOMB HILLBRKS RENO
$11,187.00
0
(days)

DACA21-97-D-0015
10
Add'l ACM removal H5117
11/19/1998

SMOKE BOMB HILLBRKS RENO
$5,902.00
3
(days)

DACA21-97-D-0015
12
DO # 2, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$61,859.00
0
(days)

DACA21-97-D-0015
13
DO # 3, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$8,288.00
0
(days)

Monday, September 18, 2000
Page 5 of 23
Final Claims 
SASCD-BR

Staff 
Contr/CO 

Contract
Claim #, Description, and Amounts
Received
Review
Meeting
Appealed

DACA21-97-D-0015
14
DO # 4, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$35,590.00
0
(days)

DACA21-97-D-0015
15
DO # 5, FIRELITE NT GLAZING
02/09/1999
09/14/1999

SMOKE BOMB HILLBRKS RENO
$21,939.00
0
(days)

DACA21-97-D-0015
16
SANDBLAST STAIRWELLS DO #2, #4, and #5
10/01/1999
11/09/1999

SMOKE BOMB HILLBRKS RENO
$52,184.00
0
(days)

DACA21-97-D-0015
18
DO # 6, BOND REQUEST
12/27/1999
02/07/2000

SMOKE BOMB HILLBRKS RENO
$0.00
0
(days)

DACA21-97-D-0015
2
Remove Asbestos
04/27/1998
05/28/1998

SMOKE BOMB HILLBRKS RENO
$759,233.00
148
(days)

DACA21-97-D-0015
3
Unilateral mod P0024-ACM Caulking
06/11/1998
10/07/1998

SMOKE BOMB HILLBRKS RENO
$22,117.90
0
(days)

DACA21-97-D-0015
4
DO # 1, WINDOW INFILLS
08/06/1998
08/20/1999

SMOKE BOMB HILLBRKS RENO
$13,273.00
0
(days)

DACA21-97-D-0015
5
Duct smoke detectors DO#2
08/06/1998
11/13/1998

SMOKE BOMB HILLBRKS RENO
$21,694.00
0
(days)

DACA21-97-D-0015
6
Duct smoke detectors DO#1
08/06/1998
11/13/1998

SMOKE BOMB HILLBRKS RENO
$1,738.00
0
(days)

DACA21-97-D-0015
7
DO # 2, WINDOW INFILLS
08/06/1998
08/20/1999

SMOKE BOMB HILLBRKS RENO
$70,857.00
0
(days)

DACA21-97-D-0015
8
Intergral Bowls
09/14/1998

SMOKE BOMB HILLBRKS RENO
$74,558.00
0
(days)

DACA21-97-D-0015
9
Add'l ACM removal H5214
11/19/1998

SMOKE BOMB HILLBRKS RENO
$131,054.00
16
(days)

DACA21-98-C-0097
1
Termination for Convenience
08/30/1999

MISC EXTERIOR REPAIRS
$150,619.00
0
(days)
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DACA63-98-C-0063
1
ADDITIONAL CONDUIT WORK
11/02/1999
01/21/2000

RENOVATION TO 8SCHOOLS
$30,331.29
0
(days)
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DACA21-93-D-0023
1
COMPENSATION FOR PROJECT MGM'T COSTS ON DELIVERY ORDERS OC CMIS NO. 00000
09/12/1994
10/18/1994
12/15/1994

EMCS EXTENSION
$28,160.00
0
(days)

DACA21-94-C-0192
1
RF FILTERS
02/18/1997
04/08/1997
08/14/1997

CONSOLIDATED MAINT FAC
$15,868.11
0
(days)

DACA21-94-C-0192
2
ALUMINUM PIPE JACKETS
02/19/1997
03/19/1997

CONSOLIDATED MAINT FAC
$13,971.91
21
(days)

DACA21-94-C-0192
3
TREATED PLYWOOD
05/15/1997
05/20/1997
07/08/1997

CONSOLIDATED MAINT FAC
$2,461.00
0
(days)

DACA21-95-C-0090
1
Smoke Detectors
07/02/1998
10/07/1998

ENLISTED BARRACKS
$67,321.74
0
(days)

DACA21-95-C-0160
1
VAV boxes & Fan support
10/27/1997
01/14/1998

CONSOL BDE VEH MAINT FAC
$19,406.74
0
(days)

DACA21-95-C-0160
2
Roof angles
12/15/1997
03/19/1998

CONSOL BDE VEH MAINT FAC
$10,788.98
5
(days)

DACA21-96-C-0040
1
Power to VAV boxes
12/11/1997
01/14/1998

CONVERT DIN FACTO BN HQS
$3,691.86
0
(days)

DACA21-97-C-0005
1
Alteration to sprinkler system
08/03/1998
10/02/1998

GENERAL PURPOSEWAREHOUSE
$16,104.00
5
(days)

DACA21-97-C-0077
1
Redesign mezzanine floor
11/18/1998
02/16/1999

CLINICAL INVESTFACILITY
$15,836.79
32
(days)

DACW21-95-C-0146
1
Reprogram existing Westinghouse PLC's
12/17/1997
04/16/1998

REHAB SPILLWAY GATES/PIER
$62,648.34
0
(days)

DACW21-95-C-0146
2
Counterbalance valves
01/08/1998
04/16/1998

REHAB SPILLWAY GATES/PIER
$10,433.00
0
(days)
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DACA21-98-C-0016
1
Quantity of Sod
08/02/1999
03/02/2000

DOD POLYGRAPH INSTITUTE
$0.00
0
(days)

DACA60-94-C-0011
1
SCALE DISCREPANCY
03/26/1996
06/11/1996
11/13/1996

800-MEMBER RESERVE CENTER
$74,381.00
0
(days)

DACA60-94-C-0011
2
GLASS HANDRAILS
06/12/1996
11/07/1996
11/13/1996

800-MEMBER RESERVE CENTER
$21,384.50
0
(days)

DACA60-94-C-0011
3
METAL LINER PANELS
06/12/1996

800-MEMBER RESERVE CENTER
$22,610.34
0
(days)

DACA60-94-C-0011
4
Remove and replace cracked concrete paving
02/23/1998

800-MEMBER RESERVE CENTER
$202,542.86
0
(days)

DACA63-98-C-0052
1
Mistake in Bid One Issue
03/09/1999
03/15/1999

DOD SCHOOLS UPGRADE
$447,428.00
0
(days)
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DACA21-93-C-0195
1
CURB AT AERO STREET CO CMIS NO. 00000
08/09/1994
09/06/1994

ADAL F-16 & C-130 OPS/LOG
$8,699.00
0
(days)

DACA21-93-C-0195
10
Mechanical Investigation
03/09/1998
05/12/1998

ADAL F-16 & C-130 OPS/LOG
$12,286.00
0
(days)

DACA21-93-C-0195
2
NTP DELAY OC CMIS
02/08/1995

ADAL F-16 & C-130 OPS/LOG
$645,593.00
273
(days)

DACA21-93-C-0195
3
LIGHT FIXTURES
07/13/1995
08/22/1995

ADAL F-16 & C-130 OPS/LOG
$2,477.00
0
(days)

DACA21-93-C-0195
4
MISC MECH CHANGAES
12/12/1995

ADAL F-16 & C-130 OPS/LOG
$20,407.00
0
(days)

DACA21-93-C-0195
5
CHANGED CONDITIONS
01/16/1996

ADAL F-16 & C-130 OPS/LOG
$15,608.00
0
(days)

DACA21-93-C-0195
6
LIGHT FIXTURES 3-130

ADAL F-16 & C-130 OPS/LOG
$10,401.00
0
(days)

DACA21-93-C-0195
7
MISCELLANEOUS DELAYS
08/12/1996
11/06/1996

ADAL F-16 & C-130 OPS/LOG
$45,163.00
68
(days)

DACA21-93-C-0195
8
DELETE SUPERINTENDENT/EXHAUST FAN
01/08/1997

ADAL F-16 & C-130 OPS/LOG
$16,467.00
0
(days)

DACA21-93-C-0195
9
MANHOLDES & STEAM/CONDENSATE
01/28/1997
10/27/1997

ADAL F-16 & C-130 OPS/LOG
$25,621.00
0
(days)

DACA21-96-C-0017
1
JOIST BEARING
05/09/1997
06/24/1997

MUNITIONS STORAGE/BRIDGE
$27,285.00
0
(days)

DACA21-96-C-0017
3
Munitions Storage Complex

MUNITIONS STORAGE/BRIDGE
$637,139.00
160
(days)

DACA21-96-C-0017
4
Building entry pad
09/17/1998

MUNITIONS STORAGE/BRIDGE
$0.00
0
(days)
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DACA21-96-C-0017
5
Revise Roof Drain Tie-In One issue
02/11/1999

MUNITIONS STORAGE/BRIDGE
$2,845.00
0
(days)

DACA21-96-C-0102
1
Delay Due To Wetlands
09/02/1997

CONSTRUCT MIL FAM HOUSING
$959,669.42
132
(days)

DACA21-96-C-0102
2
Differing Site Conditions Due To Wetlands
08/26/1997

CONSTRUCT MIL FAM HOUSING
$1,321,982.80
0
(days)

DACA21-97-C-0007
1
DSC
08/03/1998

UNDERGROUND FUELSTORAGE
$92,429.00
59
(days)

DACA21-97-C-0011
3
Sprinkler Locations
05/27/1999

ADD/ALT DORMS &UTIL PLNT
$7,000.00
0
(days)

DACA21-98-C-0008
2
Increased Hauling Distance 1 Issue
03/23/1999
10/28/1999

UPGRADE/REPAIR TAXIWAYS
$4,750.36
0
(days)

DACA45-98-C-0069
1
RETURN OF LIQUIDATED DAMAGES 1 ISSUE
05/25/1999
08/04/1999

POL SLUDGE DISPOSAL AREA
$0.00
0
(days)

DACA45-98-C-0069
2
INVESTIGATION OF LAB. DIFFERENCES
05/25/1999
08/04/1999

POL SLUDGE DISPOSAL AREA
$23,162.00
0
(days)

F31601-96-C-0025
1
Block cast corners one issue
12/08/1998
02/18/1999

A/R 650 & 654/CONST TRNG
$15,399.00
0
(days)
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DACA21-91-C-0157
1
PEF ROOF FRAMING 1 ISSUE OC CMIS NO. 00000
01/14/1994
02/17/1994
06/14/1994

IMMD MAINTENANCEFACILITY
$28,040.00
0
(days)

DACA21-91-C-0157
2
LOST OH & PROFIT DUE TO DELAY IN ISSUANCE OF NTP ON TRUSS CONN. ISSUE OC CMIS
01/18/1994
07/14/1994
09/01/1994

IMMD MAINTENANCEFACILITY
$81,736.00
0
(days)

DACA21-91-C-0157
3
TELEPHONE DUCTBANK WEST OF BRAGG BLVD OC CMIS NO. 00000 1 ISSUE
04/04/1994
06/08/1994
09/01/1994
02/24/1995

IMMD MAINTENANCEFACILITY
$268,504.00
0
(days)

DACA21-91-C-0157
4
ADDITIONAL PIPING FOR DUCT HEATERS OC CMIS NO. 00000 1 ISSUE
04/04/1994
04/21/1994
06/14/1994
01/10/1995

IMMD MAINTENANCEFACILITY
$15,835.00
0
(days)

DACA21-91-C-0157
5
DELAY IN NTP / IMPACT CLAIM - BAT MASONRY (2 ISSUES) OC CMIS NO. 00000
05/17/1994

IMMD MAINTENANCEFACILITY
$106,494.13
0
(days)

DACA21-91-C-0157
6
TRENCH COVERS
12/05/1994
01/09/1995

IMMD MAINTENANCEFACILITY
$25,630.00
0
(days)

DACA21-94-C-0032
1
DELAY CAUSED BY REVIEW PERIOD FOR BARRACKS S.S. DRAWINGS OC CMIS NO. 00000
09/21/1994
01/12/1995
02/13/1995

BDE AREA BRKS REVIT PH-I
$262,560.00
30
(days)

DACA21-94-C-0032
3
Fuel Tank LinerS OC CMIS
03/20/1995
04/27/1995
06/27/1995

BDE AREA BRKS REVIT PH-I
$22,140.00
0
(days)

DACA21-94-C-0089
1
MATERIAL COST INCREASE/DUE TO PANEL SELECTION
09/05/1996
11/19/1996

BDE AREA BARRACKS REVITAL
$54,437.00
0
(days)

DACA21-94-C-0089
2
PAINT METAL BUILDING
10/11/1996
11/19/1996
05/29/1997

BDE AREA BARRACKS REVITAL
$87,040.00
0
(days)

DACA21-94-C-0089
3
PAINT CONDUIT
07/31/1997
09/15/1997
03/02/1998

BDE AREA BARRACKS REVITAL
$16,255.00
0
(days)

DACA21-94-C-0089
4
Structural sted erection
03/19/1998
03/16/1998

BDE AREA BARRACKS REVITAL
$72,356.00
0
(days)

DACA21-95-C-0041
1
LOUVER/DAMPER
09/04/1996
11/21/1996
01/08/1997

SOF CO OPS COMPLEX PH I
$7,471.98
0
(days)
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DACA21-95-C-0041
2
MISC. ELECT. 3 ISSUES
04/08/1997
06/19/1997

SOF CO OPS COMPLEX PH I
$5,858.85
0
(days)

DACA21-95-C-0055
1
PROVIDE SHOWER DRAINS
02/03/1997
03/19/1997

SOF BARRACKS COMPLEX
$25,838.00
0
(days)

DACA21-95-C-0055
2
Mail slots
06/09/1998
07/07/1998

SOF BARRACKS COMPLEX
$1,471.00
0
(days)

DACA21-95-C-0055
3
Strip/rewax flooring
09/25/1998

SOF BARRACKS COMPLEX
$11,339.00
5
(days)

DACA21-95-C-0055
4
P042, Concrete topping
10/02/1998
10/23/1998
10/13/1999

SOF BARRACKS COMPLEX
$26,858.00
0
(days)

DACA21-95-C-0055
6
WITHOLDING OF RETAINAGE (1 ISSUE)
11/24/1998

SOF BARRACKS COMPLEX
$0.00
0
(days)

DACA21-95-C-0055
7
EIFS Finish Coat (One issue)
12/29/1998

SOF BARRACKS COMPLEX
$8,439.00
0
(days)

DACA21-95-C-0055
8
Exploratory Work at Walkway One issue
02/22/1999

SOF BARRACKS COMPLEX
$4,746.00
0
(days)

DACA21-95-C-0055
9
Withholdings for SS Counters SCB
03/23/1999

SOF BARRACKS COMPLEX
$1,000.00
0
(days)

DACA21-95-C-0149
1
SOTF Swimming Pool
07/20/1998
09/15/1998

MISC O&M, SOTF
$44,146.17
0
(days)

DACA21-95-C-0149
2
Extended OH
07/30/1998
09/15/1998

MISC O&M, SOTF
$9,083.34
42
(days)

DACA21-96-C-0063
1
Atrium Stair Nosing one issue
02/22/1999
03/20/1999

SOF BARRACKS PHASE II
$3,554.00
0
(days)

DACA21-96-C-0063
2
Masonry Destructive Testing One issue
02/22/1999
03/10/1999

SOF BARRACKS PHASE II
$820.00
0
(days)
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DACA21-96-C-0063
3
Basement Beam Delay One issue
02/22/1999
03/10/1999

SOF BARRACKS PHASE II
$17,996.00
7
(days)

DACA21-96-C-0063
4
Cast Iron in lieu of PVC Pipe One issue
02/22/1999
03/10/1999

SOF BARRACKS PHASE II
$79,313.00
20
(days)
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DACA21-94-C-0179
1
Termination for Convenience No CMIS# Assigned
09/20/1996
06/27/1997

JSTARS SQDN OPNSAND SCTY
$200,000.00
0
(days)

DACA21-94-C-0183
1
Parking Lot Inclusion OC CMIS
02/15/1995
04/13/1995

J-STARS MULITPURPOSE HGR
$0.00
0
(days)

DACA21-94-C-0183
2
FOUNDATION REVISION
02/24/1995
06/19/1995

J-STARS MULITPURPOSE HGR
$238,882.40
91
(days)

DACA21-94-C-0183
3
Fireproofing Changes OC-CMIS
03/06/1995
05/23/1995
08/09/1995

J-STARS MULITPURPOSE HGR
$454,528.00
0
(days)

DACA21-95-C-0104
1
Provide Heat Exchanger One issue
01/21/1998
02/17/1999

J-STARS UTILS &MISC SPT
$22,280.00
0
(days)

DACA21-97-C-0010
1
Testing and Balancing
08/03/1998
09/15/1998
11/09/1998

JSTARS AC HGR AND SHOPS
$8,244.00
0
(days)

DACA21-98-C-0018
3
INTERIOR BOND BEAMS
05/01/2000
06/14/2000
07/24/2000

JSTARS AGE COMPLEX
$21,188.00
3
(days)
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DACA21-94-C-0044
1
INSULATION OF HVAC SUPPLY DUCTWORK
10/26/1995
03/15/1997
04/24/1996

MARINE CORPS RESCTR - II
$118,240.00
0
(days)

DACA21-94-C-0044
2
ROCK EXCAVATION
11/29/1995
03/15/1996
04/24/1996

MARINE CORPS RESCTR - II
$10,182.00
0
(days)

DACA21-94-C-0044
3
3RD FLOOR DUCTWORK
11/29/1995
03/15/1996
04/24/1996

MARINE CORPS RESCTR - II
$62,213.00
0
(days)

DACA21-94-C-0044
4
MASONRY
01/27/1997

MARINE CORPS RESCTR - II
$87,527.00
0
(days)

DACA21-94-C-0053
1
SITE REMEDIATION WORK 3 ISSUES
09/06/1995

BRKS W/DINING FACILITY
$2,218,908.00
222
(days)

DACA21-94-C-0053
2
dispute
01/17/1996

BRKS W/DINING FACILITY
$1,055,862.83
0
(days)

DACA21-94-C-0053
3
TERMINATION FOR CONVIENIENCE OC CMIS NO.
08/13/1996

BRKS W/DINING FACILITY
$439,838.00
0
(days)

DACA21-94-C-0053
4
STANDING SEAM METAL ROOF - 1 ISSUE
07/10/1997
02/19/1998

BRKS W/DINING FACILITY
$298,285.00
0
(days)

DACA21-94-C-0053
5
Additional borrow material
02/26/1998
04/08/1998
06/10/1998

BRKS W/DINING FACILITY
$182,577.00
0
(days)

DACA21-94-C-0053
7
Window/dorr finish
07/23/1998

BRKS W/DINING FACILITY
$34,958.00
0
(days)

DACA21-94-C-0167
1
GLAZED CURTAIN WALL SYSTEM
10/08/1996
11/19/1996
02/04/1997

EASTERN REG FLGTSIM FAC
$262,751.00
0
(days)

DACA21-94-C-0167
2
PAINT CEILINGS
01/13/1997

EASTERN REG FLGTSIM FAC
$5,741.74
0
(days)

DACA21-94-C-0167
3
LIGHT FIXTURE BALLASTS
04/09/1997
05/27/1997

EASTERN REG FLGTSIM FAC
$10,100.00
0
(days)
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DACA21-94-C-0167
4
METAL EDGING
07/17/1997

EASTERN REG FLGTSIM FAC
$7,950.00
0
(days)

DACA21-95-C-0004
1
STRUCTURAL STEEL CHANGES & DELAYS
10/13/1995

NAVY RESERVE CTREXP
$568,804.00
153
(days)

DACA21-95-C-0004
2
DUCTWORK INSULATION
01/18/1996
03/15/1996
04/24/1996

NAVY RESERVE CTREXP
$37,863.00
0
(days)

DACA21-95-C-0004
3
SSMRS
03/26/1996

NAVY RESERVE CTREXP
$173,372.00
60
(days)

DACA21-95-C-0028
1
DELAY/EXTRA WORK 18 ISSUES
05/22/1997

PHYSICAL FITNESSCENTER
$379,914.50
252
(days)

DACA21-95-C-0044
1
UNSUITABLE SOIL DELAY
06/25/1996

MEDICAL/DENTAL CLINIC
$309,539.00
37
(days)

DACA21-95-C-0044
2
RADIOGRAPHICS ROOM
12/05/1996

MEDICAL/DENTAL CLINIC
$41,228.00
0
(days)

DACA21-95-C-0044
4
ELEVATOR DOOR
12/10/1996
01/29/1997

MEDICAL/DENTAL CLINIC
$46,338.00
0
(days)

DACA21-95-C-0053
1
BPIS Switch
09/14/1998
01/25/1999

USARC C&C BUILDING
$58,815.00
0
(days)

DACA21-97-C-0053
1
PARKING LOT COMPACTION
12/29/1998

ENTRANCE PROCESSION STAT
$134,596.00
60
(days)

DACA21-97-C-0114
1
Misc. electric(3 items)
04/27/1998
10/07/1998

ADAL 94TH COMMUNICATIONS
$7,066.91
1
(days)

DACA21-97-C-0114
2
Dimension errors
06/09/1998
07/02/1998

ADAL 94TH COMMUNICATIONS
$5,407.62
14
(days)

DACA21-98-C-0006
1
Exit lights
02/19/1998

ENERGY IMPROVEMENTS-ECIP
$5,067.98
30
(days)
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DACA21-98-C-0006
3
Late receipt of drawings
05/19/1998
10/06/1998
11/12/1998

ENERGY IMPROVEMENTS-ECIP
$0.00
24
(days)

DACA21-98-C-0006
4
Escorts
05/26/1998
10/06/1998
11/12/1998
04/06/1999

ENERGY IMPROVEMENTS-ECIP
$51,020.00
39
(days)
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DACA21-94-C-0086
1
Large aircraft fuel cell hanger Unilateral P00015
10/23/1997
08/24/1998
12/08/1998

LARGE A/C FUEL CELL HGR
$40,000.00
0
(days)

DACA21-94-C-0086
2
Suspension of work & SSMR
12/01/1997
10/06/1998

LARGE A/C FUEL CELL HGR
$91,109.78
101
(days)

DACA21-94-C-0086
3
Prompt Payment Estimated Quantities
08/12/1999

LARGE A/C FUEL CELL HGR
$11,075.00
0
(days)

DACA21-96-C-0024
1
?
01/09/1998
05/28/1998

AIRCRAFT CONTROLTOWER
$2,954.61
0
(days)

DACA21-96-C-0024
2
14 misc items
06/01/1998
06/14/1999
07/08/1999

AIRCRAFT CONTROLTOWER
$756,285.03
303
(days)

DACA21-97-C-0003
1
P0016 Extended OH
10/01/1997
10/29/1997

IMPROVE FAMILY HOUSING
$72,417.00
0
(days)
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DACW21-84-C-0015
1
440 DAY DELAY
07/11/1995

HYDRAULIC PUMP TURBINES
$263,914.00
440
(days)

DACW21-84-C-0015
3
RESPONSIBILITY FOR STAY RING CORRECTIONS AFTER SPIRAL CASE INSTALLATION OC 
09/20/1990
10/26/1990

HYDRAULIC PUMP TURBINES
$180,000.00
21
(days)
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DACA21-97-D-0007
1
BID PROTEST
03/24/1997

HURRICANE REPAIRIDIQ
$10,813.76
0
(days)

DACA54-94-C-0026
2
RFP-21:CONTAMINATED SOIL

USAR Ctr/OMS/AMSA
$35,241.15
0
(days)

DACA54-94-C-0026
4
RULE 4 DOCUMENTS-CITY UTILITIES APPEAL-CMIS NO. 950401
10/27/1995
09/25/1995

USAR Ctr/OMS/AMSA
$0.00
0
(days)

DACA54-94-C-0026
5
METAL STUDS
04/03/1996
06/11/1996
03/21/1997

USAR Ctr/OMS/AMSA
$6,553.63
0
(days)

DACA54-94-C-0026
6
CONTAMINATED SOIL
06/28/1996
02/26/1997

USAR Ctr/OMS/AMSA
$264,793.54
30
(days)

DACA54-94-C-0026
8
IMPACT AND DELAY COSTS 27 NOV 96 -- 28 JUL 98
03/19/1999

USAR Ctr/OMS/AMSA
$515,439.33
0
(days)

F31610-96-C-C005
1
Two misc. electric issues
02/27/1998

RPR ELEC DISTROPHASE III
$515.00
0
(days)

F31610-96-C-C005
2
CATV
03/09/1998
07/09/1998

RPR ELEC DISTROPHASE III
$12,932.00
0
(days)

F31610-96-C-C005
3
Extended and idle equipment cost
03/10/1998

RPR ELEC DISTROPHASE III
$254,550.93
0
(days)

F31610-96-C-C005
4
FIVE MISC. ISSUES EXT. OH, UNILATERALS, EQUIP. COST
12/10/1999
02/04/2000

RPR ELEC DISTROPHASE III
$519,177.00
487
(days)
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DACA21-85-C-0065
1
WITHHOLDINGS ON CONTRACT; OC CLM # 88W0022
03/09/1988
07/07/1988

ADP BUILDING
$110,000.00
0
(days)

DACA21-85-C-0065
2
UNILATERAL MOD PO 08 - HALON SYSTEM 1 ISSUE OC CMIS NO. 890900 CT 298-89C
03/08/1988
07/07/1988
05/25/1989

ADP BUILDING
$243,492.38
519
(days)

DACA21-99-D-0012
1
WAGE RATE CHANGE
07/23/1999
08/13/1999

IDIQ FOR BRKS UPGRADE
$1,836,000.00
0
(days)
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DACA21-90-C-0104
1
REQUEST FOR TIME EXTENSION (BASED ON 6 ISSUES) OC CMIS NO. 911233
09/19/1991

CONSTRUCT PARTSWAREHOUSE
$40,591.03
95
(days)

DACA21-90-C-0104
2
TIME EXTENSION - CONTRACT ASSIGNMENT OC CMIS NO. 00000
09/19/1991

CONSTRUCT PARTSWAREHOUSE
$0.00
0
(days)

DACA21-90-C-0104
4
LABOR INVESTIGATION ADMINISTRATION OC CMIS NO. 00000
03/09/1992

CONSTRUCT PARTSWAREHOUSE
$0.00
0
(days)

DACA21-94-C-0177
1
MISC MECHANICAL ITEMS
11/27/1996
01/29/1997

TACTICAL EQUIPMENT SHOP
$58,348.00
0
(days)

DACA21-94-C-0177
2
STRUCTURAL STEEL
12/03/1996
01/29/1997

TACTICAL EQUIPMENT SHOP
$14,557.00
0
(days)

DACA21-96-C-0069
1
WARRENTY -- SCALE LOAD CELLS ONE ISSUE
12/03/1998

DAACG OPERATIONSFACILITY
$5,517.00
0
(days)
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