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DACA21-95-C-0163
1
KITCHEN PANTRYS (1 ISSUE)
5/12/97
6/4/97

AFHC UPGRADE AREAS 25, 26
$141,174.94
0
(days)

DACA21-96-C-0058
1
Wire Mesh Partitions One issue
3/15/99

BRKS RENEWAL, K-HILL II
$15,121.00
0
(days)

DACA21-96-C-0058
10
Wall insulation in attics Barracks A, B, and C
5/5/99

BRKS RENEWAL, K-HILL II
$77,348.00
12
(days)

DACA21-96-C-0058
3
POWER TO STRIP HEATERS & WATER HEATERSS AT COF's
4/16/99

BRKS RENEWAL, K-HILL II
$17,425.00
10
(days)

DACA21-96-C-0058
4
PROVIDE BREAKER & WIRING FOR BOOSTER HEATER AT DINING FACILITY
4/16/99

BRKS RENEWAL, K-HILL II
$10,809.00
1
(days)

DACA21-96-C-0058
5
BREAKERS, LIGHT FIXTURE, & OUTLETS AT DINING FACILITY
4/16/99

BRKS RENEWAL, K-HILL II
$17,788.00
2
(days)

DACA21-96-C-0058
7
WALLS ABOVE DROP CEILING BARRACKS A and C
4/26/99

BRKS RENEWAL, K-HILL II
$306,712.00
55
(days)

DACA21-96-C-0058
8
INSTALL GARBAGE DISPOSALS BARRACKS A, B, and C
4/29/99

BRKS RENEWAL, K-HILL II
$84,441.00
12
(days)

DACA21-96-C-0058
9
Drywall Partitions above ceiling to deck at stairs
5/5/99

BRKS RENEWAL, K-HILL II
$195,331.00
36
(days)

DACA21-97-C-0120
1
Epoxy coated rebar
9/17/98

RAIL LOADING FACILITY
$18,698.00
0
(days)

DACA63-98-C-0060
1
Encase conduit in concrete 1 issue
2/17/00
3/1/00

RENOVATE ELECTRICAL & LAN
$6,906.25
0
(days)
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DACA21-92-C-0073
1
RETAINING WALL "A" OC CMIS
2/7/95
7/21/95
12/12/95

SITE DEVELOP - REPL HOSP
$368,894.59
365
(days)

DACA21-92-C-0073
2
IMPACT AND DELAYS
6/23/95
12/12/95

SITE DEVELOP - REPL HOSP
$482,595.14
272
(days)

DACA21-95-C-0007
2
Insulate diffusers
1/5/98
9/23/98

HOSP REPLACEMENTPH III
$98,331.00
0
(days)

DACA21-95-C-0007
3
Kitchen exhuast insulation
2/23/98

HOSP REPLACEMENTPH III
$0.00
0
(days)

DACA21-95-C-0007
4
Bldg B & C Stair Installation
3/12/98
5/7/98
6/10/98

HOSP REPLACEMENTPH III
$56,020.00
0
(days)

DACA21-95-C-0007
7
Insulation of Operating Room Diffusers one issue
2/1/99
2/17/99
4/19/99

HOSP REPLACEMENTPH III
$19,205.00
0
(days)

DACA21-95-C-0007
8
ELECTRIC DOOR HARDWARE INTERFACE TO FIRE ALARM SYSTEM
4/13/99
2/8/00

HOSP REPLACEMENTPH III
$345,018.00
0
(days)

DACA21-96-C-0051
1
Seismic restraint
2/23/98
10/7/98

HEALTH/DENTAL CLINIC
$66,565.00
0
(days)

DACA21-96-C-0051
2
Provide concrete at communications ductbank
5/22/98

HEALTH/DENTAL CLINIC
$5,023.00
0
(days)

DACA21-97-C-0020
1
NTP
5/19/97
6/11/97

TROOP MEDICAL CLINIC
$0.00
0
(days)
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DACA21-84-C-0060
9
DELAYS / TRUSS BEARING BLOCKING (20 CLM ISSUES)ASBCA # 37589 OC CMIS CLAIM NO 
12/10/86
4/8/87
3/23/88
9/13/88

891072


EM BARRACKS W/CA&S WINGS
$519,655.00
385
(days)

DACA21-85-C-0073
1
CLAIM FOR MERIT - 11 ISSUES COMBINED
12/7/89

CONSOL RECR FAC
$0.00
0
(days)

DACA21-85-C-0073
2
REQUEST FOR AN EQUITABLE ADJUSTMENT OC CMIS NO. 00000 5 ISSUES
10/10/91
7/13/92

CONSOL RECR FAC
$820,149.00
0
(days)

DACA21-85-C-0085
4
STRUCTURAL PHASE/NON LOAD BEARING WALL PHASE (16 CLM ISSUES) ASBCA 37681 
2/3/88
6/1/88
6/1/88
4/21/88

CMIS NO 890775


BARRACKS WITH CAS
$576,915.00
189
(days)

DACA21-85-C-0085
5
SPOIL AREA ACCESS ROAD CMIS NO 890889 ASBCA # 38576
6/10/88

BARRACKS WITH CAS
$71,277.64
0
(days)

DACA21-85-C-0085
6
INCREASE IN AMOUNT OF SALES TAX OC CLAIM # 88W0040
7/5/88

BARRACKS WITH CAS
$5,296.26
0
(days)

DACA21-85-C-0085
7
UPGRADE OF ELECTRICAL SERVICE OC CLAIM NO. 00000
3/27/89
4/21/88

BARRACKS WITH CAS
$199,526.91
120
(days)

DACA21-85-C-0085
8
ADDITIONAL CONTROL JOINTS IN BRICK VENEER AT BARRACKS - OC CLAIM NO. 00000
4/27/89
4/21/88

BARRACKS WITH CAS
$104,970.49
12
(days)

DACA21-87-C-0054
1
WINDOWS - SOLE SOURCE ITEM
8/22/88

BOWLEY ELEM SCHLRPLCMNT
$9,600.39
0
(days)

DACA21-87-C-0054
2
TERMINATION FOR DEFAULT OC CLAIM # 00000
9/12/88

BOWLEY ELEM SCHLRPLCMNT
$0.00
0
(days)

DACA21-87-C-0054
3
CLAIM ON ROOF SCALE CMIS NO 890697
10/3/88
3/13/89
5/23/89
10/30/90

BOWLEY ELEM SCHLRPLCMNT
$241,919.00
135
(days)

DACA21-87-C-0054
4
USE OF STEELCRAFT DOOR FRAMES/MISLABELING OF DOORSOC CLAIM NO 00000
3/7/89

BOWLEY ELEM SCHLRPLCMNT
$0.00
0
(days)

DACA21-87-C-0054
5
DELAY CLAIM (60 DAYS) OC CLAIM NO. 00000
6/23/89

BOWLEY ELEM SCHLRPLCMNT
$0.00
60
(days)

Friday, October 06, 2000
Page 3 of 23
Final Claims 
SASCD-BR

Staff 
Contr/CO 

Contract
Claim #, Description, and Amounts
Received
Review
Meeting
Appealed

DACA21-87-C-0073
1
SURETY - COSTS FOR CONSTRUCTION DELAYS OC CMIS NO.
8/9/96
11/5/96

RACQUETBALL CT &ICE RINK
$1,017,806.30
0
(days)

DACA21-93-C-0137
1
SITE DESIGN CHANGES, SANITARY LINE CHANGES, and NATURAL GAS DELAY-PRIME 
2/21/96

CONTRACTOR


NEIGHBORHOOD REVITAL
$2,574,098.91
263
(days)

DACA21-93-C-0137
2
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-M-R 
10/30/95

ELECTRIC & SECURITY-SUBCONTRACTOR


NEIGHBORHOOD REVITAL
$118,252.00
187
(days)

DACA21-93-C-0137
3
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-ATLAS 
12/5/95

MECHANICAL-SUBCONTRACTOR


NEIGHBORHOOD REVITAL
$139,080.00
445
(days)

DACA21-93-C-0137
4
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-BAJA 
9/23/96

CONST-CARPORT SUBCONTRACTOR


NEIGHBORHOOD REVITAL
$18,809.00
143
(days)

DACA21-93-C-0137
5
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME 
9/30/96

PERFORMANCE-HOLLENBECK,ETC.-GYPBOARD SUBCONTRACTOR


NEIGHBORHOOD REVITAL
$97,878.00
0
(days)

DACA21-93-C-0137
6
EQUITABLE ADJUSTMENT IN CONTRACT PRICE AND TIME PERFORMANCE-ATLAS 
12/10/97

RESOURCE, SITEWORK SUBCONTRACTOR


NEIGHBORHOOD REVITAL
$210,912.01
0
(days)

DACA21-93-C-0146
1
DELAYS AND T FOR C
5/19/95
9/11/96

FAMILY HOUSING IMPROVE
$462,674.63
0
(days)

DACA21-94-C-0157
1
MISTAKE AFTER AWARD
5/14/96
8/6/96

VEHICLE MAINTENANCE SHOP
$606,507.00
0
(days)

DACA21-94-C-0165
1
PRIMING LINE TO DELUGE VALVE
12/14/95

82nd DISCOM VEHMAINT COM
$778.63
0
(days)

DACA21-95-C-0071
3
Ceiling Tile
7/27/98

WHOLE BKS RENEWAL
$0.00
0
(days)

DACA21-96-C-0062
1
Rollers
9/29/97
10/3/97
9/22/97

ARR/DEP AF CNT GP STAGING
$21,375.00
0
(days)

DACA21-96-C-0062
2
Roof Purlins Installation
11/18/97
1/21/98
1/19/98

ARR/DEP AF CNT GP STAGING
$44,300.00
0
(days)
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DACA21-96-C-0062
3
Colored block
2/23/98
2/20/98

ARR/DEP AF CNT GP STAGING
$72,023.00
0
(days)

DACA21-96-C-0062
4
Insulated slats/OH doors
3/9/98
4/22/98
7/30/98

ARR/DEP AF CNT GP STAGING
$15,827.00
0
(days)

DACA21-96-C-0062
5
INCORRECT SCALE ON M-11 1 ISSUE
10/23/98
1/27/99

ARR/DEP AF CNT GP STAGING
$50,309.00
0
(days)

DACA21-96-C-0146
1
Contract completion date
12/1/97

RENEW NCO QUARTERS - HA 3
$0.00
0
(days)

DACA21-96-C-0146
2
Mailboxes, house numbers and flag pole holders
6/2/98
7/6/98

RENEW NCO QUARTERS - HA 3
$10,068.66
0
(days)

DACA21-96-C-0146
3
Lost productivity and field cost
6/2/98

RENEW NCO QUARTERS - HA 3
$84,350.00
0
(days)

DACA21-96-C-0158
1
ENCAPSULATE PAINTED SURFACES
2/23/98
9/22/98
12/21/99

MISC RPR APRT/HSG SCH III
$117,786.78
0
(days)

DACA21-97-C-0066
1
Fence
4/1/98
7/13/98

FAMILY HOUSING REPLACE
$12,992.00
0
(days)

DACA21-97-C-0097
1
Clean sewers-DSC
4/17/98
7/9/98

MAINTAIN/REPAIRSEWERS
$3,767.81
0
(days)

DACA21-97-D-0015
1
INSTALL ROOF HATCHES
8/25/97
10/27/97

SMOKE BOMB HILLBRKS RENO
$11,187.00
0
(days)

DACA21-97-D-0015
10
Add'l ACM removal H5117
11/19/98

SMOKE BOMB HILLBRKS RENO
$5,902.00
3
(days)

DACA21-97-D-0015
12
DO # 2, FIRELITE NT GLAZING
2/9/99
9/14/99

SMOKE BOMB HILLBRKS RENO
$61,859.00
0
(days)

DACA21-97-D-0015
13
DO # 3, FIRELITE NT GLAZING
2/9/99
9/14/99

SMOKE BOMB HILLBRKS RENO
$8,288.00
0
(days)
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DACA21-97-D-0015
14
DO # 4, FIRELITE NT GLAZING
2/9/99
9/14/99

SMOKE BOMB HILLBRKS RENO
$35,590.00
0
(days)

DACA21-97-D-0015
15
DO # 5, FIRELITE NT GLAZING
2/9/99
9/14/99

SMOKE BOMB HILLBRKS RENO
$21,939.00
0
(days)

DACA21-97-D-0015
16
SANDBLAST STAIRWELLS DO #2, #4, and #5
10/1/99
11/9/99

SMOKE BOMB HILLBRKS RENO
$52,184.00
0
(days)

DACA21-97-D-0015
2
Remove Asbestos
4/27/98
5/28/98

SMOKE BOMB HILLBRKS RENO
$759,233.00
148
(days)

DACA21-97-D-0015
3
Unilateral mod P0024-ACM Caulking
6/11/98
10/7/98

SMOKE BOMB HILLBRKS RENO
$22,117.90
0
(days)

DACA21-97-D-0015
4
DO # 1, WINDOW INFILLS
8/6/98
8/20/99

SMOKE BOMB HILLBRKS RENO
$13,273.00
0
(days)

DACA21-97-D-0015
5
Duct smoke detectors DO#2
8/6/98
11/13/98

SMOKE BOMB HILLBRKS RENO
$21,694.00
0
(days)

DACA21-97-D-0015
6
Duct smoke detectors DO#1
8/6/98
11/13/98

SMOKE BOMB HILLBRKS RENO
$1,738.00
0
(days)

DACA21-97-D-0015
7
DO # 2, WINDOW INFILLS
8/6/98
8/20/99

SMOKE BOMB HILLBRKS RENO
$70,857.00
0
(days)

DACA21-97-D-0015
8
Intergral Bowls
9/14/98

SMOKE BOMB HILLBRKS RENO
$74,558.00
0
(days)

DACA21-97-D-0015
9
Add'l ACM removal H5214
11/19/98

SMOKE BOMB HILLBRKS RENO
$131,054.00
16
(days)

DACA21-98-C-0097
1
Termination for Convenience
8/30/99

MISC EXTERIOR REPAIRS
$150,619.00
0
(days)

DACA63-98-C-0063
1
ADDITIONAL CONDUIT WORK
11/2/99
1/21/00

RENOVATION TO 8SCHOOLS
$30,331.29
0
(days)
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DACA21-93-D-0023
1
COMPENSATION FOR PROJECT MGM'T COSTS ON DELIVERY ORDERS OC CMIS NO. 00000
9/12/94
10/18/94
12/15/94

EMCS EXTENSION
$28,160.00
0
(days)

DACA21-94-C-0192
1
RF FILTERS
2/18/97
4/8/97
8/14/97

CONSOLIDATED MAINT FAC
$15,868.11
0
(days)

DACA21-94-C-0192
2
ALUMINUM PIPE JACKETS
2/19/97
3/19/97

CONSOLIDATED MAINT FAC
$13,971.91
21
(days)

DACA21-94-C-0192
3
TREATED PLYWOOD
5/15/97
5/20/97
7/8/97

CONSOLIDATED MAINT FAC
$2,461.00
0
(days)

DACA21-95-C-0090
1
Smoke Detectors
7/2/98
10/7/98

ENLISTED BARRACKS
$67,321.74
0
(days)

DACA21-95-C-0160
1
VAV boxes & Fan support
10/27/97
1/14/98

CONSOL BDE VEH MAINT FAC
$19,406.74
0
(days)

DACA21-95-C-0160
2
Roof angles
12/15/97
3/19/98

CONSOL BDE VEH MAINT FAC
$10,788.98
5
(days)

DACA21-96-C-0040
1
Power to VAV boxes
12/11/97
1/14/98

CONVERT DIN FACTO BN HQS
$3,691.86
0
(days)

DACA21-97-C-0005
1
Alteration to sprinkler system
8/3/98
10/2/98

GENERAL PURPOSEWAREHOUSE
$16,104.00
5
(days)

DACA21-97-C-0077
1
Redesign mezzanine floor
11/18/98
2/16/99

CLINICAL INVESTFACILITY
$15,836.79
32
(days)

DACW21-95-C-0146
1
Reprogram existing Westinghouse PLC's
12/17/97
4/16/98

REHAB SPILLWAY GATES/PIER
$62,648.34
0
(days)

DACW21-95-C-0146
2
Counterbalance valves
1/8/98
4/16/98

REHAB SPILLWAY GATES/PIER
$10,433.00
0
(days)
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DACA21-98-C-0016
1
Quantity of Sod
8/2/99
3/2/00

DOD POLYGRAPH INSTITUTE
$0.00
0
(days)

DACA60-94-C-0011
1
SCALE DISCREPANCY
3/26/96
6/11/96
11/13/96

800-MEMBER RESERVE CENTER
$74,381.00
0
(days)

DACA60-94-C-0011
2
GLASS HANDRAILS
6/12/96
11/7/96
11/13/96

800-MEMBER RESERVE CENTER
$21,384.50
0
(days)

DACA60-94-C-0011
3
METAL LINER PANELS
6/12/96

800-MEMBER RESERVE CENTER
$22,610.34
0
(days)

DACA60-94-C-0011
4
Remove and replace cracked concrete paving
2/23/98

800-MEMBER RESERVE CENTER
$202,542.86
0
(days)

DACA63-98-C-0052
1
Mistake in Bid One Issue
3/9/99
3/15/99

DOD SCHOOLS UPGRADE
$447,428.00
0
(days)
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DACA21-93-C-0195
1
CURB AT AERO STREET CO CMIS NO. 00000
8/9/94
9/6/94

ADAL F-16 & C-130 OPS/LOG
$8,699.00
0
(days)

DACA21-93-C-0195
10
Mechanical Investigation
3/9/98
5/12/98

ADAL F-16 & C-130 OPS/LOG
$12,286.00
0
(days)

DACA21-93-C-0195
2
NTP DELAY OC CMIS
2/8/95

ADAL F-16 & C-130 OPS/LOG
$645,593.00
273
(days)

DACA21-93-C-0195
3
LIGHT FIXTURES
7/13/95
8/22/95

ADAL F-16 & C-130 OPS/LOG
$2,477.00
0
(days)

DACA21-93-C-0195
4
MISC MECH CHANGAES
12/12/95

ADAL F-16 & C-130 OPS/LOG
$20,407.00
0
(days)

DACA21-93-C-0195
5
CHANGED CONDITIONS
1/16/96

ADAL F-16 & C-130 OPS/LOG
$15,608.00
0
(days)

DACA21-93-C-0195
6
LIGHT FIXTURES 3-130

ADAL F-16 & C-130 OPS/LOG
$10,401.00
0
(days)

DACA21-93-C-0195
7
MISCELLANEOUS DELAYS
8/12/96
11/6/96

ADAL F-16 & C-130 OPS/LOG
$45,163.00
68
(days)

DACA21-93-C-0195
8
DELETE SUPERINTENDENT/EXHAUST FAN
1/8/97

ADAL F-16 & C-130 OPS/LOG
$16,467.00
0
(days)

DACA21-93-C-0195
9
MANHOLDES & STEAM/CONDENSATE
1/28/97
10/27/97

ADAL F-16 & C-130 OPS/LOG
$25,621.00
0
(days)

DACA21-96-C-0017
1
JOIST BEARING
5/9/97
6/24/97

MUNITIONS STORAGE/BRIDGE
$27,285.00
0
(days)

DACA21-96-C-0017
2
REMOVE UNSATISFACTORY SOIL
7/30/97
7/13/99
9/7/99

MUNITIONS STORAGE/BRIDGE
$484,688.00
82
(days)

DACA21-96-C-0017
3
Munitions Storage Complex

MUNITIONS STORAGE/BRIDGE
$637,139.00
160
(days)
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DACA21-96-C-0017
4
Building entry pad
9/17/98

MUNITIONS STORAGE/BRIDGE
$0.00
0
(days)

DACA21-96-C-0017
5
Revise Roof Drain Tie-In One issue
2/11/99

MUNITIONS STORAGE/BRIDGE
$2,845.00
0
(days)

DACA21-96-C-0017
6
Soil
2/24/99
7/13/99
9/7/99

MUNITIONS STORAGE/BRIDGE
$1,418,752.00
369
(days)

DACA21-96-C-0017
7
Insulate Supply & Return Grills One issue
2/22/99

MUNITIONS STORAGE/BRIDGE
$5,023.00
0
(days)

DACA21-96-C-0017
8
Unstable Trench & Unsuitable Backfill One issue
2/22/99

MUNITIONS STORAGE/BRIDGE
$14,434.00
0
(days)

DACA21-96-C-0017
9
Withholding of LD's
3/9/99

MUNITIONS STORAGE/BRIDGE
$0.00
0
(days)

DACA21-96-C-0102
1
Delay Due To Wetlands
9/2/97

CONSTRUCT MIL FAM HOUSING
$959,669.42
132
(days)

DACA21-96-C-0102
2
Differing Site Conditions Due To Wetlands
8/26/97

CONSTRUCT MIL FAM HOUSING
$1,321,982.80
0
(days)

DACA21-97-C-0007
1
DSC
8/3/98

UNDERGROUND FUELSTORAGE
$92,429.00
59
(days)

DACA21-97-C-0011
3
Sprinkler Locations
5/27/99

ADD/ALT DORMS &UTIL PLNT
$7,000.00
0
(days)

DACA21-98-C-0008
2
Increased Hauling Distance 1 Issue
3/23/99
10/28/99

UPGRADE/REPAIR TAXIWAYS
$4,750.36
0
(days)

DACA45-98-C-0069
1
RETURN OF LIQUIDATED DAMAGES 1 ISSUE
5/25/99
8/4/99

POL SLUDGE DISPOSAL AREA
$0.00
0
(days)

DACA45-98-C-0069
2
INVESTIGATION OF LAB. DIFFERENCES
5/25/99
8/4/99

POL SLUDGE DISPOSAL AREA
$23,162.00
0
(days)
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F31601-96-C-0025
1
Block cast corners one issue
12/8/98
2/18/99

A/R 650 & 654/CONST TRNG
$15,399.00
0
(days)

Friday, October 06, 2000
Page 11 of 23
Final Claims 
SASCD-PSS

Staff 
Contr/CO 

Contract
Claim #, Description, and Amounts
Received
Review
Meeting
Appealed

DACA21-91-C-0157
1
PEF ROOF FRAMING 1 ISSUE OC CMIS NO. 00000
1/14/94
2/17/94
6/14/94

IMMD MAINTENANCEFACILITY
$28,040.00
0
(days)

DACA21-91-C-0157
2
LOST OH & PROFIT DUE TO DELAY IN ISSUANCE OF NTP ON TRUSS CONN. ISSUE OC CMIS
1/18/94
7/14/94
9/1/94

 NO. 00000 1 ISSUE


IMMD MAINTENANCEFACILITY
$81,736.00
0
(days)

DACA21-91-C-0157
3
TELEPHONE DUCTBANK WEST OF BRAGG BLVD OC CMIS NO. 00000 1 ISSUE
4/4/94
6/8/94
9/1/94
2/24/95

IMMD MAINTENANCEFACILITY
$268,504.00
0
(days)

DACA21-91-C-0157
4
ADDITIONAL PIPING FOR DUCT HEATERS OC CMIS NO. 00000 1 ISSUE
4/4/94
4/21/94
6/14/94
1/10/95

IMMD MAINTENANCEFACILITY
$15,835.00
0
(days)

DACA21-91-C-0157
5
DELAY IN NTP / IMPACT CLAIM - BAT MASONRY (2 ISSUES) OC CMIS NO. 00000
5/17/94

IMMD MAINTENANCEFACILITY
$106,494.13
0
(days)

DACA21-91-C-0157
6
TRENCH COVERS
12/5/94
1/9/95

IMMD MAINTENANCEFACILITY
$25,630.00
0
(days)

DACA21-94-C-0032
1
DELAY CAUSED BY REVIEW PERIOD FOR BARRACKS S.S. DRAWINGS OC CMIS NO. 00000
9/21/94
1/12/95
2/13/95

BDE AREA BRKS REVIT PH-I
$262,560.00
30
(days)

DACA21-94-C-0032
3
Fuel Tank LinerS OC CMIS
3/20/95
4/27/95
6/27/95

BDE AREA BRKS REVIT PH-I
$22,140.00
0
(days)

DACA21-94-C-0089
1
MATERIAL COST INCREASE/DUE TO PANEL SELECTION
9/5/96
11/19/96

BDE AREA BARRACKS REVITAL
$54,437.00
0
(days)

DACA21-94-C-0089
2
PAINT METAL BUILDING
10/11/96
11/19/96
5/29/97

BDE AREA BARRACKS REVITAL
$87,040.00
0
(days)

DACA21-94-C-0089
3
PAINT CONDUIT
7/31/97
9/15/97
3/2/98

BDE AREA BARRACKS REVITAL
$16,255.00
0
(days)

DACA21-94-C-0089
4
Structural sted erection
3/19/98
3/16/98

BDE AREA BARRACKS REVITAL
$72,356.00
0
(days)

DACA21-95-C-0041
1
LOUVER/DAMPER
9/4/96
11/21/96
1/8/97

SOF CO OPS COMPLEX PH I
$7,471.98
0
(days)
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DACA21-95-C-0041
2
MISC. ELECT. 3 ISSUES
4/8/97
6/19/97

SOF CO OPS COMPLEX PH I
$5,858.85
0
(days)

DACA21-95-C-0055
1
PROVIDE SHOWER DRAINS
2/3/97
3/19/97

SOF BARRACKS COMPLEX
$25,838.00
0
(days)

DACA21-95-C-0055
2
Mail slots
6/9/98
7/7/98

SOF BARRACKS COMPLEX
$1,471.00
0
(days)

DACA21-95-C-0055
3
Strip/rewax flooring
9/25/98

SOF BARRACKS COMPLEX
$11,339.00
5
(days)

DACA21-95-C-0055
4
P042, Concrete topping
10/2/98
10/23/98
10/13/99

SOF BARRACKS COMPLEX
$26,858.00
0
(days)

DACA21-95-C-0055
6
WITHOLDING OF RETAINAGE (1 ISSUE)
11/24/98

SOF BARRACKS COMPLEX
$0.00
0
(days)

DACA21-95-C-0055
7
EIFS Finish Coat (One issue)
12/29/98

SOF BARRACKS COMPLEX
$8,439.00
0
(days)

DACA21-95-C-0055
8
Exploratory Work at Walkway One issue
2/22/99

SOF BARRACKS COMPLEX
$4,746.00
0
(days)

DACA21-95-C-0055
9
Withholdings for SS Counters SCB
3/23/99

SOF BARRACKS COMPLEX
$1,000.00
0
(days)

DACA21-95-C-0149
1
SOTF Swimming Pool
7/20/98
9/15/98

MISC O&M, SOTF
$44,146.17
0
(days)

DACA21-95-C-0149
2
Extended OH
7/30/98
9/15/98

MISC O&M, SOTF
$9,083.34
42
(days)

DACA21-96-C-0063
1
Atrium Stair Nosing one issue
2/22/99
3/20/99

SOF BARRACKS PHASE II
$3,554.00
0
(days)

DACA21-96-C-0063
2
Masonry Destructive Testing One issue
2/22/99
3/10/99

SOF BARRACKS PHASE II
$820.00
0
(days)
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DACA21-96-C-0063
3
Basement Beam Delay One issue
2/22/99
3/10/99

SOF BARRACKS PHASE II
$17,996.00
7
(days)

DACA21-96-C-0063
4
Cast Iron in lieu of PVC Pipe One issue
2/22/99
3/10/99

SOF BARRACKS PHASE II
$79,313.00
20
(days)
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DACA21-94-C-0179
1
Termination for Convenience No CMIS# Assigned
9/20/96
6/27/97

JSTARS SQDN OPNSAND SCTY
$200,000.00
0
(days)

DACA21-94-C-0183
1
Parking Lot Inclusion OC CMIS
2/15/95
4/13/95

J-STARS MULITPURPOSE HGR
$0.00
0
(days)

DACA21-94-C-0183
2
FOUNDATION REVISION
2/24/95
6/19/95

J-STARS MULITPURPOSE HGR
$238,882.40
91
(days)

DACA21-94-C-0183
3
Fireproofing Changes OC-CMIS
3/6/95
5/23/95
8/9/95

J-STARS MULITPURPOSE HGR
$454,528.00
0
(days)

DACA21-95-C-0104
1
Provide Heat Exchanger One issue
1/21/98
2/17/99

J-STARS UTILS &MISC SPT
$22,280.00
0
(days)

DACA21-97-C-0010
1
Testing and Balancing
8/3/98
9/15/98
11/9/98

JSTARS AC HGR AND SHOPS
$8,244.00
0
(days)

DACA21-98-C-0018
3
INTERIOR BOND BEAMS
5/1/00
6/14/00
7/24/00

JSTARS AGE COMPLEX
$21,188.00
3
(days)
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DACA21-94-C-0044
1
INSULATION OF HVAC SUPPLY DUCTWORK
10/26/95
3/15/97
4/24/96

MARINE CORPS RESCTR - II
$118,240.00
0
(days)

DACA21-94-C-0044
2
ROCK EXCAVATION
11/29/95
3/15/96
4/24/96

MARINE CORPS RESCTR - II
$10,182.00
0
(days)

DACA21-94-C-0044
3
3RD FLOOR DUCTWORK
11/29/95
3/15/96
4/24/96

MARINE CORPS RESCTR - II
$62,213.00
0
(days)

DACA21-94-C-0044
4
MASONRY
1/27/97

MARINE CORPS RESCTR - II
$87,527.00
0
(days)

DACA21-94-C-0053
1
SITE REMEDIATION WORK 3 ISSUES
9/6/95

BRKS W/DINING FACILITY
$2,218,908.00
222
(days)

DACA21-94-C-0053
2
dispute
1/17/96

BRKS W/DINING FACILITY
$1,055,862.83
0
(days)

DACA21-94-C-0053
3
TERMINATION FOR CONVIENIENCE OC CMIS NO.
8/13/96

BRKS W/DINING FACILITY
$439,838.00
0
(days)

DACA21-94-C-0053
4
STANDING SEAM METAL ROOF - 1 ISSUE
7/10/97
2/19/98

BRKS W/DINING FACILITY
$298,285.00
0
(days)

DACA21-94-C-0053
5
Additional borrow material
2/26/98
4/8/98
6/10/98

BRKS W/DINING FACILITY
$182,577.00
0
(days)

DACA21-94-C-0053
7
Window/dorr finish
7/23/98

BRKS W/DINING FACILITY
$34,958.00
0
(days)

DACA21-94-C-0167
1
GLAZED CURTAIN WALL SYSTEM
10/8/96
11/19/96
2/4/97

EASTERN REG FLGTSIM FAC
$262,751.00
0
(days)

DACA21-94-C-0167
2
PAINT CEILINGS
1/13/97

EASTERN REG FLGTSIM FAC
$5,741.74
0
(days)

DACA21-94-C-0167
3
LIGHT FIXTURE BALLASTS
4/9/97
5/27/97

EASTERN REG FLGTSIM FAC
$10,100.00
0
(days)
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DACA21-94-C-0167
4
METAL EDGING
7/17/97

EASTERN REG FLGTSIM FAC
$7,950.00
0
(days)

DACA21-95-C-0004
1
STRUCTURAL STEEL CHANGES & DELAYS
10/13/95

NAVY RESERVE CTREXP
$568,804.00
153
(days)

DACA21-95-C-0004
2
DUCTWORK INSULATION
1/18/96
3/15/96
4/24/96

NAVY RESERVE CTREXP
$37,863.00
0
(days)

DACA21-95-C-0004
3
SSMRS
3/26/96

NAVY RESERVE CTREXP
$173,372.00
60
(days)

DACA21-95-C-0028
1
DELAY/EXTRA WORK 18 ISSUES
5/22/97

PHYSICAL FITNESSCENTER
$379,914.50
252
(days)

DACA21-95-C-0044
1
UNSUITABLE SOIL DELAY
6/25/96

MEDICAL/DENTAL CLINIC
$309,539.00
37
(days)

DACA21-95-C-0044
2
RADIOGRAPHICS ROOM
12/5/96

MEDICAL/DENTAL CLINIC
$41,228.00
0
(days)

DACA21-95-C-0044
4
ELEVATOR DOOR
12/10/96
1/29/97

MEDICAL/DENTAL CLINIC
$46,338.00
0
(days)

DACA21-95-C-0053
1
BPIS Switch
9/14/98
1/25/99

USARC C&C BUILDING
$58,815.00
0
(days)

DACA21-97-C-0053
1
PARKING LOT COMPACTION
12/29/98

ENTRANCE PROCESSION STAT
$134,596.00
60
(days)

DACA21-97-C-0114
1
Misc. electric(3 items)
4/27/98
10/7/98

ADAL 94TH COMMUNICATIONS
$7,066.91
1
(days)

DACA21-97-C-0114
2
Dimension errors
6/9/98
7/2/98

ADAL 94TH COMMUNICATIONS
$5,407.62
14
(days)

DACA21-98-C-0006
1
Exit lights
2/19/98

ENERGY IMPROVEMENTS-ECIP
$5,067.98
30
(days)
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DACA21-98-C-0006
2
Number of lights
4/6/98
10/6/98
11/12/98
4/12/99

ENERGY IMPROVEMENTS-ECIP
$217,742.00
35
(days)

DACA21-98-C-0006
3
Late receipt of drawings
5/19/98
10/6/98
11/12/98

ENERGY IMPROVEMENTS-ECIP
$0.00
24
(days)

DACA21-98-C-0006
4
Escorts
5/26/98
10/6/98
11/12/98
4/6/99

ENERGY IMPROVEMENTS-ECIP
$51,020.00
39
(days)
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DACA21-94-C-0086
1
Large aircraft fuel cell hanger Unilateral P00015
10/23/97
8/24/98
12/8/98

LARGE A/C FUEL CELL HGR
$40,000.00
0
(days)

DACA21-94-C-0086
2
Suspension of work & SSMR
12/1/97
10/6/98

LARGE A/C FUEL CELL HGR
$91,109.78
101
(days)

DACA21-94-C-0086
3
Prompt Payment Estimated Quantities
8/12/99

LARGE A/C FUEL CELL HGR
$11,075.00
0
(days)

DACA21-96-C-0024
1
?
1/9/98
5/28/98

AIRCRAFT CONTROLTOWER
$2,954.61
0
(days)

DACA21-96-C-0024
2
14 misc items
6/1/98
6/14/99
7/8/99

AIRCRAFT CONTROLTOWER
$756,285.03
303
(days)

DACA21-97-C-0003
1
P0016 Extended OH
10/1/97
10/29/97

IMPROVE FAMILY HOUSING
$72,417.00
0
(days)
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DACW21-84-C-0015
1
440 DAY DELAY
7/11/95

HYDRAULIC PUMP TURBINES
$263,914.00
440
(days)

DACW21-84-C-0015
3
RESPONSIBILITY FOR STAY RING CORRECTIONS AFTER SPIRAL CASE INSTALLATION OC 
9/20/90
10/26/90

CMIS NO. 00000


HYDRAULIC PUMP TURBINES
$180,000.00
21
(days)
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DACA21-97-D-0007
1
BID PROTEST
3/24/97

HURRICANE REPAIRIDIQ
$10,813.76
0
(days)

DACA54-94-C-0026
2
RFP-21:CONTAMINATED SOIL

USAR Ctr/OMS/AMSA
$35,241.15
0
(days)

DACA54-94-C-0026
4
RULE 4 DOCUMENTS-CITY UTILITIES APPEAL-CMIS NO. 950401
10/27/95
9/25/95

USAR Ctr/OMS/AMSA
$0.00
0
(days)

DACA54-94-C-0026
5
METAL STUDS
4/3/96
6/11/96
3/21/97

USAR Ctr/OMS/AMSA
$6,553.63
0
(days)

DACA54-94-C-0026
6
CONTAMINATED SOIL
6/28/96
2/26/97

USAR Ctr/OMS/AMSA
$264,793.54
30
(days)

DACA54-94-C-0026
8
IMPACT AND DELAY COSTS 27 NOV 96 -- 28 JUL 98
3/19/99

USAR Ctr/OMS/AMSA
$515,439.33
0
(days)

F31610-96-C-C005
1
Two misc. electric issues
2/27/98

RPR ELEC DISTROPHASE III
$515.00
0
(days)

F31610-96-C-C005
2
CATV
3/9/98
7/9/98

RPR ELEC DISTROPHASE III
$12,932.00
0
(days)

F31610-96-C-C005
3
Extended and idle equipment cost
3/10/98

RPR ELEC DISTROPHASE III
$254,550.93
0
(days)

F31610-96-C-C005
4
FIVE MISC. ISSUES EXT. OH, UNILATERALS, EQUIP. COST
12/10/99
2/4/00

RPR ELEC DISTROPHASE III
$519,177.00
487
(days)
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DACA21-85-C-0065
1
WITHHOLDINGS ON CONTRACT; OC CLM # 88W0022
3/9/88
7/7/88

ADP BUILDING
$110,000.00
0
(days)

DACA21-85-C-0065
2
UNILATERAL MOD PO 08 - HALON SYSTEM 1 ISSUE OC CMIS NO. 890900 CT 298-89C
3/8/88
7/7/88
5/25/89

ADP BUILDING
$243,492.38
519
(days)

DACA21-99-D-0012
1
WAGE RATE CHANGE
7/23/99
8/13/99

IDIQ FOR BRKS UPGRADE
$1,836,000.00
0
(days)
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DACA21-90-C-0104
1
REQUEST FOR TIME EXTENSION (BASED ON 6 ISSUES) OC CMIS NO. 911233
9/19/91

CONSTRUCT PARTSWAREHOUSE
$40,591.03
95
(days)

DACA21-90-C-0104
2
TIME EXTENSION - CONTRACT ASSIGNMENT OC CMIS NO. 00000
9/19/91

CONSTRUCT PARTSWAREHOUSE
$0.00
0
(days)

DACA21-90-C-0104
4
LABOR INVESTIGATION ADMINISTRATION OC CMIS NO. 00000
3/9/92

CONSTRUCT PARTSWAREHOUSE
$0.00
0
(days)

DACA21-94-C-0177
1
MISC MECHANICAL ITEMS
11/27/96
1/29/97

TACTICAL EQUIPMENT SHOP
$58,348.00
0
(days)

DACA21-94-C-0177
2
STRUCTURAL STEEL
12/3/96
1/29/97

TACTICAL EQUIPMENT SHOP
$14,557.00
0
(days)

DACA21-96-C-0069
1
WARRENTY -- SCALE LOAD CELLS ONE ISSUE
12/3/98

DAACG OPERATIONSFACILITY
$5,517.00
0
(days)
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