
DISTRICT COMMANDER'S EXECUTIVE SUMMARY


HUNTINGTON DISTRICT

SECTION A.

1. 
DATE OF DISTRICT PRB MEETING: 16 November 2000

2.  REPORT FOR THE MONTH OF: October 2000

3.  PRB PARTICIPANTS: 

Members (*designates alternate):

Mjr. Koebberling*           
Deputy District Engineer 

Mike Worley*



Chairman

Jim Everman

   


Planning Division

Ron Keeling




Programs Management 

Bill Graham             
Real Estate Division

Mike Gheen*       
 

Operations and Readiness Division

Shelia Lewis*     


Contracting Division

Norm Spero




Office of Counsel

Dave Weekley         

Navigation Center

Crystal Adkins*



Resource Management

Jerry Phelps*



Engineering/Construction Division

Dale Russell*


 
Engineering/Construction Div

Project/Program/Team Members:

Mahala Spurlock



Programs & Project Management Div

Dwight Smith



Programs & Project Management Div

Sandy Nesmith

        
Programs & Project Management Div 

Wayne Budrus



Programs & Project Management Div

Rick Meadows



Programs & Project Management Div

Mike Keathley



Programs & Project Management Div

Mark Kessinger



Programs & Project Management Div 

John Justice



Programs & Project Management Div

Anna Kinker




Programs & Project Management Div

Karen Miller



Programs & Project Management Div

Jonathan Jackson


Programs & Project Management Div

Suzanne Hartz



Programs & Project Management Div

Ginger Mullins



Planning Division

Pete Dodgion



Planning Division 

Rick Edwards



Planning Division



 

John Yeager




Planning Division

Tim Enterline



Operations & Readiness Div

SECTION B.  Programmatic Review


For the reporting period ending October 2000, the following execution data is reported of the actual expenditures as a percentage of the basic schedule.  


1. General Investigation: GI execution is Red for October 2000. The current expenditure schedule was $224,000, the actual expended amount was $137,400, an execution rate of 61.3%.  


2. Construction General/IWTF: Execution is Red for October 2000. The current expenditure schedule was $2,302,400 and the actual expended amount was $1,493,900, for an execution of 64.9%.  Section 202 current expenditure schedule was $783,700 and $744,100 was actually expended--rate of 94.9%. 


3. Continuing Authority: CAP Program information for October 2000 was not available.   


4. Operations and Maintenance: Program execution for October 2000 is Red. $1,989,500 or 67.7% of our current schedule of $2,933,200 was executed.


5.  Civil FTE Utilization for October 2000 is 68.95.  

SECTION C. PROJECT-SPECIFIC ISSUES REFERRED FOR ACTION:


a.  GENERAL INVESTIGATIONS


None.


b.  CONSTRUCTION GENERAL

Navigation Center. 

ISSUE:  System Funding Plan

DISCUSSION:  David Weekly briefed the System Funding Plan to the Regional Management Board on 12 October 2000. BG Griffin asks that the RMB approve this plan before he signs-off, directing each of the LRD districts to transfer funds to the Center. The System Funding Plan supports division-wide work, including traffic projections, transportation rates, model maintenance and information sharing. The RMB indicated that they would offer a decision NLT 27 October.  The Lakes districts are being asked to contribute for the first time. As of this date, the plan has not been approved.

DIVISION ACTION REQUIRED:  Facilitate decision on System Funding Plan.

c.  OPERATIONS & MAINTENANCE 


None.

SECTION D. PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:
a.  GENERAL INVESTIGATIONS   


None.


b.  CONSTRUCTION GENERAL


(1) Beach City DSA

DISCUSSION:  Project Construction. On 23 August 1999, the Notice to Proceed was issued to TAB Construction Company, an 8a firm located in Canton, Ohio.  Work continues to proceed at a good pace and the base contract is nearly complete.  Work on the contract option has been initiated.  It is expected that the project will be completed in FY01 as scheduled.

(2) Dewey DSA


DISCUSSION: Project Construction. On 19 May 2000 a construction contract was awarded to TAB Construction, an 8a firm located in Canton, Ohio.  The Notice-To-Proceed was issued to TAB in early August and work on the base contract has been initiated.  TAB has requested that spoil sites for the project be expanded.  The Corps is in the process of preparing a Supplemental 

Environmental Assessment for the expanded spoil sites, as well as Route 302 relocation work. Project advancement may be slowed until the supplemental EA is completed in January 2001.  

c.  OPERATIONS & MAINTENANCE 


None.

PRB CHAIRPERSON'S REMARKS: None.
SADBU PROGRAM: FY01 Goals have not been determined.  

STATUS OF POLITICALLY SENSITIVE CONTRACTS:

(a) Grundy, VA, Nonstructural

Concerned Parties: 
Senator Charles S. Robb (D-VA)




            Senator John W. Warner (R-VA)






    Congressman Rick Boucher (D-VA-9)

Award of the redevelopment site contract is scheduled for spring 2001.  Site work for the relocated fire station will begin prior to the end of the calendar year with building construction to follow in spring 2001.  Project ground breaking for the redevelopment site was held on 31 October 2000.  Congressman Boucher participated in the event.

FOR THE COMMANDER:








RON KEENEY








Deputy District Engineer






  
  
  for Project Management

ATTACHMENT

1.  Activities/Documents Requiring HQUSACE Action Table:
PROJECT 
ACTION
 DATE

Navigation Center
System Funding Plan
27 Oct 2000






