



A G E N D A


PROJECT REVIEW BOARD


June 15, 2000

1.  Mountaintop Removal

2.  Regional Project Management Business Process

3.
P2 Review

4.
Customer Surveys

5.  Acquisition Plan Review

6.  Agreements Review

7.  Programmatic Review (GI, (CG/IWTF, INFRASTRUCTURE, 202, CAP), O&M, DERP/FUDS, IIS).

8.  Navigation Planning Center program review 

9.
Project/2101 Issues (Presented from WPRB)*


a.  Greenbrier/Marlinton

b.  Greenup, Ky, Section 14 - 2101


c.  Grundy, VA N/S – Status of RE Acquisitions/100-Yr






     Profiles


d.  Dam Safety Review


e.  Pike Co. N/S - 2101


f.  PROJECT UPDATE




Overall Sec. 14


10. Sec 202 2101s need to be submitted to Grace Ramey in room 

     
number 4415 by COB on Friday, June 16, 2000.








