
DISTRICT COMMANDER'S EXECUTIVE SUMMARY


HUNTINGTON DISTRICT

SECTION A.

1. 
DATE OF DISTRICT PRB MEETING: 14 Feb 01 & 20 Feb 01

2.  REPORT FOR THE MONTH OF: January 2001

3.  PRB PARTICIPANTS: 

Members (*designates alternate):

Ron Keeney




Chairman

COL John Rivenburgh


District Engineer

MAJ Kenneth Koebberling

Dep. District Engineer

Jerry Phelps*



Engineering/Construction Division

Larry Workman
   


Planning Division

Ron Keeling




Programs Management 

Bill Graham             
Real Estate Division

Gary Watson      
 

Operations and Readiness Division

Joanna Black     


Contracting Division

Sheila Lewis*



Contracting Division

Norm Spero




Office of Counsel

Dave Weekley         

Navigation Center

Steve Moore




Resource Management

Al Branch




Engineering/Construction Division

Mike Ferguson



Engineering/Construction Division

Shane Hall*




Engineering/Construction Division

Project/Program/Team Members:

Mahala Spurlock



Planning, Programs & Project 

Dwight Smith



 Management Division 

Coy Miller




 

Doretta McComas        
 

Wayne Budrus



 



 

Mike Keathley



 

Karen Miller



 



 

Demi Mack

Andy Borden

Jonathan Jackson

MAJ Osborn

Mike Worley

Louis Aspey

Carolyn Plants

Natalie McKinney

Ginger Mullins

Debbie Wegmann

Pete Dodgion

Sherry Adams



Customer Service

Sean Smith




Engineering & Construction Division  

Ron Wilson




LRD

SECTION B.  Programmatic Review

General Investigations 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

963.0

1,043.1

92.3%

1,043.1
92.3%

5,905.4

Construction General/IWTF 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

12,806.7
10,553.3
121.4%

10,553.3
121.4%

78,353.0

NOTE:  CAP is included in the above figures.

Continuing Authority separately is:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

781.7

418.8

186.7%

418.8
186.7%

3,164.4

Operations and Maintenance:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

14,154.2
14,351.1
98.6%

14,351.1
98.6%

63,092.5

Performance Indicators:  Reported quarterly

SECTION C. PROJECT-SPECIFIC ISSUES REFERRED FOR ACTION:


a.  GENERAL INVESTIGATIONS


None.


b.  CONSTRUCTION GENERAL


Project:  Buchanan County, Section 202


Discussion:  Request LRD to revisit guidance on using 100% participation rate in preparing project cost estimate in lieu of using a reasonable historical participation rate.  Section 202 projects has never had a 100% participation rate.  (LRD ACTION)

c.  OPERATIONS & MAINTENANCE 


None.

SECTION D. PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:
a.  GENERAL INVESTIGATIONS   


None.


b.  CONSTRUCTION GENERAL


(1) Dewey DSA


DISCUSSION: Project Construction. On 19 May 2000 a construction contract was awarded to TAB Construction, an 8a firm located in Canton, Ohio.  The Notice-To-Proceed was issued to TAB in early August and work on the base contract has been initiated.  TAB initially requested that spoil sites for the project be expanded, but has since determined that use of the expanded spoil sites would be cost prohibitive based on State of Kentucky permitting requirements.  A Supplemental Environmental Assessment was completed in January 2001 for the expanded spoil sites and Route 302 relocation work.  TAB will use spoil sites originally identified for the project.  Overall, work on the project is proceeding ahead of schedule and project construction could be advanced if an additional funding source can be identified.  


(2) R.C. Byrd

DISCUSSION:  Jenkins House.  LRD had originally requested that input for WRDA 2000 Implementation Guidance be developed and submitted by 19 January 2001.  LRH requested an extension in order to gather input from the West Virginia Division of Cultural and History and other local interest.  The District is currently in the process of scheduling a  meeting to bring in local interests (Greenbottom Society, etc.) and begin development of the strategy for preserving and restoring the Jenkins House.  The input from the local interests and the West Virginia Division of Cultural and History will be of great value for developing the implementation guidance.

c.  OPERATIONS & MAINTENANCE 


None.

PRB CHAIRPERSON'S REMARKS: None.

SADBU PROGRAM: FY01 Goals have not been determined.  

STATUS OF POLITICALLY SENSITIVE CONTRACTS:  None.

FOR THE COMMANDER:








RON KEENEY








Deputy District Engineer






  
  
  for Project Management


