
DISTRICT COMMANDER'S EXECUTIVE SUMMARY


HUNTINGTON DISTRICT

SECTION A.

1. 
DATE OF DISTRICT PRB MEETING: 15 March 01

2.  REPORT FOR THE MONTH OF: February 2001

3.  PRB PARTICIPANTS: 

Members (*designates alternate):

Ron Keeney




Chairman

MAJ Kenneth Koebberling

Dep. District Engineer

Jerry Phelps



Engineering/Construction Division

Larry Workman
   


Planning Division

Ron Keeling




Programs Management 

John Cline*             
Real Estate Division

Gary Watson      
 

Operations and Readiness Division

Sheila Lewis*



Contracting Division

Norm Spero




Office of Counsel

Wes Walker*         

Navigation Center

Steve Moore




Resource Management

Mike Ferguson



Engineering/Construction Division

Wren Wilson




Engineering/Construction Division

Project/Program/Team Members:

Dwight Smith



Planning, Programs & Project 

Coy Miller


 


Management Division 

Doretta McComas        
 

Robin Ash

Wayne Budrus



 



 

Jim Twohig

Sharanna Romans

Jonathan Jackson

MAJ Osborn

Louis Aspey

Carolyn Plants

Rick Edwards

John Yeager

Debbie Wegmann

Mike Gheen




Operations & Readiness Division

Rusty Jeter




Real Estate Division  

SECTION B.  Programmatic Review

General Investigations 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

1,263.8

1,407.8

89.8%

1,407.8
89.8%

5,905.4

Construction General/IWTF 














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

16,563.7
14,970.2
110.6%

15,256.2
108.6%

80,912.2

NOTE:  CAP is included in the above figures.

Continuing Authority separately is:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

829.3

522.0

158.9%

522.0
158.9%

3,164.4

Operations and Maintenance:














Sep01

Actual

Basic

%Of Basic
Current
%Of Current
Current

17,594.8
17,527.7
100.4%

17,527.7
100.4%

62,853.2

Performance Indicators:  Reported quarterly

SECTION C. PROJECT-SPECIFIC ISSUES REFERRED FOR ACTION:


a.  GENERAL INVESTIGATIONS


None.


b.  CONSTRUCTION GENERAL


Project:  Buchanan County, Section 202


Discussion:  Request LRD to revisit guidance on using 100% participation rate in preparing project cost estimate in lieu of using a reasonable historical participation rate.  Section 202 projects has never had a 100% participation rate.  (LRD ACTION)


UPDATE: 12 Mar 01 received LRD Guidance to use historical participation percentage when computing total project cost.

c.  OPERATIONS & MAINTENANCE 


None.

SECTION D. PROJECT-SPECIFIC ISSUES REFERRED FOR INFORMATION:
a.  GENERAL INVESTIGATIONS   


None.


b.  CONSTRUCTION GENERAL


(1) Dewey DSA


DISCUSSION: Project Construction. On 19 May 2000 a construction contract was awarded to TAB Construction, an 8a firm located in Canton, Ohio.  The Notice-To-Proceed was issued to TAB in early August and work on the base contract has been initiated.  TAB initially requested that spoil sites for the project be expanded, but has since determined that use of the expanded spoil sites would be cost prohibitive based on State of Kentucky permitting requirements.  A Supplemental Environmental Assessment was completed in January 2001 for the expanded spoil sites and Route 302 relocation work.  TAB will use spoil sites originally identified for the project.  Overall, work on the project is proceeding ahead of schedule and project construction could be advanced if an additional funding source can be identified. 

UPDATE:TAB Construction has decided not to pursue expanding the new spoil sites #3, #4, & #5 because the did not think they could meet certain requirements of Commonwealth of Kentucky.  Currently in negotiations with TAB to determine the financial impacts of this situation.  Work going well.  Main problem is securing funds to keep pace with construction. 


(2) R.C. Byrd

DISCUSSION:  Jenkins House.  LRD had originally requested that input for WRDA 2000 Implementation Guidance be developed and submitted by 19 January 2001.  LRH requested an extension in order to gather input from the West Virginia Division of Cultural and History and other local interest.  The District is currently in the process of scheduling a  meeting to bring in local interests (Greenbottom Society, etc.) and begin development of the strategy for preserving and restoring the Jenkins House.  The input from the local interests and the West Virginia Division of Cultural and History will be of great value for developing the implementation guidance.

UPDATE: The District held a meeting with the new Commissioner of the West Virginia Division of Cultural and History (WVDC&H) on 13 Mar 01 to discuss the Jenkins House.  The District is now currently in the process of scheduling a public meeting to bring in local interests (Greenbottom Society, etc.) and begin development of the strategy for preserving and restoring the Jenkins House.


(3) McDowell Co.,WV Section 202
PCA Amendment was sent to headquarters 18 Dec 00.  Mr. Jim Scott, HQ, has called and discussed some of the comments he has received so far.  The questions mainly concerned environmental and real estate (amendment language).  LRH is working these issues.

c.  OPERATIONS & MAINTENANCE 


None.

PRB CHAIRPERSON'S REMARKS: None.

SADBU PROGRAM: FY01 Goals have not been determined.  

STATUS OF POLITICALLY SENSITIVE CONTRACTS:  None.

FOR THE COMMANDER:








RON KEENEY








Deputy District Engineer






  
  
  for Project Management
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